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Hello!
This is the first in a series of regular updates on the Après Ski Way and Village Drive 
intersection improvement project.  I serve as the contract project manager for the 
Steamboat Springs Redevelopment Authority (SSRA) and the Urban Redevelopment 
Advisory Committee (URAAC) and am pleased to announce that the construction 
activities at the intersection will commence tomorrow, Monday, August 1!  
The work will begins with the removal of twelve trees along the western leg of Après Ski 
Way south of the Snowflower pool area.  This is necessary to make room for the new 
sidewalk in this location.  Next, five utility service providers will relocate their buried 
lines to make room for the new storm drain system.  This utility work is planned to 
take two weeks.  Please see the attached press release.
On or about August 15, our contractor, Native Excavating, will begin the following 
improvements (not necessarily in this order):
1.   Rebuilding the northern leg of the intersection to better align with the southern leg, 

Village Drive;
2.   Installing stop signs on Après Ski Way with advanced warning signage;
3.   Constructing new 8-foot sidewalks, including new cross walks and ADA ramps;
4.   Introducing new turn lanes and new bike lanes; 
5.   Dedicating a new bus pullout for the Dulany/Snowflower transit stop (#120 on the 

Green Line);
6.   Re-profiling the roadway and adding new storm inlets and drain lines to capture more 

runoff; and
7.   Upsizing the Burgess Creek culvert under Après Ski Way to handle the 100 flood 

event.
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Native's work plan will be sequenced according to the attached color-coded map and 
corresponding schedule.  The first road closure will be the westbound lane of Après Ski 
Way between the intersection and the roundabout, August 1-September 7.  Supported by 
control devices and certified personnel, traffic will continue to flow in both directions as the 
eastbound lane of Après Ski Way will handle two travel lanes.  The next closure will 
be the eastern leg of Après Ski Way, planned for 8/15-10/6.  During this time, vehicular 
traffic will be detoured around Medicine Springs Road.  
Please plan to attend our bi-weekly public information meetings beginning 8/11, which will 
be held in the Sundowner meeting room at One Steamboat Place, 9-10AM.  These 
sessions will offer a status report and a look ahead with a chance for questions.  Please 
feel free to contact me too at (406) 471-0327.
Gratefully,
Ralph Walton
SSRA Project Manager
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