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1. Introduction

The Steamboat Springs Mobility and Circulation Plan (developed in 1997) advocates a multi-
modal approach to improving mobility in Steamboat Springs, and states that:

“..the cornerstone ...is pedestrian facility improvements. Virtually all trips begin and end
as pedestrian trips, and it is the intent of this Plan to encourage and allow more trips to be
completed as pedestrian trips in their entirety. Part of the decision to make a trip as a pedestrian
(and to leave one’s automobile parked) is governed by the proximity of the destination and the
availability of safe and convenient facilities...”

It is with this charge that this Steamboat Springs Sidewalk Master Plan has been developed.
It is intended to build on and expand the pedestrian related recommendations of the Mobility and
Circulation Plan. This Sidewalk Master Plan is also intended to be used in conjunction with
(rather than supersede) other planning documents such as the Steamboat Springs Area
Community Plan.

The development of the Sidewalk Master Plan has included a detailed inventory of existing
facilities, documented existing maintenance needs, identified missing links throughout the
community, and developed cost estimates for each new link in the system. Prioritization
procedures have been developed and applied to yield a prioritized list of new sidewalk facilities.
An estimate has been made as to which new links in the system might be constructed by
adjacent development projects over time, and which links will likely need to be funded by the City
if they are to be implemented. The remainder of this document summarizes the development
and key components of the Plan.

The Sidewalk Master Plan has been integrated into the City’s Geographical Information System
(GIS) and is available to all citizens, developers, and staff on-line through the City’s website.
2. Goals and Objectives of the Steamboat Springs Sidewalk Master Plan
The goal of this Sidewalk Master Plan can be stated as follows:

Provide an interconnected and continuous network of sidewalks and trails throughout

Steamboat Springs that allows residents and visitors to move about town safely and
efficiently as pedestrians.

Objectives of this Plan include:

e Provide a thorough inventory of existing pedestrian facilities.

e Provide a set of policies and standards that facilitate the completion of the sidewalk
and trail system.

e Identify missing links in the system.

e Estimate the cost of building the missing links and develop prioritization procedures
to help the City allocate limited resources over time.

¢ Identify existing and projected maintenance needs.

¢ Integrate this Plan into the City’s GIS system and make it available electronically to
all interested users.

3. Existing Sidewalk and Trail System

The existing pedestrian system in Steamboat Springs consists of a network of sidewalks, trails,
and pathways on public land (in rights-of-way, easements, and across public parcels), and
pedestrian connections on private parcels. Some of the trails and paths in and around
Steamboat Springs (such as the core trail) provide both transportation connections and
recreational opportunities. Other trails, such as the mountain trails around the perimeter of town,
serve mostly recreational users. For the purposes of this Sidewalk Master Plan, only those trail
and/or path facilities that provide a transportation corridor or a connection to a transportation
corridor have been considered as part of the transportation system. In this context, most
mountain trails have not been considered in this Sidewalk Master Plan.

Similarly, pedestrian connections (typically sidewalks) across private land have only been
considered as part of the transportation system if they are open to the public, connect between
two public transportation corridors, or provide access to a destination open to the public. In this
context, a sidewalk originating in a condominium complex or at a building entrance and
connecting to the street has not been included in the public sidewalk and trail system in this Plan.
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The system of pedestrian facilities that does exist is often discontinuous. Historically sidewalks
were typically only constructed in commercial areas such as the downtown or at the mountain
base, and even then, many streets did not have sidewalks constructed. Sidewalks were typically
not constructed in residential areas. Reasons heard for not constructing sidewalks ranged from
“‘we have too much snow in Steamboat,” to “it is difficult to construct sidewalks on side slopes”,
and the catch-all excuse “we don’t have sidewalks in Steamboat, so why start now”. It is only
recently that the City has been requiring sidewalks to be constructed adjacent to new
development, in part due to the recommendations of the Mobility and Circulation Plan, and also
due to an increasing demand by citizens for pedestrian friendly routes through town.

3.1  Existing Sidewalk Inventory

Recently, City GIS staff enlisted the help of citizen volunteers to conduct an inventory of all of the
existing sidewalks, trails, and pathways in Steamboat Springs. Information coded included
segment length, surface width and type, and facility classification. Global positioning units were
used to enter each segment into the City’s GIS system. The volunteer effort identified over 370
public sidewalk links, 300 trail links (including 14 bridges), and 400 private pedestrian
connections throughout the City and the surrounding area. (For purposes of this document, the
term sidewalk or trail “link” is defined loosely as any uniquely defined segment of the pedestrian
system regardless of its length or type. A link may be a %2 block segment of sidewalk, a
pedestrian bridge, a section of path connecting two roadways, or a mile long section of the core
trail, etc. The only requirement is that it can be uniquely described and provides (or will provide)
a piece of the pedestrian transportation system.)

T—

Of these facilities, 536 links were judged to be a part of the public transportation system using
the criteria outlined above. They form the basis for the existing facilities considered in this Plan
and are illustrated in Figure 1. These links are summarized in Table 1, and represent over 38
miles of existing pedestrian facilities.

3.2 Additional Data Collected

During the summer of 2005, staff of the Fox Higgins Transportation Group revisited all of the
public sidewalk links in the community and gathered the following additional information:

the primary transportation corridor

segment end points

surface condition

presence or absence of curb ramps where curbs present
sidewalk detachment width (distance from roadway)
obvious maintenance needs

adjacent land developed or vacant

identification of obvious missing links in the sidewalk system
other notes as appropriate

All of this information was coded into a database for incorporation into the GIS system.
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3.3

Existing Sidewalk and Trail Maintenance Needs

The field inspection identified 75 links that need some sort of maintenance, or that should be
monitored to allow improvement as funding is available. These links include:

(

18 that need at least one curb ramp installed

12 links that need control/trimming of weeds and/or overhanging vegetation

43 links where the surface is uneven, cracked, heaved or deteriorated in some way

4 links where the sidewalk did not connect to the adjacent roadway or was discontinuous

entire missing links were tabulated separately)

The majority of the 250+ curb ramps that do exist are not in compliance with the current
ADA requirements regarding detectability by visually impaired pedestrians.

Some links fall into more than one maintenance category. Table 2 details the specific segments
and their maintenance needs.

In addition, City staff conducted an inspection of the core trail and its lateral connections to
identify existing maintenance needs. The inspection tabulated:

cracks in sections of the concrete slabs

condition of cracks that have been previously caulked

the condition of underpasses, including cracks, flooding issues, etc.
repair and/or replacement needs to asphalt trails

the condition of decking on pedestrian bridges.

Specific maintenance notes are detailed in Table 3. Funding needs for on-going maintenance is
included in a later section of this document.

4,

Pedestrian Districts and Sidewalk System Subareas

The Mobility and Circulation Plan advocated the formation of four pedestrian districts where
commercial development is more intense and the potential for pedestrian travel is highest.
These pedestrian districts include:

the Downtown area

the Curve area

the Pine Grove area

the Mountain or Base area

These pedestrian districts are illustrated on Figure 2 and provide useful subareas of the City for
identifying existing pedestrian facilities and needed improvements. This Sidewalk Master Plan
has identified four additional subareas to cover the remainder of the City as follows:

the West Steamboat subarea

the Old Town Residential subarea
the Mid-Steamboat subarea

the South Steamboat subarea
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These pedestrian subareas are also illustrated on Figure 2. These eight subareas of Steamboat
Springs allow a comparison of existing facilities and needed improvements by location.
Prioritization of needed improvements (discussed later in this document) also makes use of
these subareas. Figures 3 through 10 illustrate the existing pedestrian facilities in each of these
subareas of town.

5.

Policies to Promote a Connected Sidewalk and Trail System

The following policies are intended to help define the intent of this Plan and aid in its
implementation.

5.1

5.2

5.3

Sidewalks in Pedestrian Districts: Sidewalks should be constructed along both sides of
any roadway that has commercial frontage. Only under special circumstances (to be
determined by City staff) would it be allowable to construct a sidewalk along only one side
of a roadway in a pedestrian district.

Sidewalks Along Arterial and Collector Roadways: Sidewalks are recommended along
both sides of all arterial and collector roadways (see Mobility and Circulation Plan for
roadway classification map). The retrofitting of sidewalks along roadways that are already
constructed and where the adjacent land is already developed should be approached on a
case by case basis. In some cases, the existing terrain or adjacent land uses may
suggest that a sidewalk may only need to be added to one side of an arterial or collector
roadway (see detailed maps contained in the Appendix to determine where new sidewalks
are recommended along existing roadways and adjacent to existing development).

Sidewalk Detachment from the Roadway: Detached sidewalks provide room for snow
storage and storm drainage, and allow pedestrians to travel outside of the splash zone
when pavements are wet. Sidewalks should be detached from the roadway (see also
Minimum Standards for detachment widths) in residential areas and in commercial areas
that do not have on-street parking. Sidewalks should have no detachment from the
roadway in commercial areas where there is on street parking along the frontage and
pedestrians regularly travel between parked cars and the sidewalk. In these cases, the
sidewalks should be separated from the street by a vertical curb and gutter pan.
Sidewalks that are otherwise detached from the roadway should transition to be attached
at transit stops, or a lateral sidewalk connection to the transit stop should be provided.

54

5.5

5.6

5.7
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The Alignment of New Sidewalk and Trail Connections: This plan includes over 230
proposed new sidewalk or trail links (see detailed maps in the Appendix). In most cases
the location and alignment of the proposed new link is clearly indicated. However, in
some cases (such as when a proposed new trail connection crosses a parcel that has yet
to be developed), the alignment of the proposed link is flexible so long as the intended
connection is made in an efficient manner when the link is constructed.

When a new sidewalk or trail connection is planned as part of a development proposal
and it will be terminated at the property limits of the development, the plans for that facility
shall extend a minimum of 50 feet beyond the actual constructed terminus of the new
facility to demonstrate that future connections on adjacent properties can physically be
constructed in the future.

Adding Sidewalks in Established Residential Areas: This Plan recognizes that adding
sidewalks in established residential areas may be difficult to implement and disruptive to
existing landscaping and parking areas. For this reason, new sidewalks in established
residential areas have only been recommended where they provide needed connections
to schools, parks, transit facilities, or are along other high pedestrian travel corridors.
However, sidewalks should be provided in residential areas whenever there is in-fill
development, redevelopment, or significant remodeling of a residential property.

Incorporation of the Base Area Redevelopment Plan: The recently adopted Base Area
Redevelopment Plan updates the Mountain Town Sub-Area Plan and includes a detailed
and thorough network of pedestrian facilities. For purposes of this Sidewalk Master Plan,
the pedestrian facility recommendations of the Base Area Redevelopment Plan are
incorporated as illustrated in the Base Area Redevelopment lllustrative Map (copy
included in the Appendix).

Connecting Fronts of Buildings in Commercial Areas: Development or redevelopment of
Commercial properties should be designed to allow and provide for pedestrian travel
between building fronts, either within a site or between adjacent parcels. Physical barriers
to pedestrians, such as walls, fences, hedges, or berms are discouraged. Pedestrians
should be able to make these trips between buildings and avoid making short trips in
automobiles, which often require circulating out onto an arterial roadway. At least one
sidewalk connection should be provided to adjacent commercial properties (in addition to
any perimeter sidewalks along roadways). These building front connectors have not been
detailed or illustrated on the maps in this Plan, but should be included as site plans are
developed.
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58 Coordination with Other Plans:

It is the intent of this Sidewalk Master Plan that it be used in concert with other planning
documents such as the Mobility and Circulation Plan, The Mountain Town Subarea Plan,
and the Steamboat Springs Area Community Plan. In some cases this Plan may contain
newer information on sidewalk and trail issues than that contained in the Mobility and
Circulation Plan. In these cases, this Plan will take precedent.

6. Minimum Standards for Sidewalks and Trails

New and/or reconstructed sidewalk and trail links constructed in Steamboat Springs shall comply
with the following minimum standards as appropriate:

Surface material:
- sidewalks: concrete
- hard surfaced trails: concrete
- soft surfaced trails: crusher fines or equivalent
- specialty pavers, stamped concrete or other special textures (to be determined by
the City) may be required in pedestrian districts

Minimum surface width:
- sidewalks along arterial or collector roadways

and/or in pedestrian districts: 8 feet

- sidewalks along local streets: 6 feet

- hard surfaced trails: 10 feet

- soft surface trails: 6 feet

- sidewalk widths shall be increased to match already constructed links on adjacent
parcels

- widths may also need to be increased if used for emergency vehicle access

Minimum thickness:
- concrete sidewalks: 4 inches
- concrete trails: 6 inches
- concrete trails that serve emergency vehicles: To be determined on a case
by case basis

Sub-surface materials, thickness, and preparation:
- all sidewalk and trail construction shall comply with the City Standards for sub-
grade thickness, materials, and sub-base preparation

Sidewalk detachment:
- Old Town Pedestrian District with on-street parking 0 feet
- all other areas 10 feet minimum

Sidewalk grades and cross-slopes:
- comply with the intent of the Americans with Disabilities Act (ADA) and all
applicable standards and specifications
- during major reconstruction projects that replace sidewalks and curb ramps, care
should be taken that the crosswalks in the roadway also maintain grades and
cross-slopes that comply with the ADA

Street Furniture and Other Streetscape Amenities:
- other amenities (such as lighting, benches, planters, etc.) may be required as
determined by the City within each special district

Curb ramps and detectable warning strips:

- All new curb ramps shall be constructed in concrete with detectable warning strips
using current CDOT design standards. No detectable warning strips that are glued
down or tacked down to the surface will be allowed.

- New sidewalk or trail approaches constructed at a roadway crossing where there
are no curb ramps shall be constructed with detectable warning strips formed and
placed in concrete. Detectable warning strips that are glued down or tacked down
to the surface of a hard surface trail will not be allowed.

- Detectable warning strips shall be installed on the sidewalk or trail approaches to
any driveway crossing where the driveway has a high enough traffic volume to
warrant a stop sign or yield sign for traffic exiting the driveway.

Sidewalk or path alignment:

- Sidewalks or pathways may be meandered so long as the meandering is
consistent with the character of the adjacent landscape or streetscape, and the
meandering is not so significant as to create inefficient transportation connections.

- Where there is a choice of which side of the street a sidewalk should be located
on, preference shall be given to the north and east sides where feasible due to
better sun exposure for melting snow.
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7. Proposed New Sidewalks and Trail Connections

Missing links in the city-wide pedestrian system were identified in a two step process. First,
obvious missing sidewalks and trail segments were noted during the existing link inventory
process during the summer of 2005. Secondly, a comprehensive review of a grid of aerial
photograph maps (see Appendix) was conducted. These aerial maps were developed by the
City’s GIS staff, and illustrated existing sidewalk and trail facilities previously inventoried and geo-
coded. Proposed new sidewalk and trail connections were drawn on these maps and a
corresponding database was developed to include the following information for each new link:

Link number

Link type

Surface width

Segment length (ultimately verified by the GIS system)

Pedestrian district or subarea

Primary corridor

End points and side of the street

Indication as to whether the adjacent land area is developed or not

Construction unit cost (project cost estimates discussed below)

Other construction costs and a construction difficulty factor for areas anticipated to

cost more than the norm to construct

e Estimated City cost contribution percentage of total construction cost (ranging from
0% where development is anticipated to 100% where the area is already built out)

e A prioritization score or ranking (discussed below)

e Notes as appropriate

The maps and database were then transmitted to City GIS staff for entry into the system. GIS
staff then prepared a set of 30 maps on aerial photograph bases covering the entire City to
illustrate the detailed new sidewalk and trail links. These maps and the map key are included in
the Appendix of this document. Electronic viewers can click on a specific subarea on the map
key and quickly see the detailed map (although electronic viewers will not see the aerial
photograph base given the large file size requirements).

Nearly 260 new sidewalk and/or trail links and 4 new pedestrian bridges were identified in this
process. As indicated in Table 1, these new links represent a 158% increase in the length of
sidewalks in the City, a 14% increase in the length of trails, and a 29% increase in the number of

pedestrian bridges. Table 4 summarizes the number and length of existing sidewalks and
proposed sidewalks and trails in each of the eight subareas of the City.

It should be noted that this Sidewalk Master Plan is a dynamic document and is not intended to
identify every conceivable new sidewalk or trail link. The need for additional new connections will
be added to this Plan over time as the community grows and evolves. Just because this Plan
may not identify a sidewalk or trail connection in a specific location does not relieve a property
owner or developer from having to construct a new connection if warranted by the development
or redevelopment of that area.

8. Prioritization of New Sidewalk Facilities

A means of prioritizing the new sidewalk and trail facilities was developed given the large number
of recommended new sidewalk and/or trail links spread throughout the City and the reality of
limited funding to implement these new facilities. The following set of prioritization factors and
relative factor weights were used for this purpose:

Factor Factor Weighting
- along an arterial roadway
- along a collector roadway
- along a local access roadway
- provides access to a school
- provides access to a park
- provides access to other civic facility
- in a commercial area
- in Downtown Pedestrian District
- in Pine Grove or Curve Pedestrian District
- in Mountain Base Pedestrian District
- completes a missing link
- addresses a safety issue
- provides access to transit
- no potential to be funded by adjacent development
- serves more than recreational users
- matching funds may be available
- no sidewalk on the other side of the street

NN_aDMNODWWLWWWW-_2NWW-2DNW

These weighted factors were applied to each of the proposed new links as appropriate, and a
prioritized score was developed for each link. Higher individual weighting factors indicate higher
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importance for pedestrian mobility. The higher the aggregate prioritization score for a given link,
the more emphasis it should receive for implementation. The final scoring for the individual links
ranged from a high of 25 to a low of 2. Table 5 details the prioritization rating and scoring for all
of the proposed new links.

It is important to note that this prioritization process is intended as a starting point for staff's
consideration when trying to allocate limited resources for pedestrian system improvements.
Staff can further rank or order the links that have the same priority score on a case by case basis
given current input and other factors at the time that funding is available.

9. Projected Costs for New Facilities and On-going Maintenance Needs

An estimated approximate cost has been developed for each new facility recommended in this
Plan. As noted above, cost estimates were developed by using unit cost estimates per linear
foot of the new facility, adding any lump sum costs (such as for a pedestrian bridge), and
applying a construction difficulty factor to increase the cost for those links where the average unit
cost of construction was judged to be not high enough. (In most cases, a construction difficulty
factor of 1.0 was applied to indicate that no increase in the standard per unit length construction
costs was anticipated. However, in some cases, such as where steep side slopes or wet areas
were noted, the construction difficulty factor was increased to 1.25, 1.50 or 2.0 depending on
how significant the anticipated construction problems were judged to be.) The result is a total
“planning level” cost estimate for each new link.

An estimate was made as to which new links (or portions of links) would be constructed as part
of the development or redevelopment of the adjacent parcel of land. The cost of links that would
likely be constructed as part of adjacent development was not attributed to the City. The cost of
new links in areas where the adjacent land was either already developed or judged to be not
developable was included in the cost attributed to the City.

Table 4 summarizes the cost of all new facilities and the estimated City cost percentage of the
total cost by subarea within the City. In total, approximately $16,100,000 of new sidewalk and
trail facilities were identified. Those facilities that would not likely be constructed by new
development totaled over $12,000,000 (75% of the total). The City cost of new facilities in the
four pedestrian districts range from $197,000 to $1,500,000. The City costs in the four remaining
subareas are all over $1,300,000 per subarea. The Mid-Steamboat subarea has the highest City
cost with over $2,897,000 of new pedestrian facilities.

Table 6 lists the proposed new links in their prioritized order and includes the estimated cost for
each link.

No specific cost estimates have been developed for the existing maintenance needs identified in
Section 3.3 above, but it is estimated that all maintenance needs could easily require over
$500,000 to complete, depending on how much sidewalk and trail needs to be replaced. All
maintenance of existing bridges and tunnels will need to comply with appropriate permits (ex.
Army Corp, railroad, etc.) which may increase maintenance costs. A more detailed inspection of
each facility identified will need to be completed to refine this cost estimate and prioritize those
maintenance needs from a safety and mobility perspective.

10. Sidewalk and Trail Funding Needs
10.1 Funding for New Sidewalk and Trail Facility Construction

Clearly the list of proposed new sidewalk links in areas where development is not likely to provide
sidewalks (over $12,000,000 in City funds) would represent a huge capital and ongoing
maintenance investment by the City. There is no expectation in this plan that these projects will
all be funded in the foreseeable future. However, it is the intent of this plan to provide a
prioritized set of needed improvements so that the City can identify a reasonable and on-going
funding program for improving the pedestrian system in Steamboat Springs, above and beyond
those facilities constructed by development projects.
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Historically, the City has been able to procure approximately $100,000 per year on average in
Enhancement Project funding (Federal TEA-21 funding administered by CDOT through the
Northwest Transportation Planning Region). The City has typically leveraged GOCO funding as
matching funds in this process and used these combined funds to incrementally construct the
Yampa River Core Trail. Little additional funding has been available from “outside sources” for
the City to construct new sidewalk links, and sidewalk and trail maintenance money has come
from the City’s General Fund.

The process of funding the Core Trail extension with Federal money is projected to continue for
at least 10 more years. There is no anticipation that additional Enhancement funding (beyond
levels currently provided by SAFETEA) will become available in the future. Therefore, it is
apparent that if additional sidewalk facilities are to be constructed by the City, it will need to
allocate money from the general fund. To allow a predictable program of sidewalk
enhancements in Steamboat, it is recommended that an annual allocation for sidewalk
construction be identified and budgeted on an on-going basis. Staff can then use the prioritized
listing of projects to prepare a specific capital improvement program for sidewalks and trails.

Note: This section of the Sidewalk Master Plan can be expanded with a Sidewalk
CIP if a projected annual funding amount is identified

10.2 On-Going Maintenance Funding

As noted above, no specific cost estimates have been developed for the existing maintenance
needs on the sidewalk and trail system. However, it is recommended that an on-going
maintenance budget of at least $50,000 per year be allocated to correct the problems identified
(beginning with Tables 2 and 3) . This annual maintenance budget can be adjusted as necessary
as problems are fixed and an assessment is made as to whether maintenance funding is keeping
pace with on-going system maintenance needs.

11. Steamboat’s Sidewalk Master Plan - GIS Application and Website Access

The City's GIS system and GIS staff have been instrumental in the development of this Sidewalk
Master Plan. All maps of existing and proposed sidewalk and trail links have originated in the
GIS system, and all tabular data associated with each individual link in the system has been
incorporated. The result is a powerful tool for City Planners and Engineers.

This Sidewalk Master Plan is also available on the City’s website. Interactive maps allow users
to access detailed data within the Plan which will maximize its utility for all.

NOTE: All Link Numbers referenced in the following Tables refer to the detailed

T—
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Table 1
Steamboat Springs Sidewalk Master Plan

Existing and Proposed Pedestrian Facilities

Number of Length of Length of Number of Length of Length of Percent
Facility Type Existing Links Existing Links (ft.) Existing Links (miles) New Links New Links (ft.) | New Links (miles) |Increase
Sidewalks 373 97,667 18.5 239 154,619 29.3 158%
Trails and Paths 120 98,079 18.6 17 13,386 25 14%
Private Pedestrian Connections 29 7,868 1.5 -- -- --
Bridges 14 -- -- 4 -- -- 29%
Total 536 203,614 38.6 260 168,005 31.8 83%
Table 4

Steamboat Springs Sidewalk Master Plan

Existing and Proposed Sidewalk Links By Subarea

Existing Sidewalk

Length of Existing

New Sidewalk

Length of New

Total Cost of

City Percentage of

Subarea Only Links Sidewalk Links (ft.) And Trail Links* Links (ft.) New Links New Link Costs

1. Downtown Pedestrian District 129 19,176 53 12,859 $1,076,000 $716,000
2. Old Town Residential Subarea 33 8,498 34 18,633 $1,612,700 $1,499,700
3. Pine Grove Pedestrian District 65 21,540 32 17,118 $1,538,400 $893,200
4. Mountain Base Pedestrian District 30 9,075 19 13,363 $1,154,700 $197,000
5. Curve Pedestrian District 25 6,763 20 17,823 $1,506,400 $1,331,180
6. West Steamboat Subarea 21 6,875 20 26,977 $2,386,000 $2,018,095
7. Mid-Steamboat Subarea 20 10,783 31 37,118 $3,965,100 $2,897,050
8. South Steamboat Subarea 50 14,957 47 24,114 $2,868,200 $2,501,560

373 97,667 256 168,005 $16,107,500 $12,053,785

For this summary, the relatively small number of new trail links (17) have been included in with the new sidewalk links.




Table 2

Steambaot Springs Sidewalk Master Plan

Links with Maintenance Needed

Link # @ Facility Type Surface Material Width (ft.) Length (ft.) Subarea Primary Corridor Side End Point A End Point B Surface Condition Maintenance Needed
24.0 Hard Surface Concrete 8 130 1 6th St SE | alley (NE of US 40) Oak St fair needs crub ramp on alley end
25.0 Hard Surface Concrete 8 151 1 6th St SE US40 alley (NE of US 40) good needs crub ramp on alley end
31.0/Hard Surface Concrete 6 130 1 5th St SE |Yampa St alley (SW of US 40) poor weed control in joints - uneven pavement, curb ramp needed at Yampa end
142.0 Hard Surface Mixed 12 318 1 Us 40 SW |10th St 9th St poor west 100 feet in poor condition
148.0/Hard Surface Mixed 12 322 1 US 40 NE 7th 8th fair some heaving & cracking near tree grates
172.0/Hard Surface Concrete 10 211 1 Yampa St SW |Yampa St end of angle parking good weed control in curb joints
173.0/Hard Surface Mixed 12 107 1 Yampa St SW | parking 5th St good weed control in joints - curb deteriorated
243.0 Hard Surface Pavers 6 59 1 Oak St SW |8th St 735 Oak St. fair repair transitions to street
248.0 Hard Surface Concrete 10 196 1 5th St NW |Yampa St railroad tracks fair railroad crossing surface is rough/uneven for peds
250.0 Hard Surface Concrete 8 157 1 5th St SE | alley (SW of US 40) Us 40 fair some uneven joints and cracks
285.0 Hard Surface Concrete 10 34 1 Yampa St NE | parking lot driveway fair needs curb ramp at driveway end; present at parking lot end
288.0 Hard Surface Concrete 10 144 1 4th St SE US40 alley (NE of US 40) fair needs curb ramp at alley end (present at US 40 end)
289.0 Hard Surface Concrete 10 107 1 3rd St NW |US 40 bank driveway (NE of US 40) fair uneven joints, lifting, and a few chipped areas
290.0 Hard Surface Concrete 6 156 1 3rd St NW |Oak St bank driveway (NE of US 40) fair need to trim back trees
292.0 Hard Surface Concrete 8 191 1 3rd St SE |post office Oak St fair does not connect to Oak St, peds must walk onto parking area; power pole obstructing
296.0 Hard Surface Pavers 4 152 1 4th St NW |US 40 alley (SW of US 40) poor need curb ramp at alley end, present at US 40 end; uneven brick surface w/railroad ties for curbs
300.0 Hard Surface Concrete 4 63 1 Oak St NE | church access 6th St fair sidewalk does not connect to 6th St (~6' short); would need to be graded (~2 above street level)
314.0 Hard Surface Concrete 6 145 1 10th St NW |US 40 alley (NE of US 40) fair some heaving in pavement
515.0 Hard Surface Mixed 12 332 1 US 40 SW |3rd St Rabbit Ears driveway fair some cracking at driveway
518.0 Hard Surface Mixed 12 186 1 Us 40 SW |5th St 425 Lincoln driveway fair poor pavement condition at 425 Lincoln driveway
520.0 Hard Surface Mixed 12 324 1 US 40 SW 6th St 5th St fair some chipped/cracked concrete at 521 Lincoln and east end
521.0 Hard Surface Concrete 10 146 1 5th St NW |US 40 alley (SW of US 40) good curb ramp needed at alley end; present at US 40 end
522.0 Hard Surface Concrete 6 140 1 5th St NW |Yampa St alley (SW of US 40) fair weed control in joints
526.0 Hard Surface Concrete 8 143 1 5th St NW |Oak alley (NE of US 40) fair curb extension SW corner Oak/5th needs repair
527.0 Hard Surface Concrete 8 83 1 Oak St 5th |5th St court house access fair west end near court house access needs repair
529.0 Hard Surface Concrete 8 143 1 Oak St SW |6th St court house access fair curb ramp (at 6th) needs repair due to heaving near tree
535.0 Hard Surface Concrete 4 43 1 7th St SE 56 7th St alley (SW of US 40) good curb ramp needed at alley end (pole in way)
540.0 Hard Surface Concrete 6 468 1 Yampa St NE 8th 7th good curb ramp needed at 8th St end
541.0 Hard Surface Concrete 6 147 1 8th St SE |Yampa St alley good curb ramp needed at Yampa St end
545.0 Hard Surface Concrete 8 31 1 Yampa St NE 9th St fire station driveway poor curb ramps in poor condition; pavement cracked/chipped'
546.0 Hard Surface Concrete 8 60 1 Yampa St NE (fire station driveway fire station driveway fair need curb ramp on east end
555.0 Hard Surface Concrete 4 147 1 10th St NW |US 40 alley (SW of US 40) fair unlevel pavement surface in areas
556.0 Hard Surface Concrete 6 146 1 9th St NW |US 40 alley (SW of US 40) good need curb ramp at alley; present at US 40 end
854.0 Hard Surface Concrete 10 153 1 7th St NW |US 40 alley (SW of US 40) fair uneven at tranitions between surface types (brick to concrete)
856.0 Hard Surface Concrete 12 142 1 8th St NW |alley (SW of US 40) US 40 fair need curb ramp at alley end
858.0 Hard Surface Concrete 6 147 1 6th St SE US40 alley (SW of US 40) fair need curb ramp at aley end, present at US 40 end; cracks near fire hydrant north end
859.0 Hard Surface Concrete 6 143 1 6th St SE | alley Yampa St fair evergreen bushes obstructing sidewalk - sidewalk does not extend to Yampa St. (8' of gravel)
861.0 Hard Surface Concrete 6 80 1 11th St NW alley (NE of US 40) Oak St good needs curb ramp at alley (south end of link)
862.0 Hard Surface Concrete 4 148 1 5th St SE 443 Oak St alley (NE of US 40) poor replace pavement - heaved and cracked and overgrown with weeds
159.0/Hard Surface Concrete 4 707 2 8th St SE | Crawford Ave Aspen St good weed control in joints
161.0 Hard Surface Concrete 4 377 2 8th St NW |Aspen St Pine St poor weeds/bushes obstructing path - broken pavement sections
162.0/Hard Surface Concrete 4 149 2 8th St NW |Pine St alley poor cars parking on sidewalk - cracked and heaved pavement
498.0/Hard Surface Concrete 4 785 2 Maple St SE | press box McKinley St good clear scoria off sidewalk at east end
2011.0 Hard Surface Concrete 4 100 2 Logan Ave N |Laurel St first driveway east poor weed removal - surface heaving
40.0|Hard Surface Asphalt 6 217 3 US 40 E High Point McDonalds access poor curb ramps in poor condition
57.0/Hard Surface Concrete 6 90 3 Pine Grove Rd N US40 driveway good curb ramp on US 40 end in poor condition
341.0 Hard Surface Asphalt 8 192 3 US 40 E | Walton Creek Road link 1031 fair south end flare needs to be repaved - surface cracked along length
476.0 Soft Surface Gravel 6 330 3 Anglers Drive S |Rollingstone Drive Retreat Place fair some erosion in gravel
477.0| Soft Surface Gravel 6 130 3 Rollingstone Drive E | Anglers Drive Retreat Place fair some erosion in gravel
666.0 Hard Surface Concrete 6 48 3 Mid Valley Dr E | Pine Grove Rd driveway good weed control and need curb ramp at Pine Grove Rd end
697.0 Hard Surface Concrete 10 343 3 US 40 W |creek Pine Grove Rd good weed control - becomes gravel at south end
889.0 Hard Surface Concrete 10 442 3 Anglers Dr & US 40 N US40 driveway good clear off gravel at US 40 end
924.0 Hard Surface Pavers 6 205 3 Pine Grove Road SW |Mt. Werner Road driveway fair A wider straighter walkway should be provided
1031.0 Soft Surface Gravel variable 256 3 Us 40 E |link 340 link 341 poor construct separate paved path along edge of parking lot - currently path is through parking lot
6.0 Hard Surface Pavers 8 18 4 Ski Time Square Dr N |driveway internal sidewalk, link 5 fair heaving in pavement near tree
9.0 Hard Surface Pavers 6 285 4 Ski Time Square Dr N |driveway driveway poor needs curb ramp at access to Ski Time Square Dr; has stairs/steps not ADA, parking signs may cause obstruction
11.0|Hard Surface Pavers 6 142 4 Ski Time Square Dr N |link 12 driveway good 2" lip in sidewalk near Max Snowboard path link
15.0 Hard Surface Pavers 8 141 4 Ski Time Square Dr S | Outlaw restaurant access |Plum Plaza good need curb ramp at east end
16.0|Hard Surface Pavers 8 133 4 Ski Times Square Road SE |Ski Times Square Road Village Inn Court fair lip between pavers and concrete edges
624.0 Hard Surface Asphalt 8 167 4 Steamboat Boulevard E | Mt. Werner Road Rockies Way poor trim overhanging vegetation - surface of walkway is cracked
706.0 Hard Surface Pavers 8 72 4 Ski Times Square Road N |link 705 garage access fair lip between back of curb and pavers
707.0 Hard Surface Pavers 8 279 4 Ski Times Square Road N |link 708 garage access fair lip between back of curb and pavers
708.0 Hard Surface Pavers 0 394 4 Ski Times Square Road N |link 707 access / plaza fair uneven surface in spots
716.0 Hard Surface Pavers 6 67 4 Village Inn Court SW |link 17 link 717 fair uneven surface in spots
746.0 Hard Surface | Exposed Aggregate Concrete 6 1026 4 Apres Ski Way N | Village Drive Ski Trail Lane fair concrete surface is spalling in spots - curb ramps and driveways have significant cross-slopes
39.0 Hard Surface Asphalt 6 886 7 Us 40 E | Mountain Sports access  fair fair weed control in joints - curb ramps in poor condition
582.0 Hard Surface Concrete 8 136 7 Trafalgar Dr N US40 car wash driveway good gravel at US 40 end - sidewalk ends prior to intersection; gravel/dirt between sidewalk and car wash access (no ramp)
653.0 Hard Surface Concrete 10 127 8 Village Drive W |Village Drive link 652 poor concrete is cracked and settled - should be replaced
654.0 Hard Surface | Exposed Aggregate Concrete 6 1036 8 Village Drive E | Medicine Springs Drive Apres Ski Way fair surface is worn, aggregate spalling
757.0 Hard Surface Asphalt 8 1008 8 Walton Creek Road N | Village Drive Columbine Drive fair asphalt surface is cracking
778.0 Hard Surface | Exposed Aggregate Concrete 6 124 8 Village Drive E | Medicine Springs Drive driveway to the south fair widen southern section of link (75 feet )- only 4' now
793.0 Hard Surface Asphalt 8 91 8 Whistler Road E | Woodridge Court Whistler Road good bollard is a hazard for bikes - need to remove
795.0 Hard Surface Asphalt 8 250 8 Whistler Road E | Red Hawk Court Woodridge Court poor repave south one half of link
797.0 Hard Surface Asphalt 6 96 8 Whistler Road E bus stop/link 797 Red Hawk Court fair surface cracking along length
808.0 Hard Surface Concrete 6 284 8 Meadow Lane W |Sunburst Court Latigo Loop good rebuild north curb ramp
833.0 Hard Surface Concrete 6 781 8 Snowflake Circle E | Snowflake Court Meadow Lane good along drainageway
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Steamboat Springs Sidewalk Master Plan

Yampa River Core Trail Needed Repairs

The following trail inspection begins at Cook Chevrolet on the West side of town and goes to the
end of Stone Lane. Needed repairs are broken down by category. An asterisk is used to note a
higher priority for repairs. Concrete cracks and caulking can be addressed in the existing annual
repair budget, but these other repairs will be more costly. Note: This list is a single “snapshot” of
maintenance needed as of the Fall of 2005. This list should be updated on a continual basis as
repairs are made and new maintenance needs are identified.

Concrete Cracks

Slab cracked near edge of railing by Steamboat Rental.

Slab cracked approximately half way between Art Depot and the Stockbridge pedestrian
bridge.

Section under 13™ St. Bridge, several cracked sections.

Between 9™ St Pedestrian Bridge and HH Tunnel, 2 slabs chipping at joints.

*Entrance to HH Tunnel on both sides are cracked and chipped on several slabs. Concrete
drain on west side has cracks.

Top of hill by ball field after HH Tunnel, joint is chipping and cracks are present in slabs.
Between HH and 5" St., cracks in concrete slabs.

Concrete joint at top of Shop Tunnel is cracking.

Shop Tunnel concrete drain is cracking.

East side of Rich Weiss Bridge has cracked slab.

Intersection of Rich Weiss Park and Core Trail has cracked slab.

50 yards past Rich Weiss, cracked slab with deteriorating hole.

Approx. halfway between Rich Weiss and Iron Horse, 3 slabs cracked.

S-curve by Iron Horse has 2 cracked slabs.

After S-curve, 3 cracked slabs.

By Trafalgar Dr. access, 1 slab has cracks.

By Emerald Park soccer field, 2 slabs cracking and deteriorating and 4 more towards end
of field.

Near wetland area and Emerald access, 2 cracked slabs.

Near Emerald baseball fields, cracked slab.

Before Botanic Park fence, cracked slab.

Before and after Fish Creek Trailer Park access, cracked slabs.

Between access and Fish Creek Bridge, cracked slab.

After Fish Creek Bridge, cracked slab.

Joint at Fetcher Pond Pine Grove Access is chipping.

Fetcher Pond parking lot access, 2 cracked (some large) slabs.

Under Rail Road Tunnel, divots in slabs.

Past RR Tunnel, 4 slabs with crack down center.

On curve before Highway 40, slab cracked, patch failing.

*Half way to HGWY 40, cracked slab with chipping around manhole.

Between manhole and Mt Werner Rd intersection, corner of concrete slab broken.
Near boardwalk access, four consecutive slabs with diagonal cracks.

Approx. 30 yards past Asopus sculpture, cracked slab.

Before river bench overlook, cracked slab.

Three cracked slabs near Tennis Bubble intersection.

*Three severely cracked slabs where Tennis Bubble connector meets Hgwy. 40.
Cracked slab just past Tennis Bubble intersection.

Near River Creek Park business center, 4 cracked slabs.

Walton Creek Tunnel has 5 cracked slabs.

Slab next to Super 8, cracked slab.

Spur trail to Walton Crk. Rd has cracked slab.

Intersection of Walton Crk Bridge crossing, 3 cracked slabs.

Halfway between Bridge and Chinook Lane, concrete slab with “x” crack.

Asphalt Trails

*Replace asphalt with concrete from Little Toots Park to Ambulance Barn.
*Replace asphalt with concrete from Trafalgar Dr. to before Emerald Park.
*Replace with concrete from Whistler Park to Stone Lane.

Mt. Werner Circle and Rockies Way asphalt should be planned for overlay or replacement
with concrete.

Caulking

Trail from Stockbridge multimodal to Depot and spur to Hgwy 40, caulk failing.
Caulking near Sulfur Spring in West Lincoln Park failing.

Near intersection of Rich Weiss Park, caulk failing.

Near Asopus sculpture, caulk deteriorating.

Between Rotary and Tennis intersection, caulk deteriorating.

Tunnels

*Howelsen Hill Tunnel has constant ground water supply flowing but pumps keep up.
Several cracks in ceiling and walls need repairs.

*Walton Creek Tunnel floods easily. It appears ground water seeps into drain system and
continues to flood tunnel, even though water level is below retaining wall. Retaining wall
has cracked joints and needs repairs.

On-going need to monitor and evaluate structural integrity of tunnels and approaches.

Bridges

Decking and paint needs to be reviewed annually for replacement or painting. Older
bridges are showing there age with decking deteriorating.
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Prioritization Ranking Calculation

Roadway Facility Type Key Access Provided to In Pedestrian District Other Factors
Local other comm. Pine mountain [ completes safety accessto no dev. serves more matching/other no sidewalk on
Total Arterial Collector Access| school park civic fac area Downtown Grove Curve base missing link issue transit potential thanrec.use funds available other side

Priority | Link No. Primary Corridor From To subarea # 3 2 1 3 3 2 1 3 3 3 3 3 3 3 2 1 2 2

25 2005 |[Oak St link 561 link 560 1 2 3 2 1 3 3 3 3 2 1 2

24 3023 |Mt. Werner Rd core trail link 308 US 40 NB ramps 3 3 3 1 3 3 3 3 2 1 2

23 2006 |[6th St link 857 alley 1 1 3 3 1 3 3 3 3 2 1

23 2016 |[12th St alley Yampa St 1 2 3 3 1 3 3 3 2 1 2

23 2017 |12th St US 40 alley 1 2 3 3 1 3 3 3 2 1 2

23 2018 |[12th St alley Yampa St 1 2 3 3 1 3 3 3 2 1 2

23 2041 |Oak St 9th St 8th St 1 2 3 2 1 3 3 3 3 2 1

23 2045 |Oak St 7th St 6th St 1 2 3 1 3 3 3 3 2 1 2

23 2046 |[Oak St link 243 link 244 1 2 3 1 3 3 3 3 2 1 2

23 2047 |Oak St link 862 link 865 1 2 3 1 3 3 3 3 2 1 2

23 2048 |Oak St link 865 4th St 1 2 3 1 3 3 3 3 2 1 2

23 3126 [US 40 Curve Court stock bridge p&r 5 3 2 1 3 3 3 3 2 1 2

22 554.1 |10th St driveway Lincoln Ave 1 1 3 2 1 3 3 3 3 2 1

22 2024 |10th St Yampa St alley / link 555 1 1 3 2 1 3 3 3 3 2 1

22 2034 [12th St US 40 Oak St 1 2 3 2 1 3 3 3 2 1 2

22 2035 [12th St US 40 Oak St 1 2 3 2 1 3 3 3 2 1 2

22 2038 |[Oak St 11th St link 145 1 2 3 2 1 3 3 3 2 1 2

21 2007 |[Oak St link 165 7th St 1 2 3 1 3 3 3 3 2 1

21 2026 [Yampa St 9th St 6th St 1 2 3 1 3 3 3 3 2 1

21 2042 |8th St Oak St alley / link 319 1 2 3 1 3 3 3 3 2 1

21 2043 |[Oak St link 243 link 244 1 2 3 1 3 3 3 3 2 1

21 2044 |7th St alley / link 530 Oak St 1 2 3 1 3 3 3 3 2 1

21 3030 |Mt. Werner Rd Central Park Dr link 589 3 3 1 3 3 3 3 2 1 2

21 3090 |Mt. Werner Rd Resort Dr Pine Grove Rd 3 3 1 3 3 3 3 2 1 2

21 3127 |US 40 core trail e/o stockbridge  |13th St 6 3 3 1 3 3 3 2 1 2

21 3133 |2nd St Pine St link 502 2 1 3 3 3 3 3 2 1 2

21 3183 |[12th St Crawford Ave link 2034 6 2 3 1 3 3 3 3 2 1

20 2009 [12th St US 40 alley 1 2 3 1 3 3 3 2 1 2

20 2010 |Yampa St 6th St driveway 1 2 1 3 3 3 3 2 1 2

20 2020 |[11th St Yampa St alley / link 407 1 1 3 1 3 3 3 3 1 2

20 2023 [Yampa St 11th St 10th St 1 2 3 1 3 3 3 2 1 2

20 2025 |[9th St alley / link 247 Yampa St 1 2 1 3 3 3 3 2 1 2

20 2036 |[Oak St 12th St 11th St 1 2 3 1 3 3 3 2 1 2

20 2037 |Oak St 12th St 11th St 1 2 3 1 3 3 3 2 1 2

20 2039 |[Oak St 11th St 10th St 1 2 3 1 3 3 3 2 1 2

20 2049 |Oak St 5th St 4th St 1 2 3 1 3 3 3 2 1 2

20 2053 |[Oak St 4th St 3rd St 1 2 3 1 3 3 3 2 1 2

20 2054 |[Oak St 4th St link 29 1 2 3 1 3 3 3 2 1 2

20 2055 |Oak St link 29 3rd St 1 2 3 1 3 3 3 2 1 2

20 2056 |Oak St 3rd St property line 1 2 2 1 3 3 3 3 2 1

20 3014 |Pine Grove Rd Rollingstone Dr link 479 3 2 1 3 3 3 3 2 1 2

20 3015 |Pine Grove Rd Rollingstone Dr Safeway bus shelter 3 2 1 3 3 3 3 2 1 2

20 3022 |Pine Grove Rd link 1040 link 664 3 2 1 3 3 3 3 2 1 2

20 3048 |Anglers Dr UsS 40 Rollingstone Dr 3 2 1 3 3 3 3 2 1 2

20 3049 |Pine Grove Rd link 672 Central Park Dr 3 2 1 3 3 3 3 2 1 2

20 3135 |[3rd St Oak St Pine St 1 2 3 1 3 3 3 2 1 2

20 3143 |Pine St 8th St 7th St 2 2 3 1 3 3 3 2 1 2

20 3154 |12th St Oak St Bob Adams Dr 2 2 3 1 3 3 3 2 1 2

20 3181 |Crawford Ave 12th Street link 4321 6 2 3 1 3 3 3 2 1 2

19 2022 |11th St alley / link 2021 Yampa St 1 1 3 1 3 3 3 2 1 2

19 2052 |4th St alley / link 288 Oak St 1 1 1 3 3 3 3 2 1 2

19 2057 [3rd St Yampa St Lincoln Ave. 1 2 3 1 3 3 3 3 1

19 3009 |[Central Park Plaza Dr. Mt. Werner Road Snapdragon Way 3 1 1 3 3 3 3 2 1 2

19 3021 |US 40 Pine Grove Rd link 694 3 3 1 3 3 3 3 2 1

19 3035 [Mt. Werner Cr Burgess Creek Rd Ski Time Square 4 3 1 3 3 3 3 2 1

19 3132 |13th St Gilpin St Stockbridge Rd 6 2 3 2 1 3 3 2 1 2

19 3137 |Pine St 8th St 7th St 2 2 3 3 3 3 2 1 2

19 3177 |US 40 link 3118 Conestoga Circle 2 3 1 3 3 3 3 2 1

19 3178 |US 40 Conestoga Circle Indian Trails 5 3 1 3 3 3 3 2 1

19 3179 |US 40 Indian Trails link 884 5 3 1 3 3 3 3 2 1

18 2029 |Yampa St 6th St 5th St 1 2 3 1 3 3 3 2 1

18 2040 |[Oak St 10th St 9th St 1 2 3 1 3 3 3 2 1

18 3013 |Pine Grove Rd link 623 link 702 3 2 1 3 3 3 3 1 2

18 3033 [Mt. Werner Cr Apres Ski Way link 3032 4 3 1 3 3 3 2 1 2

18 3054 [Mt. Werner Cr Steamboat Grand link 722 4 3 3 3 3 3 1 2

18 3056 |Apres Ski Way Mt. Werner Cr Village Dr 4 2 1 3 3 3 3 1 2

18 3116 |US 40 driveway County Shop Rd 5 3 1 3 3 3 2 1 2




Table 5
Steamboat Springs Sidewalk Master Plan

Prioritization Ranking Calculation

Roadway Facility Type Key Access Provided to In Pedestrian District Other Factors
Local other comm. Pine mountain [ completes safety accessto no dev. serves more matching/other no sidewalk on
Total Arterial Collector Access| school park civic fac area Downtown Grove Curve base missing link issue transit potential thanrec.use funds available other side
Priority | Link No. Primary Corridor From To subarea # 3 2 1 3 3 2 1 3 3 3 3 3 3 3 2 1 2 2
18 3169 |[3rd St Yampa St link 30 1 2 1 3 3 3 3 1 2
18 3184 |[US 40 Downbhill Dr extending to the west 5 3 1 3 3 3 2 1 2
17 2004 [Curve Court link 91 US 40 5 1 1 3 3 3 3 1 2
17 2015 |Oak St link 301 Oak St 1 2 1 3 3 3 2 1 2
17 2021 |11th St US 40 alley / link 2022 1 1 3 1 3 3 3 2 1
17 2027 |6th St Yampa St alley / link 2028 1 1 3 1 3 3 3 2 1
17 2028 |[6th St alley / link 2027 US 40 1 1 3 1 3 3 3 2 1
17 3016 |Rollingstone Dr Pine Grove Rd access driveway 3 2 1 3 3 3 2 1 2
17 3026 |Pine Grove Rd Resort Dr link 924 3 2 1 3 3 3 2 1 2
17 3044 |Pine Grove Rd link 481 Mt. Werner Rd 3 1 1 3 3 3 3 1 2
17 3055 [Mt. Werner Cr parking access Ski Time Square 4 3 3 3 3 2 1 2
17 3057 |Apres Ski Way Mt. Werner Cr link 627 4 2 1 3 3 3 2 1 2
17 3123 |[Shield Dr Curve Court US 40 5 2 2 1 3 3 3 2 1
17 3134 |Pine St 3rd St 2nd St 2 2 3 1 3 3 2 1 2
17 3145 |Pine St 6th St Short St 2 2 3 1 3 3 2 1 2
17 3146 |Pine St Short St 4th St 2 2 3 1 3 3 2 1 2
17 3147 |Pine St 4th St 3rd St 2 2 3 1 3 3 2 1 2
17 3148 |5th St Oak St Pine St 1 2 1 3 3 3 2 1 2
16 2001.2 [Downhill Dr 100" N of Radiator Rd US 40 6 1 1 3 3 3 2 1 2
16 2003 |Elk River Rd Curve Plaza US 40 5 2 1 3 3 3 3 1
16 2019 |Yampa St 12th St 11th St 1 2 3 1 3 3 3 1
16 2051 [4th St alley / link 250 Oak St 1 1 1 3 3 3 2 1 2
16 3004 [Whistler Road link 797 link 798 8 2 3 3 3 2 1 2
16 3005.1 [Whistler Road link 790 link 793 8 2 3 3 3 2 1 2
16 3005.2 [Whistler Road link 3005.1 link 3005.1 8 2 3 3 3 2 1 2
16 3012 |Village Drive link 778 link 758 8 2 3 3 3 2 1 2
16 3038 [Meadow Ln link 830 link 1042 8 2 3 3 3 2 1 2
16 3039 [Walton Creek Rd Chinook Ln link 645 8 2 3 3 3 2 1 2
16 3041 |Village Drive Alpine Vista Ct link 834 8 2 3 3 3 2 1 2
16 3043 |Chinook Lane Walton Creek Rd Mariah Ct 8 2 3 3 3 2 1 2
16 3047 |Pine Grove Rd Mt. Werner Road link 153 4 2 1 3 3 3 3 1
16 3058 |Village Drive Apres Ski Way link 653 4 2 1 3 3 3 3 1
16 3061 [Walton Creek Rd Apres Ski Way Columbine Dr 8 2 3 3 3 2 1 2
16 3064 |[Whistler Road Meadow Ln link 801 8 2 3 3 3 2 1 2
16 3069 |[Chinook Lane link 340 Skyview Ln 8 2 3 3 3 2 1 2
16 3117 |US 40 County Shop Rd Elk River Rd 5 3 1 3 3 3 2 1
16 3122 |Curve Court southside Shield Dr west end of road 5 1 1 3 3 3 2 1 2
16 3138 |Pine St 7th St 6th St 2 2 3 3 3 2 1 2
16 3139 |Pine St 6th Short St 2 2 3 3 3 2 1 2
16 3140 |Pine St Short St 4th St 2 2 3 3 3 2 1 2
16 3141 |Pine St 4th St 3rd St 2 2 3 3 3 2 1 2
16 3142 |Pine St 3rd St 2nd St 2 2 3 3 3 2 1 2
16 3172 |River Rd core trail link 299 yampa river 7 2 3 3 3 2 1 2
16 3174 |Pine Grove Rd US 40 RR tracks 3 2 1 3 3 3 3 1
16 3180 |[Bob Adams Drive 12th Street campus 6 1 3 1 3 3 2 1 2
16 3194 |US 40 Mt. Werner Road link 3195 3 3 1 3 3 3 2 1
15 2002 [West End Ave Savoy PI alley 6 1 3 3 3 2 1 2
15 2030 [Yampa St 5th St 4th St 1 2 1 3 3 3 1 2
15 2033 |Yampa St 4th St 3rd St 1 2 1 3 3 3 1 2
15 3017 |Rollingstone Dr driveway link 181 3 2 1 3 3 3 1 2
15 3018 |Anglers Dr McDs access Rollingstone Dr 3 2 1 3 3 3 1 2
15 3019 |Anglers Dr UsS 40 McDs access 3 2 1 3 3 3 1 2
15 3024 |Pine Grove Rd link 490 Taco Bell Dr 3 2 1 3 3 3 1 2
15 3025 |Pine Grove Rd Taco Bell Dr Resort Dr 3 2 1 3 3 3 1 2
15 3037 |Village Drive Medicine Springs Dr link 767 8 2 1 3 3 3 1 2
15 3040 [Walton Creek Rd link 310 Chinook Lane 8 2 1 3 3 3 1 2
15 3051 |Mt. Werner Rd Montview Ln Steamboat Blvd 4 3 3 3 3 1 2
15 3052 |Mt. Werner Rd Steamboat Blvd Mt. Werner Cr 4 3 3 3 3 1 2
15 3053 [Mt. Werner Cr Mt. Werner Road link 704 4 3 3 3 3 1 2
15 3060 |Apres Ski Way Walton Creek Rd Alpenglow Wy 8 1 3 3 3 2 1 2
15 3082 |Burgess Creek Rd Mt. Werner Cr access driveway 4 1 3 3 3 2 1 2
15 3115 |Elk River Rd US 40 S. Copper Ridge Dr 5 2 1 3 3 3 1 2
15 3136 |Aspen St 8th St 7th St 2 1 3 3 3 2 1 2
15 3150 |Crawford Ave 8th St Laurel St 2 1 3 3 3 2 1 2
15 3151 |Crawford Ave 8th St Laurel St 2 1 3 3 3 2 1 2
15 3153 |Pahwinatah St south school boundary alley 2 1 3 3 3 2 1 2
15 3161 |Amethyst Dr Fish Creek Falls Rd Maple St 2 1 3 3 3 2 1 2
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15 3168 |Yampa St 5th St 3rd St 1 2 3 3 3 1 2
15 3182 |12th St Bob Adams Drive Crawford Ave 6 2 3 1 3 3 2 1
15 3189 |US 40 link 3188 link 492 3 3 2 3 3 3 1
14 2031 |4th St Yampa St alley / link 296 1 1 1 3 3 3 1 2
14 2032 [4th St alley / link 295 Yampa St 1 1 1 3 3 3 1 2
14 2050 [4th St US 40 alley / link 2051 1 1 1 3 3 3 2 1
14 3027 |Taco Bell Dr Pine Grove Rd Central Park Dr 3 1 1 3 3 3 1 2
14 3028 |Taco Bell Dr Pine Grove Rd Central Park Dr 3 1 1 3 3 3 1 2
14 3029 |Resort Dr Pine Grove Rd link 590 3 1 1 3 3 3 1 2
14 3034 [Mt. Werner Cr link 724 Eagle Ridge Dr 4 3 1 3 3 3 1
14 3050 |Mt. Werner Rd Pine Grove Rd Montview Ln 4 3 1 3 3 3 1
14 3062 [Meadow Ln link 812 Timothy Dr 8 2 3 3 3 1 2
14 3073 |Whistler Road Athens Plaza Skyview Ln 8 2 3 3 3 2 1
14 3078 [Walton Creek Rd Whistler Rd Village Dr 8 2 3 3 3 2 1
14 3079 [Walton Creek Rd Village Dr link 764 8 2 3 3 3 2 1
14 3131 |13th St Evans St Gilpin St 6 2 1 3 3 2 1 2
14 3149 |5th St alley Pine St 2 2 1 3 3 2 1 2
14 3176.3 [13th Street Evans St Lithia Springs Road 6 2 1 3 3 1 2
14 3221 [Hilltop Pkwy link 3198 link 3222 7 2 1 3 3 2 1 2
13 3036 [Medicine Springs Dr link 655 link 756 8 1 3 3 3 1 2
13 3042 |Village Drive Walton Creek Rd access driveway 8 2 3 3 2 1 2
13 3063 [Meadow Ln Timothy Ln Whistler Rd 8 2 3 3 2 1 2
13 3071 |Chinook Lane Skyview Ln Stone Ln 8 2 3 3 2 1 2
13 3074 |Walton Creek Rd link 341 / US 40 Whistler Rd 8 2 1 3 3 3 1
13 3083 [Rockies Way Steamboat Blvd Cornice Rd 4 1 3 3 3 1 2
13 3096 |[Steamboat Blvd Clubhouse Dr Mark Twain Ln 7 2 3 3 2 1 2
13 3097 |Steamboat Blvd Mark Twain Ln Delta Queen Ct 7 2 3 3 2 1 2
13 3098 [Steamboat Blvd Delta Queen Ct link 31 7 2 3 3 2 1 2
13 3103 [Tamarack Dr Hilltop Pkwy Kelhi Ct 7 2 3 3 2 1 2
13 3104 |[Tamarack Dr Kelhi Ct Blackberry Lan 7 2 3 3 2 1 2
13 3105 |[Tamarack Dr Blackberry Ln Fish Creek Falls Rd 7 2 3 3 2 1 2
13 3108 [US 40 trailer park west edge of tow{Shield Dr 6 3 2 3 2 1 2
13 3109 |W. Acres Dr Downbhill Dr residential access 6 1 1 3 3 2 1 2
13 3118 |US 40 Elk River Rd s/o Kamar Plaza access 5 3 1 3 3 2 1
13 3121 |Curve Court northside Shield Dr west end of road 5 1 1 3 3 2 1 2
13 3170 |[Fish Creek Falls Rd link 2056 Tamarack Dr 7 2 3 3 2 1 2
13 3173 |[trail at west end of Anglers nqlink 892 residential 3 1 1 3 3 2 1 2
13 3175 |driveway access US 40 link 884 7 1 3 3 3 1 2
13 3185 |Rockies Way Steamboat Blvd link 3503 4 1 3 3 3 1 2
13 3196 |US 40 Pine Grove spur link 3195 3 3 1 3 3 3
13 3199 |[Fish Creek Falls Rd Tamarack Dr Steamboat Blvd 7 2 3 3 2 1 2
13 3205 [US 40 Anglers Drive link 697 7 3 3 3 3 1
13 3206 |US 40 link 889 link 3175 7 3 3 3 3 1
13 3220 (US40 Trafalger Drive motel access 7 3 1 3 3 2 1
12 3020 |Anglers Dr Fish Creek Ln link 71 3 1 3 3 2 1 2
12 3059 |Apres Ski Way Alpenglow Way link 746 8 1 3 3 2 1 2
12 3068 |Stone Ln Hiawatha Ct link 82 8 1 3 3 2 1 2
12 3070 |Skyview Ln Chinook Ln Whistler Rd 8 1 3 3 2 1 2
12 3077 |US 40 Ingles Ln Dougherty Rd 8 3 1 3 2 1 2
12 3084 [Cornice Rd Clubhouse Dr Rockies Wy 7 1 3 3 2 1 2
12 3085 |Clubhouse Dr Steamboat Blvd Cornice Rd 7 1 3 3 2 1 2
12 3095 |Clubhouse Dr Cornice Rd Highlands Wy 7 1 3 3 2 1 2
12 3119 |Curve Court US 40 Shield Dr 5 1 1 3 3 3 1
12 3158 [North Park Rd alley Logan Ave 2 1 3 3 2 1 2
12 3163 |Amethyst Dr Maple St link 3162 2 1 3 3 2 1 2
12 3166 |[CR 36 North Park Rd curve in road 2 1 3 3 2 1 2
12 3176.1 |13th Street Shield Dr Critter Court 6 2 1 3 3 1 2
12 3216 |Pahwinatah St Merrit St. link 3153 2 1 3 3 2 1 2
12 3217 |Missouri Ave. Laurel St. North Park Rd 2 1 3 3 2 1 2
12 3229 |[13th Street Shield Dr Stockbridge Rd 6 2 1 3 3 1 2
1 3006 [Whistler Road link 783 Athens Plaza 8 2 3 3 2 1
11 3045 |[Resort Dr Mt. Werner Road Pine Grove Rd 3 1 1 3 3 2 1
1 3072 |Whistler Road Skyview Ln link 792 8 2 3 3 2 1
1 3080 [Mountain Village Cr Whistler Rd Snowflake Cr 8 3 3 2 1 2
11 3086 |[Steamboat Blvd Indian Summer Dr Clubhouse Dr 7 2 3 3 1 2
1 3100 [Hilltop Pkwy link 33 High Point Dr 7 2 3 3 1 2
11 3101 [Hilltop Pkwy High Point Dr Eaglepointe Ct 7 2 3 3 1 2




Table 5

Steamboat Springs Sidewalk Master Plan

Prioritization Ranking Calculation

Roadway Facility Type

Key Access Provided to

In Pedestrian District

Other Factors

Local other comm. Pine mountain [ completes safety accessto no dev. serves more  matching/other no sidewalk on
Total Arterial Collector Access| school park civic fac area Downtown Grove Curve base missing link issue transit potential thanrec.use funds available other side

Priority | Link No. Primary Corridor From To subarea # 3 2 1 3 3 2 1 3 3 3 3 3 3 3 2 1 2 2

11 3102 [Hilltop Pkwy Eaglepointe Ct Tamarack Dr 7 2 3 3 1 2

1 3165 |[trail connection along CR 36 |CR 36 link 60 2 3 3 2 1 2

11 3188 |US 40 link 5670 link 3189 3 3 1 3 3 1

11 3209 [Shield Dr link 3119.2 James Brown bridge 5 2 1 3 2 1 2

1 3210 |Shield Dr 13th Street James Brown bridge 5 2 1 3 2 1 2

10 3091 [Montview Ln Trollhaugen Ct Mt. Werner Rd 4 1 3 3 1 2

10 3093 |Clubhouse Dr Golf Course Rd curve in road 7 1 3 3 1 2

10 3094 |Clubhouse Dr Highlands Wy Golf Course Rd 7 1 3 3 1 2

10 3099 |Anglers Ct west end of Anglers Longview Cr 3 1 3 3 1 2

10 3110 [Downhill Dr W. End Ave W. Acres Dr 6 1 1 3 2 1 2

10 3111 |Downhill Dr W. Acres Dr W. Jacob Cr 6 1 1 3 2 1 2

10 3112  [Downhill Dr W. Jacob Cr E. Jacob Cr 6 1 1 3 2 1 2

10 3113  [Downhill Dr E. Jacob Cr Elk River Rd 6 1 1 3 2 1 2

10 3129 |Routt St Fairview Dr end of Routt St 6 1 3 3 1 2

10 3152 |Laurel St Missouri Ave Logan Ave 2 1 3 3 2 1

10 3167 [North Park Rd Logan Ave CR 36 2 1 3 3 1 2

10 3192 |US 40 link 3192 link 4076 8 3 1 3 2 1

10 3208 |Lagoon Ct. US 40 link 3207 5 1 2 1 3 1 2

10 3227 |Walton Creek Road link 763 Apres Ski Way 8 2 2 3 2 1

10 3228 |[Meadow Lane link 4090 link 4086 8 1 3 3 2 1

10 4191  [Hilltop Pkwy link 3198 Sandhill Cir. 7 2 1 3 3 1

9 3114 |Elk River Rd Downhill Dr US 40 6 2 1 3 2 1

9 3160 |E. Maple St end of road Amethyst Dr 2 1 3 3 2

9 3171 |Old Fish Creek Falls Rd Lincoln Ave link 322 7 1 3 2 1 2

9 3198 [Hilltop Pkwy Hilltop Pkwy links 4191 and 4061 7 2 3 3 1

9 3202 |Village Drive link 3042 east to residence 8 2 3 3 1

9 3203 |Apres Ski Way Walton Creek Rd Val D'Isere Circle 8 2 3 3 1

9 3207 |Lagoon Ct. link 3208 link 3125.1 5 2 1 3 2 1

9 3213 [Merrit / 12th Streets Bob Adams Drive Yahmonite Dr. 2 1 3 2 1 2

9 3214 |Aspen/Yahmonite Merrit St. 8th St. 2 1 3 2 1 2

9 3215 |Merrit St Aspen St Pahwintah St. 2 1 3 2 1 2

9 3218 |Nob Street Broad Street North Park Rd 2 1 3 2 1 2

8 3000 [Chinook Lane link 644.1/644.2 Chinook Lane 8 1 3 2 2

8 3007 |Village Drive link 831.1 Meadow Lane 8 2 3 3

8 3089 |[Strings Access link 962 link 3010 3 1 1 3 1 2

8 3159 |north of old hospital link 1019 link 1021 2 3 2 1 2

7 3008 |Village Drive link 813 Hunters Drive 8 1 3 2 1

7 3065 |[Dougherty Ln / trail US 40 link 3066 8 1 3 1 2

7 3197 |Fish Creek Pine Grove Road link 4072 7 2 1 3 1

7 3204 |Medicine Springs Dr Apres Ski Way link 755 8 1 3 1 2

6 3106 |Lupine Dr Tamarack Dr Willow Ct 7 1 2 1 2

6 3107 |Lupine Dr Willow Ct link 322 7 1 2 1 2

6 3124 |trail area w/o Curve Ct. core trail end of Curve Ct. 5 1 3 2

6 3125 |core trail Shield Dr Riverside Ct 5 1 3 2

6 3223 |Tamarack Dr Hillside Parkway Hillside Drive 7 1 2 1 2

5 3075 |US 40/ trail creek crossing |link 310 link 3076 8 3 1 1

5 3076 |US 40 trail west side link 3075 Ingles Ln 8 3 1 1

4 3081 |[trail link 744 Medicine Springs Dr 8 3 1

4 3087 |[trail s/o tennis courts Pine Grove Rd link 770 4 3 1

4 3088 |trail link 3087 Mt. Werner Rd 4 3 1

4 3193 |US 40 Dougherty Road link 4316 8 2 2

3 3066 [Stone Ln ext/ trail bridge over Walton Creek |link 3065 8 1 2

3 3067 |Stone Ln link 82 link 3066 8 1 2

3 3226 |Walton Creek link 3065 link 4314 8 2 1

2 3092 |[trail Clubhouse Dr link 33 7 1 1
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Link # Map # Facility Type Width (ft.) Subarea Primary Corridor Side End Point A End Point B Length (ft.) Total Cost City % City Cost Priority Score Notes
2005.0 D6 Hard Surface 8 1 Oak St SwW link 561 link 560 92 $7,400 100% $7,400 25 located at 1919 Oak St.

3023.0 G8 Hard Surface 8 3 Mt. Werner Rd SE core trail link 308 US 40 NB ramps 449 $35,900 100% $35,900 24

2006.0 D7 Hard Surface 8 1 6th St NW link 857 alley 44 $3,500 100% $3,500 23

2016.0 D6 Hard Surface 10 1 12th St NW alley Yampa St 198 $19,800 100% $19,800 23 not sure if this link would be developed by private development
2017.0 D6 Hard Surface 10 1 12th St SE Us 40 alley 105 $10,500 100% $10,500 23

2018.0 D6 Hard Surface 10 1 12th St SE alley Yampa St 129 $12,900 100% $12,900 23

2041.0 D6 Hard Surface 8 1 Oak St SW 9th St 8th St 324 $25,900 50% $12,950 23 redevelopment may construct some of the walk
2045.0 D7 Hard Surface 8 1 Oak St SW 7th St 6th St 312 $25,000 50% $12,500 23

2046.0 D7 Hard Surface 8 1 Oak St NE link 243 link 244 324 $25,900 50% $12,950 23

2047.0 D7 Hard Surface 8 1 Oak St SW link 862 link 865 47 $3,800 50% $1,900 23

2048.0 D7 Hard Surface 8 1 Oak St SW link 865 4th St 80 $6,400 50% $3,200 23

3126.2 C4 Hard Surface 8 5 US 40 SW Loggers Lane stock bridge p&r 1968 $157,400 100% $157,400 23

554 .1 D6 Hard Surface 8 1 10th St SE Us 40 liquor store driveway 63 $5,100 100% $5,100 22 south of liquor store adj. to link is empty lot
2024.0 D6 Hard Surface 10 1 10th St NW Yampa St alley / link 555 145 $14,500 100% $14,500 22

2034.0 D6 Hard Surface 10 1 12th St NW US 40 Oak St 331 $33,100 50% $16,550 22 redevelopment may construct some of the walk
2035.0 D6 Hard Surface 10 1 12th St SE Us 40 Oak St 320 $32,000 100% $32,000 22

2038.0 D6 Hard Surface 8 1 Oak St SwW 11th St link 145 294 $23,500 50% $11,750 22 redevelopment may construct some of the walk
2007.0 D7 Hard Surface 8 1 Oak St NE 7th St 634 Oak St 97 $7,800 100% $7,800 21 width varies from 3'-6' - need to replace

2026.0 D6 Hard Surface 8 1 Yampa St SW 9th St 3rd St 1354 $108,300 100% $108,300 21

2042.0 D6 Hard Surface 10 1 8th St NW Oak St alley / link 319 147 $14,700 50% $7,350 21

2043.0 D7 Hard Surface 8 1 Oak St SwW link 243 link 244 62 $5,000 100% $5,000 21

2044.0 D7 Hard Surface 10 1 7th St SE alley / link 530 Oak St 132 $13,200 50% $6,600 21

3030.0 G8 Hard Surface 8 3 Mt. Werner Rd N Central Park Dr link 589 201 $16,100 100% $16,100 21

3090.0 G8 Hard Surface 8 3 Mt. Werner Rd N Resort Dr Pine Grove Rd 697 $55,800 100% $55,800 21

3127.0 D5 Hard Surface 8 6 US 40 S core trail e/o stockbridge 13th St 2692 $215,300 100% $215,300 21

3133.0 D7 Hard Surface 8 2 2nd St SE Pine St link 502 341 $27,300 100% $27,300 21

3183.0 D6 Hard Surface 8 6 12th St w Crawford Ave link 2034 200 $24,000 100% $24,000 21

2009.0 D5 Hard Surface 10 1 12th St NW Us 40 alley 176 $17,600 100% $17,600 20

2010.0 D6 Hard Surface 10 1 Yampa St NE 6th St driveway 61 $6,100 100% $6,100 20

2020.0 D6 Hard Surface 10 1 11th St NW Yampa St alley / link 407 118 $11,800 50% $5,900 20

2023.0 D6 Hard Surface 8 1 Yampa St NE 11th St 10th St 314 $25,100 100% $25,100 20

2025.0 D6 Hard Surface 10 1 9th St SE alley / link 247 Yampa St 148 $14,800 100% $14,800 20

2036.0 D6 Hard Surface 8 1 Oak St Sw 12th St 11th St 493 $39,500 50% $19,750 20 redevelopment may construct some of the walk
2037.0 D6 Hard Surface 8 1 Oak St NE 12th St 11th St 519 $41,500 50% $20,750 20 redevelopment may construct some of the walk
2039.0 D6 Hard Surface 8 1 Oak St NE 11th St 10th St 320 $25,600 50% $12,800 20 redevelopment may construct some of the walk
2049.0 D7 Hard Surface 8 1 Oak St NE 5th St 4th St 308 $24,600 50% $12,300 20

2053.0 D7 Hard Surface 8 1 Oak St SW 4th St 3rd St 315 $25,200 50% $12,600 20

2054.0 D7 Hard Surface 8 1 Oak St NE 4th St link 29 169 $13,500 50% $6,750 20

2055.0 D7 Hard Surface 8 1 Oak St NE link 29 3rd St 115 $9,200 50% $4,600 20

2056.0 E7 Hard Surface 8 1 Oak St SW 3rd St property line 229 $18,300 100% $18,300 20

3014.0 F8 Hard Surface 8 3 Pine Grove Rd NE Rollingstone Dr link 479 230 $18,400 100% $18,400 20

3015.0 F8 Hard Surface 8 3 Pine Grove Rd N Rollingstone Dr Safeway bus shelter 385 $30,800 100% $30,800 20

3022.0 F7 Hard Surface 8 3 Pine Grove Rd S link 1040 link 664 148 $31,800 100% $31,800 20 include pedestrian crossing of railroad

3048.0 F7 Hard Surface 8 3 Anglers Dr S US 40 Rollingstone Dr 1247 $99,800 100% $99,800 20

3049.0 F7 Hard Surface 8 3 Pine Grove Rd SW link 672 Central Park Dr 1674 $133,900 100% $133,900 20

3135.0 D7 Hard Surface 8 1 3rd St SE Oak St Pine St 307 $24,600 100% $24,600 20

3143.0 D7 Hard Surface 8 2 Pine St SW 8th St 7th St 308 $24,600 100% $24,600 20

3154.0 D6 Hard Surface 8 2 12th St SE Oak St Bob Adams Dr 590 $70,800 100% $70,800 20

3181.0 D6 Hard Surface 6 6 Crawford Ave N 12th Street link 4321 375 $33,800 100% $33,800 20

2022.0 D6 Hard Surface 10 1 11th St SE alley / link 2021 Yampa St 157 $15,700 100% $15,700 19

2052.0 D7 Hard Surface 10 1 4th St SE alley / link 288 Oak St 150 $15,000 50% $7,500 19

2057.0 E7 Hard Surface 10 1 3rd St NW Yampa St Lincoln Ave. 250 $25,000 0% $0 19

3009.0 G8 Hard Surface 8 3 Central Park Plaza Dr. E Mt. Werner Road Snapdragon Way 195 $15,600 100% $15,600 19

3021.0 F7 Hard Surface 10 3 US 40 E Pine Grove Rd link 694 149 $14,900 100% $14,900 19

3035.0 G9 Hard Surface 8 4 Mt. Werner Cr NE Burgess Creek Rd Ski Time Square 168 $13,500 0% $0 19 assume part of base area redevelopment
3132.0 D5 Hard Surface 8 6 13th St S Gilpin St Stockbridge Rd 369 $29,600 100% $29,600 19

3137.0 D7 Hard Surface 8 2 Pine St NE 8th St 7th St 308 $24,700 50% $12,350 19 partner with school district

3177.0 Cc4 Hard Surface 8 2 US 40 N link 3118 Conestoga Circle 2250 $180,000 75% $135,000 19

3178.0 D5 Hard Surface 8 5 US 40 N Conestoga Circle Indian Trails 800 $64,000 100% $64,000 19

3179.0 D5 Hard Surface 8 5 US 40 N Indian Trails link 884 2750 $220,000 100% $220,000 19

2029.0 D7 Hard Surface 8 1 Yampa St NE 6th St 5th St 302 $24,200 50% $12,100 18

2040.0 D6 Hard Surface 8 1 Oak St NE 10th St 9th St 345 $27,600 50% $13,800 18 redevelopment may construct some of the walk
3013.0 F8 Hard Surface 8 3 Pine Grove Rd NE link 623 link 702 355 $28,400 0% $0 18 assume will redevelop

3033.0 G9 Hard Surface 8 4 Mt. Werner Cr E Apres Ski Way link 3032 452 $36,200 100% $36,200 18

3054.0 G9 Hard Surface 8 4 Mt. Werner Cr S Steamboat Grand link 722 285 $22,800 100% $22,800 18

3056.0 G10 Hard Surface 8 4 Apres Ski Way S Mt. Werner Cr Village Dr 486 $38,900 0% $0 18

3116.0 C3 Hard Surface 8 5 US 40 N driveway County Shop Rd 21 $16,900 100% $16,900 18

3169.0 E7 Hard Surface 8 1 3rd St SE Yampa St link 30 125 $10,000 0% $0 18

3184.0 C3 Hard Surface 8 5 US 40 N Downbhill Dr extending to the west 1250 $100,000 50% $50,000 18

2004.0 C4 Hard Surface 6 5 Curve Court N link 91 US 40 164 $9,900 100% $9,900 17

2015.0 D7 Hard Surface 8 1 5th St NE link 301 Oak St 93 $7,400 100% $7,400 17 missing connection from existing sidewalk to Oak St
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2021.0 D6 Hard Surface 10 1 11th St SE UsS 40 alley / link 2022 130 $13,000 100% $13,000 17

2027.0 D7 Hard Surface 10 1 6th St NW Yampa St alley / link 2028 144 $14,400 0% $0 17

2028.0 D7 Hard Surface 10 1 6th St NW alley / link 2027 US 40 149 $14,900 0% $0 17

3016.0 F8 Hard Surface 8 3 Rollingstone Dr E Pine Grove Rd access driveway 296 $143,700 100% $143,700 17 include pedestrian bridge

3026.0 G8 Hard Surface 8 3 Pine Grove Rd SW Resort Dr link 924 348 $27,900 100% $27,900 17

3044.0 G8 Hard Surface 8 3 Pine Grove Rd NE link 481 Mt. Werner Rd 1614 $129,100 0% $0 17

3055.0 G9 Hard Surface 8 4 Mt. Werner Cr E parking access Ski Time Square 290 $23,200 0% $0 17 assume part of base area redevelopment
3057.0 G10 Hard Surface 8 4 Apres Ski Way N Mt. Werner Cr link 627 394 $31,500 100% $31,500 17

3123.0 C4 Hard Surface 8 5 Shield Dr SW Curve Court US 40 1557 $124,600 70% $87,220 17

3134.0 D7 Hard Surface 8 2 Pine St NE 3rd St 2nd St 200 $16,000 100% $16,000 17

3145.0 D7 Hard Surface 8 2 Pine St SW 6th St Short St 319 $25,500 100% $25,500 17

3146.0 D7 Hard Surface 8 2 Pine St SW Short St 4th St 300 $24,000 100% $24,000 17

3147.0 D7 Hard Surface 8 2 Pine St SW 4th St 3rd St 328 $26,300 100% $26,300 17

3148.0 D7 Hard Surface 8 1 5th St SE Oak St Pine St 325 $26,000 100% $26,000 17

2001.2 C3 Hard Surface 8 6 Downhill Dr w 100' N of Radiator Rd US 40 650 $52,000 100% $52,000 16

2003.0 C4 Hard Surface 8 5 Elk River Rd SE Curve Plaza US 40 147 $11,700 100% $11,700 16

2019.0 D6 Hard Surface 8 1 Yampa St NE 12th St 11th St 263 $21,000 50% $10,500 16

2051.0 D7 Hard Surface 10 1 4th St NW alley / link 250 Oak St 138 $13,800 50% $6,900 16

3004.0 H9 Hard Surface 8 8 Whistler Road E link 797 link 798 57 $4,600 100% $4,600 16 new link behind bus pull out

3005.1 H9 Hard Surface 8 8 Whistler Road E link 790 link 793 56 $4,500 100% $4,500 16 new link 3005 - also includes new bridge link
3005.2 H9 Bridge 10 8 Whistler Road E link 3005.1 link 3005.1 47 $120,000 100% $120,000 16 bridge component of new link 3005
3012.0 G10 Hard Surface 8 8 Village Drive E link 758 link 778 86 $6,900 100% $6,900 16 4 foot walk needs to be widened

3038.0 H10 Hard Surface 8 8 Meadow Ln w link 830 link 1042 158 $12,600 100% $12,600 16

3039.0 H9 Hard Surface 6 8 Walton Creek Rd S Chinook Ln link 645 343 $20,600 100% $20,600 16

3041.0 H10 Hard Surface 8 8 Village Drive w Alpine Vista Ct link 834 138 $11,100 100% $11,100 16

3043.0 H9 Hard Surface 8 8 Chinook Lane W Walton Creek Rd Mariah Ct 267 $21,400 100% $21,400 16

3047.0 G8 Hard Surface 8 4 Pine Grove Rd E Mt. Werner Road link 153 1424 $113,900 0% $0 16 assume constructed as part of tennis meadow development
3058.0 G10 Hard Surface 8 4 Village Drive Apres Ski Way link 653 158 $12,600 0% $0 16

3061.0 H10 Hard Surface 8 8 Walton Creek Rd N Apres Ski Way Columbine Dr 433 $34,600 100% $34,600 16

3064.0 H9 Hard Surface 8 8 Whistler Road w Meadow Ln link 801 139 $11,100 100% $11,100 16

3069.0 H9 Hard Surface 8 8 Chinook Lane SwW link 340 Skyview Ln 502 $40,100 100% $40,100 16

3117.0 C4 Hard Surface 8 5 US 40 N County Shop Rd Elk River Rd 1534 $122,800 100% $122,800 16

3122.0 C4 Hard Surface 8 5 Curve Court northside N Shield Dr west end of road 576 $46,100 100% $46,100 16

3138.0 D7 Hard Surface 8 2 Pine St NE 7th St 6th St 328 $26,200 100% $26,200 16

3139.0 D7 Hard Surface 8 2 Pine St NE 6th Short St 333 $26,700 100% $26,700 16

3140.0 D7 Hard Surface 8 2 Pine St NE Short St 4th St 351 $28,100 100% $28,100 16

3141.0 D7 Hard Surface 8 2 Pine St NE 4th St 3rd St 338 $27,100 100% $27,100 16

3142.0 D7 Hard Surface 8 2 Pine St NE 3rd St 2nd St 141 $11,300 100% $11,300 16

3172.0 E7 Hard Surface 8 7 River Rd E core trail link 299 yampa river 2297 $229,700 100% $229,700 16

3174.0 F7 Hard Surface 8 3 Pine Grove Rd N US 40 RR tracks 616 $49,300 0% $0 16

3180.0 D6 Hard Surface 8 6 Bob Adams Drive NE 12th Street campus 1600 $192,000 100% $192,000 16

3194.0 G8 Hard Surface 8 3 US 40 E Mt. Werner Road link 3195 400 $32,000 100% $32,000 16

2002.0 C3 Hard Surface 6 6 West End Ave S Savoy PI alley 111 $6,700 100% $6,700 15

2030.0 E7 Hard Surface 8 1 Yampa St NE 5th St 4th St 311 $24,900 100% $24,900 15

2033.0 E7 Hard Surface 8 1 Yampa St NE 4th St 3rd St 322 $25,800 50% $12,900 15 redevelopment may construct some of the walk
3017.0 F8 Hard Surface 8 3 Rollingstone Dr E driveway link 181 126 $10,100 100% $10,100 15

3018.0 F7 Hard Surface 8 3 Anglers Dr N McDs access Rollingstone Dr 1003 $80,200 20% $16,040 15 development pays for most

3019.0 F7 Hard Surface 8 3 Anglers Dr N US 40 McDs access 278 $22,300 100% $22,300 15

3024.0 G8 Hard Surface 8 3 Pine Grove Rd SW link 490 Taco Bell Dr 498 $39,900 0% $0 15

3025.0 G8 Hard Surface 8 3 Pine Grove Rd SW Taco Bell Dr Resort Dr 427 $34,200 0% $0 15

3037.0 G9 Hard Surface 8 8 Village Drive w Medicine Springs Dr link 767 252 $20,200 0% $0 15

3040.0 H9 Hard Surface 8 8 Walton Creek Rd S link 310 Chinook Lane 869 $69,500 70% $48,650 15

3051.0 G9 Hard Surface 8 4 Mt. Werner Rd N Montview Ln Steamboat Blvd 348 $27,800 0% $0 15

3052.0 G9 Hard Surface 8 4 Mt. Werner Rd N Steamboat Blvd Mt. Werner Cr 561 $44,900 0% $0 15

3053.0 G9 Hard Surface 8 4 Mt. Werner Cr N Mt. Werner Road link 704 617 $49,400 0% $0 15

3060.0 H10 Hard Surface 8 8 Apres Ski Way E Walton Creek Rd Alpenglow Wy 334 $32,100 100% $32,100 15

3082.0 G9 Hard Surface 8 4 Burgess Creek Rd Mt. Werner Cr access driveway 678 $81,300 0% $0 15 assume part of base area redevelopment
3115.0 C4 Soft Surface 6 5 Elk River Rd E Us 40 S. Copper Ridge Dr 1241 $31,000 25% $7,750 15

3136.0 D7 Hard Surface 6 2 Aspen St SW 8th St 7th St 307 $18,400 50% $9,200 15 partner with school district

3150.0 D7 Hard Surface 8 2 Crawford Ave N 8th St Laurel St 316 $25,300 50% $12,650 15 partner with school district

3151.0 D7 Hard Surface 6 2 Crawford Ave S 8th St Laurel St 313 $18,800 50% $9,400 15 partner with school district

3153.0 D7 Hard Surface 8 2 Pahwinatah St south school boundary alley 305 $24,400 0% $0 15

3161.0 D8 Hard Surface 6 2 Amethyst Dr SE Fish Creek Falls Rd Maple St 1801 $162,100 100% $162,100 15

3168.0 E7 Hard Surface 8 1 Yampa St SW 5th St 3rd St 749 $59,900 50% $29,950 15 assume redevelopment contributes 50%
3182.0 D6 Hard Surface 6 6 12th St w Bob Adams Drive Crawford Ave 260 $23,400 100% $23,400 15

3189.0 G8 Hard Surface 8 3 US 40 E link 3188 link 492 1100 $88,000 50% $44,000 15

2031.0 E7 Hard Surface 10 1 4th St NW Yampa St alley / link 296 145 $14,500 50% $7,250 14 redevelopment may construct some of the walk
2032.0 E7 Hard Surface 10 1 4th St SE alley / link 295 Yampa St 135 $13,500 50% $6,750 14 redevelopment may construct some of the walk
2050.0 D7 Hard Surface 10 1 4th St NW UsS 40 alley / link 2051 137 $13,700 50% $6,850 14

3027.0 G8 Hard Surface 8 3 Taco Bell Dr N Pine Grove Rd Central Park Dr 399 $31,900 0% $0 14

3028.0 G8 Hard Surface 8 3 Taco Bell Dr S Pine Grove Rd Central Park Dr 353 $28,200 30% $8,460 14
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3029.0 G8 Hard Surface 8 3 Resort Dr NW Pine Grove Rd link 590 85 $6,800 0% $0 14

3034.0 G9 Hard Surface 8 4 Mt. Werner Cr N link 724 Eagle Ridge Dr 1420 $113,600 0% $0 14 assume part of base area redevelopment
3050.0 G8 Hard Surface 8 4 Mt. Werner Rd N Pine Grove Rd Montview Ln 363 $29,100 100% $29,100 14

3062.0 H9 Hard Surface 8 8 Meadow Ln w link 812 Timothy Dr 503 $40,300 100% $40,300 14

3073.0 H9 Hard Surface 8 8 Whistler Road w Athens Plaza Skyview Ln 821 $65,700 100% $65,700 14

3078.0 H9 Hard Surface 8 8 Walton Creek Rd S Whistler Rd Village Dr 813 $65,000 100% $65,000 14

3079.0 H10 Hard Surface 8 8 Walton Creek Rd S Village Dr link 764 107 $8,600 50% $4,300 14 not sure if this link would be developed by private development
3131.0 D5 Hard Surface 8 6 13th St S Evans St Gilpin St 699 $55,900 100% $55,900 14

3149.0 D7 Hard Surface 6 2 5th St NW alley Pine St 150 $9,000 100% $9,000 14

3176.3 D5 Hard Surface 8 6 13th Street S Evans St Lithia Springs Road 325 $26,000 100% $26,000 14

3221.0 E7 Hard Surface 8 7 Hilltop Pkwy N link 3198 link 3222 600 $72,000 50% $36,000 14

3036.0 G10 Hard Surface 6 8 Medicine Springs Dr S link 655 link 756 293 $17,600 0% $0 13

3042.0 H10 Hard Surface 8 8 Village Drive E Walton Creek Rd access driveway 479 $38,300 50% $19,150 13

3063.0 H9 Hard Surface 8 8 Meadow Ln N Timothy Ln Whistler Rd 620 $49,600 100% $49,600 13

3071.0 H9 Hard Surface 8 8 Chinook Lane E Skyview Ln Stone Ln 1009 $80,700 100% $80,700 13

3074.0 H9 Hard Surface 8 8 Walton Creek Rd N link 341/ US 40 Whistler Rd 1804 $144,300 100% $144,300 13

3083.2 G9 Hard Surface 8 4 Rockies Way N property line Cornice Rd 353 $33,900 100% $33,900 13

3096.0 F9 Hard Surface 8 7 Steamboat Blvd E Clubhouse Dr Mark Twain Ln 489 $48,900 100% $48,900 13

3097.0 F9 Hard Surface 8 7 Steamboat Blvd SE Mark Twain Ln Delta Queen Ct 872 $87,200 100% $87,200 13

3098.0 F9 Hard Surface 8 7 Steamboat Blvd SE Delta Queen Ct link 31 2128 $212,800 100% $212,800 13

3103.0 E8 Hard Surface 8 7 Tamarack Dr E Hilltop Pkwy Kelhi Ct 1846 $221,500 75% $166,125 13

3104.0 E8 Hard Surface 8 7 Tamarack Dr S Kelhi Ct Blackberry Lan 137 $11,000 100% $11,000 13

3105.0 E8 Hard Surface 8 7 Tamarack Dr S Blackberry Ln Fish Creek Falls Rd 1359 $163,000 100% $163,000 13

3108.0 C3 Hard Surface 8 6 US 40 S trailer park west edge of town Shield Dr 6331 $506,500 80% $405,200 13

3109.0 B3 Hard Surface 6 6 W. Acres Dr S Downhill Dr residential access 494 $29,600 100% $29,600 13

3118.0 Cc4 Hard Surface 8 5 US 40 NE Elk River Rd s/o Kamar Plaza access 338 $27,000 100% $27,000 13

3121.0 C4 Hard Surface 8 5 Curve Court southside S Shield Dr west end of road 607 $48,600 15% $7,290 13

3170.0 E7 Hard Surface 8 7 Fish Creek Falls Rd S link 2056 Tamarack Dr 3400 $408,000 50% $204,000 13

3173.0 F7 Hard Surface 8 3 trail at west end of Anglers near rr tracks link 892 residential 114 $29,100 100% $29,100 13 extra cost for RR crossing, need to work with RR to allow ped crossing of tracks (happen
3175.0 F7 Hard Surface 6 7 driveway access S us 40 link 884 69 $4,200 100% $4,200 13 in CDOT ROW

3185.0 G9 Hard Surface 8 4 Rockies Way S Steamboat Blvd link 3503 700 $56,000 0% $0 13

3196.0 G8 Hard Surface 8 3 US 40 E Pine Grove spur link 3195 1375 $110,000 40% $44,000 13

3199.0 E8 Hard Surface 8 7 Fish Creek Falls Rd S Tamarack Dr Steamboat Blvd 3250 $390,000 100% $390,000 13

3205.0 F7 Hard Surface 8 7 US 40 w Anglers Drive link 697 500 $60,000 100% $60,000 13 assume sidewalk can fit on existing bridge over Creek
3206.0 F7 Hard Surface 8 7 US 40 W link 889 link 3175 1250 $150,000 100% $150,000 13 not sure if development will occur in this area
3220.0 E7 Hard Surface 8 7 US 40 W Trafalger Drive motel access 1000 $80,000 100% $80,000 13

3020.0 F8 Hard Surface 6 3 Anglers Dr S Fish Creek Ln link 71 272 $16,300 100% $16,300 12

3059.0 G10 Hard Surface 8 8 Apres Ski Way E Alpenglow Way link 746 1523 $146,200 100% $146,200 12

3068.0 H9 Hard Surface 8 8 Stone Ln S Hiawatha Ct link 82 834 $66,800 100% $66,800 12

3070.0 H9 Hard Surface 6 8 Skyview Ln S Chinook Ln Whistler Rd 761 $54,800 100% $54,800 12

3077.0 H8 Hard Surface 8 8 US 40 E Ingles Ln Dougherty Rd 1372 $109,700 100% $109,700 12

3084.1 G9 Hard Surface 6 7 Cornice Rd w property line Rockies Wy 750 $45,000 100% $45,000 12

3085.0 F9 Hard Surface 6 7 Clubhouse Dr S Steamboat Blvd Cornice Rd 1009 $60,500 0% $0 12

3095.0 F9 Hard Surface 6 7 Clubhouse Dr N Cornice Rd Highlands Wy 666 $48,000 100% $48,000 12

3119.2 C4 Hard Surface 8 5 Curve Court E Us 40 Shield Dr 375 $30,000 100% $30,000 12

3158.0 D8 Hard Surface 6 2 North Park Rd w alley Logan Ave 126 $7,600 100% $7,600 12

3163.0 D8 Hard Surface 8 2 Amethyst Dr E Maple St link 3162 568 $68,200 100% $68,200 12

3166.0 D8 Hard Surface 6 2 CR 36 S North Park Rd curve in road 775 $93,000 100% $93,000 12

3176.1 D5 Hard Surface 8 6 13th Street S Shield Dr Critter Court 2879 $230,300 25% $57,575 12

3216.0 D7 Hard Surface 6 2 Pahwinatah St E Merrit St. link 3153 250 $115,000 100% $115,000 12 may need pedestrian bridge

3217.0 D7 Hard Surface 6 2 Missouri Ave. N Laurel St. North Park Rd 1375 $82,500 100% $82,500 12

3229.0 D5 Hard Surface 8 6 13th Street N Shield Dr Stockbridge Rd 5250 $630,000 100% $630,000 12

3006.0 H9 Hard Surface 10 8 Whistler Road w link 783 Athens Plaza 26 $2,600 100% $2,600 11

3045.0 G8 Hard Surface 8 3 Resort Dr SE Mt. Werner Road Pine Grove Rd 278 $22,300 100% $22,300 1

3072.0 H9 Hard Surface 8 8 Whistler Road w Skyview Ln link 792 467 $37,400 100% $37,400 11

3080.0 H9 Hard Surface 10 8 Mountain Village Cr Whistler Rd Snowflake Cr 742 $74,200 80% $59,360 11 new path to connect neighborhoods

3086.0 F9 Hard Surface 8 7 Steamboat Blvd E Indian Summer Dr Clubhouse Dr 207 $16,600 0% $0 11

3100.0 E7 Hard Surface 8 7 Hilltop Pkwy S link 33 High Point Dr 1551 $186,100 25% $46,525 11 assume most paid by development if it is to happen
3101.0 E8 Hard Surface 8 7 Hilltop Pkwy E High Point Dr Eaglepointe Ct 3350 $402,000 25% $100,500 11 assume most paid by development if it is to happen
3102.0 E8 Hard Surface 8 7 Hilltop Pkwy E Eaglepointe Ct Tamarack Dr 1153 $138,300 100% $138,300 11

3165.0 D8 Hard Surface 6 2 trail connection along CR 36 CR 36 link 60 631 $18,900 100% $18,900 11 formalize connection even without development
3188.0 F7 Hard Surface 8 3 Us 40 E link 5670 link 3189 500 $40,000 60% $24,000 11

3209.0 C4 Hard Surface 8 5 Shield Dr E link 3119.2 James Brown bridge 375 $30,000 100% $30,000 11

3210.0 C4 Hard Surface 8 5 Shield Dr E 13th Street James Brown bridge 100 $8,000 100% $8,000 11

3091.0 G9 Hard Surface 8 4 Montview Ln w Trollhaugen Ct Mt. Werner Rd 543 $43,500 100% $43,500 10

3093.0 F10 Hard Surface 6 7 Clubhouse Dr W Golf Course Rd curve in road 436 $31,400 0% $0 10

3094.0 F10 Hard Surface 6 7 Clubhouse Dr W Highlands Wy Golf Course Rd 2242 $161,400 100% $161,400 10

3099.0 F8 Hard Surface 10 3 Anglers Ct west end of Anglers Longview Cr 567 $56,700 0% $0 10

3110.0 B3 Hard Surface 6 6 Downhill Dr w W. End Ave W. Acres Dr 326 $19,500 100% $19,500 10

3111.0 B3 Hard Surface 6 6 Downhill Dr S W. Acres Dr W. Jacob Cr 818 $49,100 60% $29,460 10

3112.0 B4 Hard Surface 6 6 Downhill Dr S W. Jacob Cr E. Jacob Cr 448 $26,900 100% $26,900 10




Table 6

Steamboat Springs Sidewalk Master Plan

New Links in Prioritized Order

Link # Map # Facility Type Width (ft.) Subarea Primary Corridor Side End Point A End Point B Length (ft.) Total Cost City % City Cost Priority Score Notes
3113.0 B4 Hard Surface 6 6 Downhill Dr S E. Jacob Cr Elk River Rd 218 $13,100 100% $13,100 10

3129.0 D5 Hard Surface 6 6 Routt St E Fairview Dr end of Routt St 611 $36,700 100% $36,700 10

3152.0 D7 Hard Surface 8 2 Laurel St E Missouri Ave Logan Ave 293 $23,500 100% $23,500 10

3167.0 D8 Hard Surface 6 2 North Park Rd E Logan Ave CR 36 536 $48,200 100% $48,200 10

3192.0 H8 Hard Surface 8 8 US 40 w link 3192 link 4076 625 $50,000 0% $0 10 assume development provides this connection
3208.0 C3 Hard Surface 6 5 Lagoon Ct. E Us 40 link 3207 845 $0 100% $0 10

3227.0 H10 Hard Surface 8 8 Walton Creek Road S link 763 Apres Ski Way 1100 $88,000 100% $88,000 10

3228.0 H10 Bridge 8 8 Meadow Lane link 4090 link 4086 50 $184,000 100% $184,000 10

4191.0 E7 HARD SURFACE 10 7 Hilltop Pkwy N link 3198 Sandhill Cir. 1000 $150,000 100% $150,000 10

3114.0 C4 Hard Surface 8 6 Elk River Rd w Downhill Dr US 40 2321 $185,600 60% $111,360 9

3160.0 D8 Hard Surface 6 2 E. Maple St S end of road Amethyst Dr 187 $11,200 100% $11,200 9

3171.0 E7 Hard Surface 8 7 Old Fish Creek Falls Rd N Lincoln Ave link 322 620 $74,400 100% $74,400 9

3198.0 E7 Hard Surface 10 7 Hilltop Pkwy N Hilltop Pkwy links 4191 and 4061 375 $37,500 100% $37,500 9 extend existing trails out to Hilltop Parkway
3202.0 H10 Hard Surface 8 8 Village Drive E link 3042 east to residence 940 $75,200 0% $0 9 assume paid by development

3203.0 H10 Hard Surface 8 8 Apres Ski Way E Walton Creek Rd Val D'lsere Circle 1200 $192,000 100% $192,000 9

3207.0 C3 Hard Surface 10 5 Lagoon Ct. link 3208 link 3125.1 500 $50,000 100% $50,000 9

3213.0 D6 Hard Surface 6 2 Merrit / 12th Streets SE Bob Adams Drive Yahmonite Dr. 1300 $78,000 100% $78,000 9

3214.0 D7 Hard Surface 6 2 Aspen/Yahmonite E Merrit St. 8th St. 1500 $190,000 100% $190,000 9 may need pedestrian bridge

3215.0 D7 Hard Surface 6 2 Merrit St S Aspen St Pahwintah St. 800 $48,000 100% $48,000 9

3218.0 D7 Hard Surface 6 2 Nob Street N Broad Street North Park Rd 400 $24,000 100% $24,000 9

3000.0 H9 Hard Surface 8 8 Chinook Lane SW link 644.1/644.2 Chinook Lane 42 $3,400 100% $3,400 8 construct connector between sidewalk and street at intersection of Chinook and Miria
3007.0 H10 Hard Surface 8 8 Village Drive w link 831.1 Meadow Lane 19 $1,600 100% $1,600 8

3089.0 G8 Hard Surface 8 3 Strings Access W link 962 link 3010 738 $59,000 0% $0 8

3159.0 D7 Hard Surface 6 2 north of old hospital link 1019 link 1021 265 $8,000 100% $8,000 8 connection through old hospital site

3008.0 H10 Bridge 10 8 Village Drive w link 813 Hunters Drive 46 $80,000 100% $80,000 7 connection behind / between houses to pond and path
3065.0 H8 Hard Surface 10 8 Dougherty Ln / trail Us 40 link 3066 498 $49,800 0% $0 7

3197.0 F8 Hard Surface 10 7 Fish Creek S Pine Grove Road link 4072 2000 $200,000 0% $0 7 tie into hospital trail

3204.0 G10 Hard Surface 6 8 Medicine Springs Dr w Apres Ski Way link 755 1000 $60,000 75% $45,000 7

3106.0 E8 Hard Surface 6 7 Lupine Dr NW Tamarack Dr Willow Ct 405 $36,500 100% $36,500 6

3107.0 E8 Hard Surface 6 7 Lupine Dr w Willow Ct link 322 223 $13,400 0% $0 6

3124.0 C4 Hard Surface 12 5 trail area w/o Curve Ct. core trail end of Curve Ct. 646 $77,600 70% $54,320 6

3125.1 C3 Hard Surface 12 5 core trail drainageway Riverside Ct 1838 $330,800 100% $330,800 6

3223.0 E8 Hard Surface 8 7 Tamarack Dr N Hillside Parkway Hillside Drive 1800 $216,000 100% $216,000 6

3075.0 H8 Bridge 6 8 US 40 / trail creek crossing E link 310 link 3076 57 $183,400 100% $183,400 5

3076.0 H8 Hard Surface 6 8 US 40 trail west side E link 3075 Ingles Ln 382 $22,900 100% $22,900 5

3081.0 G10 Hard Surface 10 8 trail link 744 Medicine Springs Dr 397 $39,700 0% $0 4

3087.0 G8 Hard Surface 10 4 trail s/o tennis courts Pine Grove Rd link 770 2643 $264,300 0% $0 4

3088.0 G9 Hard Surface 8 4 trail link 3087 Mt. Werner Rd 1479 $118,300 0% $0 4

3193.0 H8 Hard Surface 10 8 US 40 w Dougherty Road link 4316 950 $142,500 100% $142,500 4 not sure if development will build due to wet area
3066.0 H9 Bridge 10 8 Stone Ln ext / trail bridge over Walton Creek link 3065 64 $186,400 100% $186,400 3

3067.0 H9 Hard Surface 10 8 Stone Ln link 82 link 3066 182 $18,200 100% $18,200 3

3226.0 H9 Hard Surface 10 8 Walton Creek link 3065 link 4314 800 $80,000 50% $40,000 3

3092.0 F10 Soft Surface 6 7 trail Clubhouse Dr link 33 134 $9,700 0% $0 2
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