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“Forged by the recreational potential of the Yampa Valley, the Steamboat
Springs Trails Alliance supports all modes of outdoor recreation. We are
passionate stewards of the lands in which we work, play and call home.
As one unified voice we seek to create a sustainable trail infrastructure for
future generations by working to promote open space acquisition, trail
enhancements and amenities that will connect people to public lands in
Routt County. Through this coalition we will work to ensure that all people
—bikers, hikers, runners, horseback riders, hunters, fisherman, birders,
walkers, locals and visitors alike—have the opportunity to connect to the
stunning natural environment of Steamboat Springs.”

PROJECT PARTNERS:

In 2012, Routt County Riders (RCR) closely aligned with the International Mountain Biking Association (IMBA) as a new
chapter of IMBA. Routt County Riders, an IMBA Chapter, refocused its energy towards trail maintenance and future
trail development. We completed more than 780 hours of trail work on Routt NF lands, Ski Corp's upper trail network
and both City of Steamboat Springs & BLM property on Emerald Mountain. We will show our local land managers that
we can maintain our existing network so we can expand our already great trail network.
RCR, an IMBA Chapter, is a registered 501c3 non-profit organization that raises funds for trail development through
grants, donations, membership & event fundraising. Its mission is "to unite bicyclists in Steamboat Springs and Routt
County through trails, roads, and pathways; education; and events with the goal of creating a fun, healthy, and safe
bicycle friendly community."

The Steamboat Springs Bike Town USA® Initiative was established to leverage the existing infrastructure in
Steamboat Springs resulting in enhanced economic activity during the non-winter/skiing months. Our mission is to
promote economic development, safety and enhance the community through cycling. In order to accomplish these
objectives we have established our vision for Steamboat Springs: the ultimate destination for cycling experiences.

Yampatika’s mission is to inspire environmental stewardship through education. Our main goal, broadly defined, is to
develop environmental learning opportunities that serve the children and adults of Northwest Colorado. Established in
1992 as the “Yampatika Outdoor Awareness Association,” Yampatika continues to be the only non-profit organization
that offers a continuum of educational services to children and adults ranging in age from pre-K to senior citizens in
Routt, Moffat and Jackson Counties

The 2013 Steamboat Springs Running Series continues its dedication to the pursuit of running and bringing people
together. This year’s series includes miles of challenging runs from 5K to 100 miles, all on the spectacular Colorado
terrain you’ve come to expect. Our races are for everyone, so come out for a great day whether you are a racer, or a
walker. It’s an achievement to complete any of our courses, and many races will have prize drawings.

SUPPORTERS

Steamboat Ski and Bike Kare is a retail and
service shop located in downtown
Steamboat. Our bike business has grown
considerably over the last 5 years as more
trails have been built around town. We are
huge supporters of continuing to develop
Steamboat as a bike destination and
developing a larger sustainable dirt trail
network will help the whole community.
Recreation tourism would benefit by having
a well developed trail network for all users.

Glas Deffryn Ranch is located near the
inlet to Stagecoach Reservoir where we
raise pure bred Scottish Highland cattle.
Our animals are all raised from birth on our
ranch and are only fed our local grass hay.
We provide our customers with a naturally
lean beef and/or high quality seed stock.
We similarly support a great network of
trails that promote a healthy lifestyle and
interaction with our great outdoors.

PROJECT PARTNERS

In addition to our project partners, a number of business and community members support
this project. Steamboat Springs Trails Alliance projects have been presented to the public at
open partner meetings. Additionally, a dedicated interactive website was developed at
www.steamboatspringstrails.com where community members can comment on individual
projects and lend their support. We will continue to reach out to the community to build a
more accessible and progressive trail network.

We’ve been building high-performance bike frames
since 1981. Each is meticulously fashioned out of
premium US-made titanium tubing, allowing us to
design every bike to the specific needs of the
frame style and individual rider. Our purposeful
design philosophy, our knowledge of the unique
characteristics of titanium, and our relentless focus
on craftsmanship come together in the creation of
true lifetime bikes—whether your preference is
asphalt, dirt or both.

YVE, Inc. is a full service design firm capable of
serving all of your design and engineering needs.
We have been providing professional services to
private owners, contractors, corporations,
homeowners associations, Realtors and the
restaurant industry since 1997.
Paul's Camaros does classic Camaro
restoration as well as geologic
consulting.
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Executive Summary
The Steamboat Springs Trails Alliance is a partnership between Routt County Riders—an International Mountain Bicycling
Association Chapter, The Steamboat Springs Bike Town USA® Initiative Yampatika and the Steamboat Springs Running Series.
Our vision for Steamboat Springs, and this proposal, is to create the most accessible and progressive trail system in Colorado.
We have identified 46 projects, from in-town connections and amenities, to core trail extension and multi-use trails to user specific
hiking and mountain bike trails, which combined will create a seamless trail network that facilitates outdoor recreation and attracts
affluent visitors during summer and shoulder seasons.
Outdoor recreation is an American pastime and significant economic driver, and trails and open space act as the backbone,
connecting hikers, bikers, skiers, hunters, wildlife watchers, and runners to our public lands and to more healthy and full lives. In
surveys and reports Americans across the nation regularly rank open space and trails as the most important factors in choosing
places to live and play.
Colorado and Steamboat Springs specifically, offer scenery and outdoor potential that few states and towns can offer. With the
wide-rolling Yampa Valley and millions of acres of public lands, the canvas is set for recreation. The Steamboat Springs Trails
Alliance believes that with renewed vision and commitment Steamboat can become the most accessible, progressive and
connected trail systems in the region and nation. With an investment in new-targeted trails, connections and amenities Steamboat
Springs will be the ultimate “choose your own adventure” destination. Hike, bike, run, ski, horseback ride, hunt—The Steamboat
Springs Trails Alliance will build the trails and community to support the ultimate outdoor recreation adventure.
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The following applies to all projects and is summarized here to avoid unnecessarily repetitive checklists. Individual project are
described in more detail in the Appendix.

Enhanced Description of Project
Accommodation tax funding is specifically requested to enhance multi-use recreation through new and improved natural surface
trails, enhanced trailhead areas, safety improvements, and core trail extension for the benefit of all recreational users.
Through extensive research, public comment and coordination with land managers, we have created a comprehensive proposal for
Steamboat Springs’ trail network. Combined, these 46 individual projects are designed to transform Steamboat Springs into the
most accessible and progressive trail network in Colorado. We have segmented these projects into five distinct geographic
zones/existing trail hubs, each with their own unique attributes and importance to the greater Steamboat Springs trail network.
The zones include: Buffalo Pass Trail System, Emerald Mountain Trail System, Mad Creek Trail System, Rabbit Ears Pass Trail
System, and Town Pathways and Amenities. An overview of each zone and its specific benefits is provided in a later section of the
proposal and is followed by a detailed breakdown of individual projects within each zone.
Projects were designed to leverage the existing assets of these unique areas, while also providing the improvements needed to
complete and connect each zone for greater recreational opportunities.
While the proposal is designed as one comprehensive network for all trail users, some projects have been intentionally proposed
and designed for a specific user group. For instance, in the Rabbit Ears Pass Zone, some trails are gravity specific downhill bike
trails, while others in the Zone are dedicated hiking only trails. Similar user-specific trails are proposed for Emerald Mountain Zone.
Ultimately, this direction was chosen based on feedback form other successful community trail networks across the country and
from the Steamboat Springs community, as a way to provide the greatest benefit to trail users, while reducing conflicts.
The diversity and scope of projects can either be funded through bonding, additional grants, or pay-as-you go. The Steamboat
Springs Trails Alliance will leverage these funds for the maximum economic benefit of the community.
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Please note, not all projects have gone through the final NEPA process required by some land managers needed before final
approval.
Steamboat Springs has existing trails, lodging capacity, restaurants, entertainment and night life, shopping and retail, recreational
amenities, and public safety and other support services that can support approximately 18,000 visitors at any time in addition to our
year round population of 11,000. This tourist capacity was developed to serve the skiing tourist in winter months and is significantly
under utilized in the summer months, which creates an opportunity to enhance and grow bicycle and other trail based tourism from
May through October of each year. Over the last three years the community of Steamboat Springs has come together to develop
the vision, strategy, and community plan to become a premier trail network and top summer destination. This project will
construct the trail network needed to leverage existing attractions and tourist infrastructure to develop Steamboat Springs as a
premier biking and hiking destination.
Steamboat Springs has the opportunity to leverage our existing assets to enhance our tourist capability resulting in similar
revenues for our local businesses and tax dollars for our local government entities as we experience in the winter ski season months.
In fact, partner estimates indicate that at project completion an additional 180,000 tourists will visit Steamboat Springs, resulting in
over $81million to the local community. Steamboat Springs will become known, simply and powerfully, for both skiing and biking.
In addition to the economic benefits the results from our efforts will bring tangible accolades and industry recognitions that will inturn drive additional tourism dollars and provide marketing muscle for the Chamber, lodging community, Steamboat Ski and
Resort Corporation, City of Steamboat, and area businesses. For example, this project can bolster our status from a Gold Level
Bicycling Friendly Community with the American League of Bicyclists to a Platinum Level Community. The proposal can also help
Steamboat Springs earn recognition from IMBA (International Mountain Biking Association) as a designated Ride Center-denoting
Steamboat Springs as top international destination for mountain biking. Furthermore, the proposed trail network will contribute to
measurable gains in other outdoor activities, bringing visitors to hike, hunt, run, bird watch and enjoy the natural beauty of the
Yampa Valley.
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Entities Involved, Backgrounds, Roles & Responsibilities
Land Managers include: City of Steamboat Springs (CoSS), Emerald Mountain Partnership (EMP), Yampa Valley Land Trust (YVLT),
the United States Forest Service (USFS), The Bureau of Land Management (BLM), Colorado Parks & Wildlife (CPW), Steamboat
Springs School Board & willing private land owners.
User groups currently include those that are a part of the Steamboat Springs Trails Alliance (SSTA): Steamboat Springs Bike Town
USA Initiative, Routt County Riders, an IMBA Chapter, Yampatika & the Steamboat Running Series. SSTA is currently seeking input
from other trail users including equestrians and hunters.
Entity Backgrounds
City of Steamboat Springs Background: The City's Open Space and Trails Master Plan (2008) specifically notes that "completing
key links within the existing trails system is a primary focus for expanding the system" and that "linking existing trails as a
contiguous system is an important strategy to utilize to enhance and expand our existing trails system". "Enhancing and expanding
our existing trail system" is identified in the Steamboat Springs Area Community Plan and this trail project is specifically identified
on the map of Community Plan's map of proposed trails. The 2002 Community Survey found that developing more trails and bike
paths was the second most important capital project for the City, behind acquisition of additional open space. This trails project is
also supported by the Mountain Town Sub Area Plan (1999).
The Emerald Mountain Partnership Background: The Emerald Mountain Partnership (EMP) was formally created as the Howelsen
Mountain Park Group in 2007 and became a 501(c) 3 nonprofit. EMP worked with the City of Steamboat Springs to facilitate the
purchase of the 586-acre “Orton on Emerald Parcel”. The City of Steamboat Springs purchased this land with City funds and a
GOCO grand. EMP was assigned as the “manager” of the Emerald Mountain Park land parcel.
Yampa Valley Land Trust Background: Yampa Valley Land Trust is a dynamic, results-oriented, community-based, non-profit land
conservation organization. YVLT works in partnership with willing landowners to secure conservation easements that permanently
protect the rural landscapes and important ecological resources found throughout Northwest Colorado. YVLT also partners with
local communities to secure public recreation opportunities that help to meet the demands of our ever-changing population. Since
its incorporation in 1992, Yampa Valley Land Trust has worked to actively conserve land in the Yampa Valley and Northwest
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Colorado. YVLT collaborates with a diverse group of landowners that include traditional ranching families, new property owners,
local governments and, at times, developers. The work of YVLT benefits the community, including residents, businesses, second
homeowners and the estimated 600,000 visitors who come to Steamboat Springs and its surroundings each year.
USFS Background: The founding of the National Forest System and the Forest Service, an agency of the U.S. Department of
Agriculture, has its roots in the last quarter of the 19th century. The national forests (at first called forest reserves) began with the
Forest Reserve Act of 1891, which allowed the president to establish forest reserves from timber covered public domain land.
Several early leaders and visionaries, along with willing presidents (especially Teddy Roosevelt), scientific and conservation
organizations, and newly trained forestry professionals, led the successful effort in retaining millions of acres of Federal forest land
for future generations. The pride and professionalism continue in the Forest Service today. The United States currently has a
system of 155 national forests, 20 national grasslands, and 222 research and experimental forests, as well as other special areas,
covering more than 192 million acres of public land. The Forest Service has evolved into a 30,000 employee agency that manages
the national forests for a number of multiple uses, including recreation, timber, wilderness, minerals, water, grazing, fish, and
wildlife. The history of the agency is long and remarkable. Over the last century, the Forest Service has initiated numerous,
innovative products and procedures, as well as led the country and the world in scientific forestry matters. How the Forest Service
got to where it is today is a fascinating story of people, places, politics, laws, and controversies.
BLM Background: The Bureau of Land Management (BLM) may best be described as a small agency with a big mission: To sustain
the health, diversity, and productivity of America’s public lands for the use and enjoyment of present and future generations. It
administers more public land – over 245 million surface acres – than any other Federal agency in the United States. Most of this land
is located in the 12 Western states, including Alaska. The BLM also manages 700 million acres of sub-surface mineral
estate throughout the nation. The BLM’s multiple-use mission, set forth in the Federal Land Policy and Management Act of 1976,
mandates that we manage public land resources for a variety of uses, such as energy development, livestock grazing, recreation,
and timber harvesting, while protecting a wide array of natural, cultural, and historical resources, many of which are found in the
BLM's 27 million-acre National Landscape Conservation System. The conservation system includes 221 Wilderness Areas totaling
8.7 million acres, as well as 16 National Monuments comprising 4.8 million acres. The BLM does its complex and challenging work
with an annual budget of more than $1 billion and a workforce of about 10,000 full-time employees. The BLM is one of a handful of
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Federal agencies that generates more revenue for the United States than it spends. For example, in Fiscal Year 2012, nearly $5
billion will be generated by activities on BLM-managed lands, including an estimated $4.3 billion from onshore oil and gas
development, with about half of those revenues going to the states where the mineral leasing occurred.
The BLM is focusing on the following priorities:
•

The America’s Great Outdoors initiative, which is aimed at enhancing the conservation of BLM-managed lands and
resources and reconnecting Americans to the outdoors.

•

The New Energy Frontier, which encourages and facilitates renewable energy development – solar, wind, and geothermal –
on the Nation’s public lands.

•

Cooperative Landscape Conservation, a scientific initiative that recognizes the need to better understand the condition of
BLM-managed landscapes at a broad level.

•

Youth in the Great Outdoors, which supports programs and partnerships that engage youth in natural resource
management and encourages young people and their families to visit, explore, and learn about the public lands.

•

Climate Change, which is affecting public lands in ways that could impact on Americans’ quality of life. The BLM is
responding with two interconnected initiatives: a proposed landscape approach to land management and Rapid Ecoregional Assessments, which will improve the agency’s understanding of public land conditions to inform future
management decisions.

By strengthening existing and forging new partnerships with stakeholders, the BLM will ensure that the nation’s public lands are
managed and conserved for future generations of Americans to use and enjoy.

CPW Background: Colorado Parks and Wildlife was created in 2011 by the merger of Colorado State Parks and the Colorado
Division of Wildlife, two nationally recognized leaders in conservation, outdoor recreation and wildlife management. Colorado
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Parks and Wildlife manages 42 state parks, all of Colorado's wildlife, more than 300 state wildlife areas and a host of recreational
programs. Colorado's 42 state parks attract more than 11 million visitors per year, offering exceptional settings for healthy, funfilled outdoor recreation with family and friends that promote stewardship of our natural resources. Colorado Parks and Wildlife
issues hunting and fishing licenses, conducts research to improve wildlife management activities, protects high priority wildlife
habitat through acquisitions and partnerships, provides technical assistance to private and other public landowners concerning
wildlife and habitat management and develops programs to understand, protect and recover threatened and endangered species.
Colorado Parks and Wildlife also administers the state's trail program and registers boats, snowmobiles, off-highway vehicles and
river outfitters. Parks and Wildlife employees and their partners work together to provide ongoing and outstanding customer
service through recreational programs, amenities, and services.
Steamboat Springs School District RE-2 Background: Detailed background not available at time of press. The local school district
has worked with the City of Steamboat Springs on past projects and is ready and willing to continue the partnership.
Steamboat Springs Bike Town USA Initiative (BTUSA) Background: BTUSA was formed to discuss the strategy of economic
development by growing bicycling tourism in Routt County. The task force functions as a catalyst to achieve our Vision and Mission
statements. Our Vision Statement states: Steamboat Springs is the ultimate destination for cycling experiences. This vision of the
future for cycling in Steamboat Springs suggests we can provide opportunities for the best cycling experiences in the world. In
addition, our Mission Statement defines the reason this group came into being or why we exist. The Mission Statement says: To
promote economic development, lifestyle enhancement, and tourism through cycling.
Our plan calls for a unified effort that ties several different private and government entities together so that we have a
comprehensive and agreed upon path forward to fulfill our vision and mission. As a result of pulling together each member of this
team, we will be able to provide the community a comprehensive plan, similar to what has been accomplished in the adjacent
market of skiing in Steamboat, by more fully developing various bicycling capabilities in the community. A key component to our
overall plan is the leveraging of existing assets by integrating them into a seamless system of cycling experiences. We believe the
ultimate outcome of the successful implementation of this plan will show increased revenues to existing and new businesses,
enhanced tax revenues to the City of Steamboat Springs, along with the potential for additional job growth in our marketplace.
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Routt County Riders Background: In 2012, Routt County Riders (RCR) closely aligned with the International Mountain Biking
Association (IMBA) as a new chapter of IMBA. Routt County Riders, an IMBA Chapter, refocused its energy toward
trail maintenance and future trail development. We completed more than 780 hours of trail work on Routt NF lands, Ski Corp's
upper trail network and both City of Steamboat Springs & BLM property on Emerald Mountain. We will show our local land
managers that we can maintain our existing network so we can expand our already great trail network
RCR, an IMBA Chapter, is a registered 501c3 non-profit organization that raises funds for trail development through grants,
donations, membership & event fundraising. Its mission is "to unite bicyclists in Steamboat Springs and Routt County through trails,
roads, and pathways; education; and events with the goal of creating a fun, healthy, and safe bicycle friendly community."
Yampatika Background: Yampatika’s mission is to inspire environmental stewardship through education. Our main goal, broadly
defined, is to develop environmental learning opportunities that serve the children and adults of Northwest Colorado. Established
in 1992 as the “Yampatika Outdoor Awareness Association,” Yampatika continues to be the only non-profit organization that offers
a continuum of educational services to children and adults ranging in age from pre-K to senior citizens in Routt, Moffat and Jackson
Counties.
Running Series Background: The 2013 Steamboat Springs Running Series continues its dedication to the pursuit of running and
bringing people together. This year's series includes miles of challenging runs from 5k to 100 miles, all on the spectacular Colorado
terrain you've come to expect.

Steamboat Springs Trails Alliance 8 of 140

Entity’s Current and Future Interests Including Roles and Responsibilities.
On successful funding the Steamboat Springs Trail Alliance will meet and work with land mangers to determine roles and
responsibilities for the proposed project.
Land Managers will manage and contract projects that meet their requirements including any requirements for final approval such
as NEPA analysis when required.
Members of SSTA will be involved with oversight of the design and build of the projects described to ensure it is designed and
constructed as close to intended in this proposal as possible.

Project Location, Purchase & Ownership
All proposed projects are accessible from town by foot, bike or vehicle in 30 minutes or less.
No projects require purchase or lease of land. A couple projects may require easements. For all projects that may require
easements, the individual landowners have been contacted and are willing to continue the discussion on the details of potential
easements.
The land manager(s) of which the project involves will own the completed project.
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Project Capital Costs
Estimated capital costs are based on a few sources and variables. When projects have had site-specific analysis, those numbers
have been used. When projects have not had site-specific analysis, the Steamboat Springs Area Open Space & Trails Master Plan
(2008) estimates shown below were used with 1.07 times adjustment to account for inflation between 2008 and 2012. The Master
Plan estimates costs for three types of trails; core trail, secondary trail & backcountry trail.
RCR, an IMBA Chapter, using its local trail building experience subdivided the backcountry trail category into the following types of
backcountry trails and differing associated build costs. These build costs were used in the cost analysis on backcountry trail
projects.
The International Mountain Biking Association (IMBA) for hire division “Trail Solutions”, was able to do a rough takeoff based on
the maps and descriptions on the Steamboat Springs Trails Alliance website (www.steamboatspringstrails.com) and their
experience building trails throughout the country and internationally. Based on their cost option that is attached in the appendix,
backcountry trail built costs could be reduced with more detailed site specific analysis.
With in-kind volunteer labor, backcountry trails could be built at even lower rates as shown in the past on trails such as purposebuilt single-track connection Ricky’s Ridge which was built in 2011 for an extremely low cost of approximately $0.19/ft + volunteer
labor. The purpose-built single-track Beall trail project on the backside of Emerald was built for an estimated $38,500.00 and at 6.7
miles came in at approximately $1.09/ft. While using volunteer labor is essential to create a community sense of ownership, the
scale of these backcountry trails projects could not be supported entirely by volunteers. Local trail builders and volunteers will be
used as much as possible to create a high sense of ownership throughout the community.
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Estimated Trail Build Costs by Type
City Master
Plan [1]
Type
Backcountry: Purpose-built Flow Trail w/ Features
Backcountry: Purpose-built Flow Trail
Backcountry: Purpose-built Single-track
Backcountry: Existing Single-track (Rehab)
Backcountry: Hiking

$
$
$
$
$

Cost/ft
16.05
16.05
16.05
16.05
16.05

RCR, an IMBA
Chapter [2]
$
$
$
$
$

Cost/ft
15.00
10.00
5.00
2.50
2.50

Trail
Soulutions RCR History [4]
(IMBA) [3]
Cost/ft
Cost/ft
$
9.60 $
$
6.00 $
1.89
$
3.60 $
1.09
$
4.80 $
$
6.00 $
-

Notes:
[1] Assumes construction cost (no design, permiting, management etc.). Cost of $15/ft was increased by 1.07 times to
account for 2008 to 2012 inflation.
[2] Assumes construction cost (no design, permiting, management etc.). This estimate is based on local trail builders
conservative estimates familiar with what is take to build locally assuming the construction is done as a private
company and not through a non-profit. Little to no volunteer labor is assumed in these costs.
[3] Assumes construction cost (no design, permiting, management etc.). This estimate is based on general trail building
experience and did not utilize site visits to help determine the Cost Option attached in the appendix. Cost per foot
was adjusted to account for the 20% increase in preliminary design to final trail length.

[4] Assumes extremely high level of volunteer labor. Volunteers would become "burned out" if they were they were to
be asked to build too many of these trails.

Figure 1.
Due to the wide range of estimated cost to produce backcountry trails without detailed site specific analysis, a moderately
conservative approach was used to determine the final estimated per foot build cost. The individual project cost tables used the
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costs estimated by RCR, an IMBA Chapter. The individual project pro forma was based off the project cost table. A proposal capital
cost summary was provided showing a range of estimates. For backcountry trails, the higher of RCR, an IMBA Chapter and/or Trail
Solutions (a for profit division of IMBA) numbers were used to determine the “Conservative” estimate shown in Figure 2. The lower
of the two estimates was used to determine the “Moderate” estimate also shown in Figure 2.
Based on a comprehensive trail study in 2000, by the Iowa Department of Transportation, in addition to the trail build costs, the
following costs are associated overall costs to build a trail:
•
•
•

Planning, Preliminary Design & Construction documents 9%
Administration & Construction services 10%
Contingency 10%

These additional costs total 29% of the estimated build cost, therefore 129% of the estimated build cost was estimated to be the
project capital cost. When bridges, boardwalks or other structures were expected to be required, they were added to the total cost
with the same 129% increase to cover costs outside of construction.
Opportunities for matching grants are shown in a third column of Figure 2. in order to show grants already identified by City of
Steamboat Springs Government Programs Manager, Winnie DelliQuadri. Matching grants up to 70% are available. The 2013 &
2014 grant cycles are expected to have grants starting at $500,000. Winnie intends to apply for a grant in the $1,000,000.00 range
for the Core Trail to Legacy Ranch.
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Steamboat Springs Trails Alliance Proposal
for the Future Use of the Steamboat Springs' Accommodations Tax
Proposal Capital Cost Summary

Buffalo Pass Network
Trails, Pathways and Connections
Spring Creek Alternate Trail
Buffalo Pass Alternate Trail
Gunn Creek Trail
Unauthorized Trails
Uranium Mine Trail
Network Total

Emerald Mountain Network
Trails, Pathways and Connections
Wild Rose Trail
Upper Rotary Trail
Emerald Directional Trail #1
Emerald Directional Trail #2
Dual Slalom Coarse Trails
Morning Gloria Trail
Infrastructure and Amenities
Ridge Trail Head Amenities
Network Total

Mad Creek Network
Trails, Pathways and Connections
Unauthorized Trails
Red Dirt 2 Swamp Park Trail
Network Total

Est. Cost [1]
Matching ($) [2]
(Moderate)
(Conservative)
$ 123,375.60 $ 219,413.52
TBD
$ 328,098.60 $ 365,560.20
TBD
$ 454,091.61 $ 489,509.85
TBD
$ 220,961.52 $ 296,565.84
TBD
$ 326,937.60 $ 548,920.80
TBD
$ 1,453,464.93 $ 1,919,970.21
TBD

Est. Cost [1]
(Moderate)
(Conservative)
$
55,046.88 $
61,687.80
$
98,468.28 $ 164,366.64
$
83,282.40 $ 220,187.52
$
83,282.40 $ 147,307.68
$
65,774.52 $ 109,706.76
$ 182,586.60 $ 204,336.00

Matching ($) [2]

$
$
$
$

TBD
TBD
150,000.00
103,115.38
76,794.73
143,035.20

$
$

$
$

100,000.00
572,945

165,387.00
733,828

$
$

165,387.00
1,072,979

Est. Cost [1]
Matching ($) [2]
(Moderate)
(Conservative)
$ 110,480.76 $ 148,282.92
TBD
$
73,560.96 $ 110,480.76
TBD
$
184,042 $
258,764
TBD

Figure 2.
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Rabbit Ears Pass Network
Trails, Pathways and Connections
Walton Rim Trail
UWSN: Loop Trail #1
UWSN: Loop Trail #2
UWSN: Loop Trail #3
LWSN: Old Hwy 40 Trail
LWSN: Old Hwy 40 Extension Trail
LWSN: Old Hwy 40 Perimeter Trail
LWSN: Directional Trail #1
LWSN: Directional Trail #2
LWSN: Directional Trail #3
LWSN: Directional Trail #4
LWSN: Skills Area
LWSN: Expansion Zone
LWSN: Hiking Only Trail
Drunken Hogan Trail
Infrastructure and Amenities
UWSN: West Summit Amenities
LWSN: Ferndale Amenities
LWSN: Forest Entry Amenities
Network Total

Est. Cost [1]
Matching ($) [2]
(Moderate)
(Conservative)
$ 1,952,395.65 $ 2,919,586.05
TBD
$ 109,706.76 $ 122,988.60
TBD
$ 146,146.68 $ 163,855.80
TBD
$
91,486.80 $ 102,555.00
TBD
$ 143,809.20 $ 383,393.16
TBD
$
61,687.80 $ 164,366.64
TBD
$
98,468.28 $ 146,146.68
TBD
$
98,468.28 $ 164,366.64
TBD
$ 131,162.04 $ 219,026.52
TBD
$
98,468.28 $ 164,366.64
TBD
$
98,468.28 $ 164,366.64
TBD
$
59,985.00 $
59,985.00
TBD
$ 984,682.80 $ 1,643,666.40
TBD
$
55,820.88 $ 123,762.60
TBD
$ 367,804.80 $ 547,759.80
TBD
$
$
$
$

103,200.00
324,048.00
322,500.00
5,248,310

$
$
$
$

322,500.00
646,548.00
645,000.00
8,704,240

TBD
TBD
TBD
TBD

Figure 2.
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Town Network
Trails, Pathways and Connections
Core Trail S - Legacy Ranch
Core Trail W - Bear River Park
Core Trail N - Strawberry Park
Core Conn.: 12th St @ Little Toots
Lodging Conn.: Walton Creek
Lodging Conn.: Mtn to Core
Lodging Conn.: Whistler Area to Mtn
Stehley Park Beginner Pumptrack
Infrastructure and Amenities
Emerald Amenities: Blackmer Dr.
Safety
Enhanced Crossing: To Spring Creek @ Amethyst Dr.
Enhanced Crossing: To Butcher Knife @ East Maple St.
Enhanced Crossing: Core Trail @ 5th St.
Enhanced Crossing: Lodging Conn. @ Mt. Werner Cir.
Enhanced Crossing: Core Trail @ Mt. Werner Rd.
Network Total

Est. Cost [1]
(Moderate)
(Conservative)
$ 3,228,607.10 $ 4,396,725.00
$ 654,898.17 $ 654,898.17
$ 365,173.20 $ 365,173.20
$
98,774.78 $
98,774.78
$ 337,820.00 $ 337,820.00
$ 452,243.00 $ 452,243.00
$ 116,014.50 $ 116,014.50
$
25,800.00 $
27,735.00
$

192,000.00

$

$
$
$
$
$
$

75,375.00
75,375.00
75,375.00
75,375.00
75,375.00
5,848,206

$
$
$
$
$
$

Proposal Sub-total

$

13,467,850

$

Proposal Management - Contingency

Est. Cost [1]
(Moderate)
(Conservative)
$
902,346 $
1,271,272
$
902,346 $
1,271,272

Proposal Management - Contingency (6.7%)
Total

Proposal Total Estimated Costs

$

14,370,196

$

Matching ($) [2]
$ 1,000,000.00
$ 150,000.00
$ 150,000.00
TBD
TBD
TBD
TBD
TBD

192,000.00

TBD

75,375.00
75,375.00
75,375.00
75,375.00
75,375.00
7,018,259 $

TBD
TBD
TBD
TBD
TBD
1,300,000

18,974,212

20,245,484

Figure 2.
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Proposal Estimated Matching Funds

Est. Matching ($) [2]
(% Moderate) (% Conservative)
$ (1,690,448) $ (1,872,945)
TBD
TBD
$ (1,690,448) $ (1,872,945)

Proposal Estimated Matching Funds
Proposal Estimated In-Kind Donations
Total

Proposal Total Cost After Matching Funds & In-Kind

$

12,679,748

$

18,372,539

Notes:
[1] Moderate and Conservative estimates were determined based in part on the Steamboat Springs Area Open Space
and Trails Master Plan (2008), Routt County Riders, an IMBA Chapter trail crew leaders local trail building history,
estimates provided by Trail Solutions ( the for profit division of the International Mountain Bike Association trail
building crews) and Civil Design Consultants (the engineers of record for the Yampa River Core Trail) estimates.
The Conservative estimate took the higher of the Bid or Parks & Rec Open Space & Trails Master Plan. The
Moderate took the lower of the two. Where only one estimate was obtained, the conservative estimate will
match the moderate estimate.
[2] Estimate matching funds have been identified by Winnie DelliQuadri, Government Programs Manager. For many
projects it is too soon to estimate the amount of matching funds available. With the possible exception of the Core
Trail to Legacy Ranch, other projects on city property would only qualify for one grant per year to cover one project.
The grant cycle that would drover the Core Trail is expected to be in 2013 & 2014.

Figure 2.
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Timeline
Approved projects can be completed on pay as you go basis or by bonding. The timeline of individual projects will be dictated by
the individual land managers and successful completion of their required approval processes. Prospective land managers are aware
of all of the proposed projects that pertain to land they manage. Projects less than 10 miles in length are expected to be completed
in one build season. Projects more than 10 miles in length are expected to be phased.
Pro Forma
Pro forma: Revenue
Trails are a free amenity for public use. As such they do not generate direct operational revenue per se. However, there are
available sources to fund ongoing operational costs.
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Overall Proposal Projected Revenue
Figure 3.
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Economic Impact Analysis Methodology: The economic analysis model utilized in this proposal takes into account the impact of
visitor spending on several levels in the local economy. These levels include the impact visitor spending has on sales taxes as well as
the impact it has on wages/salary of the businesses that provide goods/services directly to the visitor. The model takes into account
the increase in local household spending that would occur at both the direct and secondary levels as a result of increases in
wage/salary the visitor spending would stimulate. Lastly, the model provides an estimate of the number of jobs (FTEs) that would
result from increased visitor spending at both the direct and secondary levels.
Step #1 - Determine The Dollar Value Of Projected Visitor Spending: The economic impact model used takes into account the
estimated average daily spending by visitors and allocates that spending to specific spending categories. The total spending is
determined by multiplying the average spending per day ($113); by the estimated number of visitors; multiplied by the average
length of stay (4 days). The data for these inputs was based on the data regarding spending ($133.13/day) and length of stay (5
nights) by bicycle tourists in Whistler B.C.i with data regarding spending ($73/day) and length of stay (4 nights) of existing summer
tourists in Steamboat Springs as identified by the Steamboat Springs Chamber Resort Association 2008 Summer Visitor Survey.
Data regarding the number of visitors was initially estimated in two ways, both of which resulted in similar estimates. The first
method utilized existing summer tourism in Steamboat Springs as a base and projected conservative, moderate and aggressive
increases in summer tourism based on project activities. The second method looked at the overall size of the mountain
biking/freeriding market, which is comparable in size to the existing mature skiing market, and then estimated maturity for
Steamboat’s share of the mountain biking market at 9% based on its existing share of the mature skiing market. Conservative,
moderate, and aggressive scenarios for attraction of new visitors were developed utilizing the market maturity as a cap. The two
estimation methods yielded similar results regarding visitors per year and this data is used in the calculations. Visitor numbers
utilized in the attached economic analysis data sheets were derived from the second, market share model.

Step #2 - Allocate The Projected Visitor Spending By Category: In this impact model the visitor spending is allocated to the
following categories:
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A. Lodging (37%)
B. On Mountain Activities/Ski Area (9%)
C. Food Services (32%)
D. Retail (13%)
E. Entertainment (9%)
The allocation percentages used were provided by the Steamboat Springs Chamber Resort Association (SSCRA) Summer Visitor
Survey.

Step #3 - Calculation of Sales Taxes: Using the sales tax rates for the various taxing entities the estimated sales tax collected as a
result of visitor spending is calculated. The sales tax rates used in this model are as follows:
A. State of Colorado (2.9%)
B. Routt County (1.0%)
C. City of Steamboat Springs (4.0%
D. Steamboat Springs School District RE-2 (0.5%)
E. Steamboat Springs Lodging Tax (1.0%)
F. Local Marketing District Lodging Tax (2.0%)
Assumptions of the visitor spending
•
•

All spending would take place within the city limits of Steamboat Springs.
All Lodging would occur in properties subject to the Local Marketing District and Lodging Tax

Step #4 - Calculation Of Wage/Salary That Would Be Generated As A Result Of Visitor Spending: Using the visitor spending
allocation by category an estimate of the increased wage/salary is calculated. The percentage used for the wage/salary is
calculated based on RMA (Robert Morris Associates) Annual Statement Studies done for the industry sectors associated with the
visitor spending. RMA Studies are recognized as an authoritative source used by financial institutions nationally in assessing the
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financial ratios of businesses. The RMA data used in this calculation is from calendar year 2010. Based on RMA the percentage
allocation based on increased revenues as a result of visitor spending by industry sector areas follows:
A.
B.
C.
D.
E.

Lodging (21.5%)
On Mountain Activities/Ski Area (17.9%)
Food Services (18.3%)
Retail (10.3%)
Entertainment (17.9%)

Step #5 - Calculation Of Projected Local Vendor Spending: Using the visitor spending allocation by category an estimate of SG&A
(Selling, General and Administration) is calculated. The percentage used for SG&A is based on RMA (Robert Morris Associates)
Annual Statement Studies done for the industry sectors associated with the visitor spending. RMA Studies are recognized as an
authoritative source used by financial institutions nationally in assessing the financial ratios of businesses. The RMA data used in
this calculation is from calendar year 2010. Based on RMA the percentage allocation based on increased revenues as a result of
visitor spending by industry sector are as follows:
A.
B.
C.
D.
E.

Lodging (22.3%)
On Mountain Activities/Ski Area (28.3%)
Food Services (15.3%)
Retail (10.0%)
Entertainment (28.3%)

Step #6 - Calculation Of Projected Local Vendor Wage/Salary: To determine the local spending by the business it was assumed
that 50% of SG&A expenses of the primary business would occur locally. Since vendor spending quickly becomes defused by
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industry sector, a factor of 25% was used to estimate the value of wage/salary that would be generated at the vendor level as a
direct result of visitor spending.

Step #7 - Calculation Of The Increase In Household Consumer Spending: Household Consumer Spending allocations used in the
model are based on data provided by the Bureau of Labor Statistics (BLS). Data is from 2010.

Step #8 - Calculate an estimate of the local Household Consumer Spending: Using the Routt County Consumer Preference Study
(2003) an estimate of the spending that is occurring locally is calculated by consumer category. This spending is subsequently
distributed by industry according to NAICS codes (The North American Industry Classification System).

Step # 9 - Secondary Wage/Salary That Would Be Created: The percentage used to determine secondary wage/salary by industry
sector are based on RMA data for the specific NAICS industry sector. 2010 RMA data was used.

Step #10 - Calculation Of Sales Tax From Direct And Secondary Household Consumer Spending: This is done by identifying the
categories of household consumer spending that would be subject to sales tax and calculating the tax by taxing entity. In the model
it is assumed that all households are in the city limits of Steamboat Springs.

Step #11 - Calculate The Number Of Direct And Secondary Jobs That Would Be Created: This is done by totaling the wage/salary
generated by visitor spending with the primary business and the vendor business, plus the wage/salary generated by direct and
secondary household consumer spending. These amounts are identified by industry sector. Using Bureau of Economic Analysis
(BEA) data for Routt County (2008) the average annual wage/wage by industry sector is determined. This amount is subsequently
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divided into the wage/salary that is created at the direct and secondary level. This calculation results in a projected FTE (Full Time
Equivalent) job.

Glossary of Terms
Visitor Spending

The total amount the visitor will spend while in the area for
all goods and services

Primary Business

These are businesses utilized by the visitor.

Vendor Businesses

These are businesses that support the primary business by
providing them goods and services they require.

Direct Household Spending

These are typically the employees of the primary and vendor
businesses that benefit from increase visitor spending

Secondary Household
Spending

These are typically the employees of businesses and provide
goods and services to direct consumer households.

*The economic model used in this analysis was created by Steamboat Springs community members Rich Lowe and Scott Ford and
is available on request
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Revenue sources to offset Operational Costs
•

•

•

•

In 2012, the City of Steamboat Springs Parks & Recreation Department started to implement a trail impact fee. The trail
impact fee applies to events run on City of Steamboat Springs managed land and is calculated on a per race registrant basis.
Based on an estimated number of registrants of trail events that used City land in 2012, this impact fee is expected to
generate approximately $10,000.00 in 2013. This estimate assumes a similar number of trail events in 2013 and is expected
to be conservative, as trail events have been increasing in popularity.
Routt County Riders, an IMBA Chapter, has partnered with the Steamboat Ski & Resort Corporation to start a long-term
source to fund trail maintenance in and around Steamboat based off the Winter Sports Club’s “Scholarship Day” model. This
will start the day before the ski resort opens for the 2013 summer biking season (more details to come this spring).
According to the Steamboat Springs Winter Sports Club’s website, Steamboat Ski & Resort Corporation has donated over
$270,000.00 for 12 Scholarship days.
Local non-profits such as Routt County Riders (RCR), an IMBA Chapter, have been dedicated to biking and trails since 1991.
RCR, an IMBA Chapter, has worked hard to develop a sustainable trail maintenance program to help keep our local
backcountry trails in excellent shape allowing us to expand our already excellent trail system into one that is unmatched in
Colorado. In 2012, the Routt County Riders Trails Crews donated approximately 740 volunteer hours to trail maintenance on
local backcountry trails valued at over $17,000.00. In 2013, Routt County Riders, an IMBA Chapter, is budgeting for twice the
number of trail days completed in 2012. The value of volunteer hours in 2012 was determined by using the Independent
Sector, which lists the 2010 value of a volunteer hour in Colorado at $22.03 (www.independentsector.org/volunteer_time)
and adjusting to 2012 based on the inflation from 2010 to 2012 calculated by the US Inflation Calculator (
www.usinflationcalculator.com ). This estimates the value of a 2012 volunteer hour at $23.35/hour.
RCR, an IMBA Chapter, and Emerald Mountain Partnership (EMP) are in the process of finalizing a Memorandum of
Understanding (MOU). A piece of this MOU, that would help fund trail maintenance, works with event organizers that
operate events on EMP managed lands to add an online donation system to allow registrants to choose to add money to the
maintenance and construction of the local trail systems. The running series has a method for doing this on their race
registration page and a similar model will be used with other event organizers. If successful in 2013, a similar MOU may be
setup between RCR and the City of Steamboat Springs to cover all City owned Backcountry trails.
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Pro forma: Costs
Capital & operational costs are broken down for each project on City land following the project checklist found in the Appendix.
Estimated project capital costs were discussed in the Project Capital Costs section above. Assumptions used in the 6 year pro forma
for project capital costs include life cycle of constructed asset. For trails, concrete is assumed to have a 20 year life cycle on core
trails and sidewalk connections. Since secondary and backcountry trails expect maintenance along the total length of the trail, it is
assumed that they do not have ongoing capital expenses in regards to their tread surface. Signs and other trail amenities are
assumed to have a ten year life cycle. Any bridges or boardwalks on city owned land are assumed to have a life cycle that meets or
exceeds the tread surface of the trail.
Estimated project operational costs are based on a few sources and variables. The Steamboat Springs Area Open Space & Trails
Master Plan (2008) referenced the 2008 City budget to obtain a $147,486 expense to maintain 43 miles of trail. Presently the Parks
and Rec Department has indicated that their time spent maintaining the city’s increased inventory of trails is approximately broken
down to 70% on 6.5 miles of core trail, 15% on 19.7 miles of secondary trails and 15% on 28 miles of backcountry trails. This allows
us to estimate the maintenance cost based on each type of City designated trail based on the cited 2008 trails maintenance budget.
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Estimated City of Steamboat Springs Trail Maintenance Costs by Type [4]
% of City time
Cost to Maintain
Length
Trail Type
Maintaining [1]
(Dollars) [2]
(Miles) [3]
Cost/mile
Core Trail
70%
$
89,342.48
6.5
$
13,745.00
Secondary Trail
15%
$
19,144.82
19.7
$
971.82
Backcountry Trail
15%
$
19,144.82
28
$
683.74
System Totals
100%
$
127,632.12
54.2
$
2,354.84

Cost/foot
$
2.60
$
0.18
$
0.13
$
0.45

Notes:
[1] Estimated percentage of time spent maintaining each type of trail
[2] Cost to maintain the City's trail system adjusted to 2012 dollars based on Park & Rec Staff Estimate of
69% reduction in per foot maintenace costs from $0.65/ft to $0.45/ft trail system wide.
$
147,486.00 Based on the Steamboat Springs Area Open Space & Trails Master Plan (2008)
69%
2008-2012 improved efficiency in maintenance costs
$
102,105.69 Est. 2012 Trail Maintenance Cost
1.25
Factor based on increased system mileage 2008 to 2012
$
127,632.12
[3] Park & Rec Staff estimate in 2012
[4] Maintenance includes: tread surface repair, vegetation removal, trash removal & snow removal on
the core trail.

Figure 4.
The cost per foot trail maintenance costs and trail type from Figure 4. were used to provide the operational cost in the 6 year pro
forma provided for projects that are on City owned land.
Trail amenities such as signs, trash cans and fencing were assumed to require annual maintenance on the basis of 5% of the initial
capital cost. Bridge & boardwalk maintenance was assumed to require maintenance on the basis of 1% of the initial capital cost.
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Pro formas were not provided for projects on public land managed by other government entities as the managing entity would take
on the operational costs of the trail or other asset. The proposals operational cost summary is shown in Figure 5.

Steamboat Springs Trails Alliance Proposal
for the Future Use of the Steamboat Springs' Accommodations Tax
Proposal Annual Operational Cost Summary

Buffalo Pass Network
Trails, Pathways and Connections
Spring Creek Alternate Trail
Network Total

Est. Cost [1]

$
$

Emerald Mountain Network
Trails, Pathways and Connections
Wild Rose Trail
Emerald Directional Trail #1
Emerald Directional Trail #2
Dual Slalom Coarse Trails
Morning Gloria Trail
Network Total

(715.22)
(715.22)
Est. Cost [1]

$
$
$
$
$
$

(32.51)
(1,599.69)
(1,599.69)
(741.79)
(3,534.82)
(7,508)

Figure 5.
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Mad Creek Network

Est. Cost [1]

Anticipated operational cost to the City of Steamboat Springs is:
$0.00/year based on percentage of ownership.

Rabbit Ears Pass Network

Est. Cost [1]

Anticipated operational cost to the City of Steamboat Springs is:
$0.00/year based on percentage of ownership.

Figure 5.
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Town Network
Trails, Pathways and Connections
Core Trail S - Legacy Ranch
Core Trail W - Bear River Park
Core Trail N - Strawberry Park
Core Conn.: 12th St @ Little Toots
Lodging Conn.: Walton Creek
Lodging Conn.: Mtn to Core
Lodging Conn.: Whistler Area to Mtn
Stehley Park Beginner Pumptrack
Infrastructure and Amenities
Emerald Amenities: Blackmer Dr.
Safety
Enhanced Crossing: To Spring Creek @ Amethyst Dr.
Enhanced Crossing: To Butcher Knife @ East Maple St.
Enhanced Crossing: Core Trail @ 5th St.
Enhanced Crossing: Lodging Conn. @ Mt. Werner Cir.
Enhanced Crossing: Core Trail @ Mt. Werner Rd.
Network Total

Proposal Sub-total

Est. Cost [1]
$
$
$
$
$
$
$
$

(47,577.34)
(8,103.16)
(524.61)
(1,651.00)
(16,834.00)
(22,462.00)
(5,658.00)
(2,676.75)

$

(9,600.00)

$
$
$
$
$
$

(3,750.00)
(3,750.00)
(3,750.00)
(3,750.00)
(3,750.00)
(133,837)

$

(142,061)

Figure 5.
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Proposal Management - Contingency
Management - Contingency (15%)
Total

Proposal Total Estimated Costs

Est. Cost [1]
$
$

(21,309)
(21,309)

$

(163,370)

Proposal Estimated Matching Funds
Proposal Estimated Matching Funds
Proposal Estimated In-Kind Donations
Total

Proposal Total Cost After Matching Funds & In-Kind

Est. Matching ($) [2]
$

TBD

$
$

(163,370)

Notes:
[1] Estimated cost is based on the project pro formas with the following assumptions:
a. Revenues are not evaluated on a per project basis.
b. Capital costs used were adjusted in the pro forma based on
assumed life cycle.
c. Operational costs used were adjusted in the pro forma
based on a percentage of the assent that would need
replacing do to unpredictable damage such as vandalism.
[2] Estimate matching funds have been identified by Winnie Deliquadre & Routt County Riders,
an IMBA Chapter. For many projects it is too soon to estimate the amount of matching funds
and In-Kind Donations available to offset annual operational costs.

Figure 5.
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To minimize operational maintenance expenses on backcountry trails, all backcountry trail projects in this proposal will be built
following IMBA design guidelines. Based on Routt County Riders, an IMBA Chapter, 2012 trail work days trails designed with
sustainability in mind were almost 16 times less cost to maintain than area trails that were not designed to IMBA standards.

Support of the Steamboat Springs Trail Alliance proposal will:
Promote Tourism: Over 43.2 million Americans identify themselves as bicyclists, which consists of road/paved cyclists, as well as
the approximately 10 million participants in the mountain biking, downhill/freeriding, and BMX biking segments. By way of
comparison there are approximately 10.5 million skiers and snowboarders in the United States today. Therefore the total cycling
market is estimated to be four to five times the total skiing and snowboarding market in size. This is the opportunity that exists for
our community to leverage existing assets.
Whistler, British Columbia, is a community that is comparable in size, diverse recreational amenities and tourism infrastructure to
Steamboat Springs. Over the past ten years, Whistler has proactively developed not only its mountain biking and lift served
freeriding attractions, but also its supporting community bicycle amenities and bicycle infrastructure. In 2009, Whistler
experienced approximately two million visitor days – 815,000 visitor days in the winter and 1.3 million in the summer.ii The average
number of visitors in the resort per day in winter ranged from 5,507 to 15,981 while the average number of visitors in summer
ranged from 7,413 to 20,652. The 2006 Sea to Sky Mountain Biking Economic Impact Study found that mountain biking visitors at
the Whistler Bike Park stayed an average of 5 nights, spent an average of $133.13 per dayiii and had an economic impact of nearly
$16.5 million in summer 2006. Between 62% (Whistler Valley) and 73% (Whistler Bike Park) of these visitors were from out of
stateiv.
Steamboat Springs is well positioned to quickly grow the destination mountain biking tourist market and we anticipate that in
demonstrating significant economic success, other ski resorts would follow in our footsteps and also develop the bicycling
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attractions, infrastructure and amenities needed to target this market. We believe that increased mountain biking opportunities in
each of the ski resorts across Colorado will help build the brand for Colorado as the place to mountain bike and freeride in the US
and will “grow the pie” to the benefit of the State and all of the resort communities. Steamboat’s winter tourism includes 55%
repeat visitors and the remaining first time visitors include a significant number of tourists who take an annual winter trip to
Colorado and ski in a different resort each time. As data from both Steamboat Springs and Whistler intercept surveys show that
repeat visitors make up only approximately 55% of total summer visitation, we assume that building Colorado’s brand for mountain
biking and freeriding will not only increase the State’s total visitation, but our community’s as well.
Given the strong parallels between skiing and mountain biking, we anticipate that the Steamboat Springs and Colorado,
destination mountain biking market would, at maturity, resemble the current destination ski market. The economic benefit of this
occurring would be a summer season that resembles the winter season in each of Colorado’s ski resorts.
For Steamboat Springs, a mature summer biking market would involve 180,000 bicyclists visiting Steamboat each year. Assuming
an average stay of 4 days and an average spending of $113 per day, total spending in the local economy would equal more than $81
million, creating 744 jobs and generating $3,266,702 for the City of Steamboat Springs in sales tax revenues.
Project partners have developed three scenarios regarding the amount of time it would take to reach 180,000 new visitors. Given
that Whistler, B.C. achieved its success with mountain biking driven tourism in a ten year period, the aggressive scenario shown
below utilizes a similar timeframe. The moderate and conservative growth scenarios follow a slightly longer trajectory to reach the
mature market level of 180,000 new visitors.
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Figure 6.
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Figure 7.
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Enhance the vitality of Steamboat Springs as a destination resort: Steamboat Springs has the opportunity to become known as
a year-round destination resort, in addition to what it is known as today, which is primarily a winter skiing and snowboarding
destination. Today, Steamboat finds itself in a very competitive marketplace for these tourist dollars. We need to expand our nonski season offering to remain competitive with other destination resorts around the United States.
Trail networks are significant drivers when visitors plan overnight leisure trips. In Colorado, mountain biking and hiking combined
account for the greatest number of overnight pleasure trips1. Improvements in the City trail network allow visitors to navigate the
already diverse offerings of Steamboat Springs.
New connections to the Core Trail from lodging properties enhance the visitor experience by showcasing existing amenities. For
example, connections to the Core Trail take visitors past historic and recreation sites, including ski jumping, rodeo, and hot springs
spas. The Trail links local cultural and recreational amenities including the Steamboat Springs Art Depot/Visual Arts Center, the
Werner Memorial Library, the Community Center, Howelsen Hill Park, Steamboat Springs Health and Recreation Association
Swimming Pools, Emerald Youth Park, Weiss Park, Snake Island, and other valuable open space areas along the river corridor,
including Legacy project open space lands. With these proposed projects lodging properties along US 40, at the mountain and
downtown will have improved connections making traveling to these attractions easy and fun.
Proposed projects in the Rabbit Ears Pass Zone will create a gravity riding center similar, but more extensive and complete, than
top gravity centers like Whistler or Jackson Hole.

1

SCORP (http://www.parks.state.co.us/TRAILS/LWCF/SCORPplan/SCORPplan.aspx
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Enhance the community identity of Steamboat Springs: The 2008 Steamboat Springs Economic Plan and the Communitywide
Household Survey show that community members are most concerned with maintaining a high quality of life when compared with
a variety of other economic development strategies. In fact, community investment related to pedestrian improvements, parks,
trails, and open space received the highest support, while investments in facilities such as a recreation centers, or events like the
Triple Crown Sports Tournament received the lowest levels of support. Additional plans, including the existing City of Steamboat
Springs’ Master Plan, Sidewalk and Open Space Plan, Parks and Recreation Management Plan as well as the Mountain Town Sub
Area Plan echo these findings, and all identify a desire and need for additional trails and connections. This proposal accelerates the
implementation of already publicly supported improvements and reflects the values of Steamboat residents by staying true to our
community identify.
While tourism will continue to be a major economic driver, another significant sector of growth can be contributed to Steamboat’s
burgeoning location neutral workforce. A 2011 Yampa Valley Data Partners economic forecast estimated that the location-neutral
sector generates more than $52 million in personal income, which is equivalent to the personal income generated by the county’s
hospitality and food services sectors. And why is this growing segment choosing Steamboat? Surveys of location neutral
employees and location neutral business conducted through the 2008 Steamboat Springs Economic Plan state, “ The primary
benefits, mentioned by nearly everyone were life-style related.” This includes “the ability to live and work in the mountains, the
ability to live and raise a family in a small town environment, and flexibility to manage work and leisure time.” In addition to the
outside influx of revenue location neutral workers bring to Steamboat, they are also critical to the community’s small town
character. Location neutral employees become invested in the community with home ownership, membership in associations and
community groups, and enroll their children in local schools. Safe, connected trail networks are assets that help Steamboat Springs
compete as a top destination for location neutral workers
The proposed projects within this RFP will contribute to real and marketable “lifestyle amenities.” When completed, the proposed
trail network will contend for the highest accolades given to by cycling leaders, The International Mountain Bike Association (IMBA)
and the League of American Bicyclists.
With this proposal, Steamboat Springs can be become an IMBA Ride Center. An IMBA Ride Center designation denotes top
international mountain biking destinations, which would enhance current efforts to increase summer and shoulder season visits by
providing trails for the whole family.
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The Steamboat Springs Trails Alliance proposal is uniquely positioned to reflect the values of long-time Steamboat residents,
visiting guests, and a mobile workforce searching for a community with top-notch lifestyle amenities.
Enhance the environmental desirability of Steamboat Springs: Beyond the obvious economic benefits our mission is also
focused on community enhancement and safety. For example, better trailhead amenities promote good stewardship of fragile and
important public lands. Once these amenities are in place, we have the benefit of them now being available for our full-time
residents. New connections via paved trails and enhanced trail networks throughout town will provide better access for guests and
locals to take advantage of the Yampa River, Howelsen Hill/Emerald Mountain and increase the already high level of environmental
desirability in Steamboat.
In additional to providing for a recreational experience in a scenic working landscape, the Core Trail extension will increase bird and
wildlife watching viewing opportunities and create better access to many well-known and loved tourist attractions including the
Yampa River both at the Chuck Lewis State Wildlife Area and beyond, providing additional opportunities for wildlife watching and
fishing. It will link bicyclists more safely to River Road, a popular route for road bikers. It will provide safe access to the Haymaker
Golf Course and Yampatika’s Environmental Learning Center at Legacy Ranch, two popular City-owned assets.
Enhance the economic health of Steamboat Springs: Biking can do for Steamboat Springs what skiing has done for many years.
Project partners estimate that this project will result, at maturity, in an additional 180,000 visitors to Steamboat Springs in the
summer and shoulder seasons each year. With an average stay of 4.3 days and an average spending of $113 per day, this equates to
774,000 visitor days and total spending in the local economy of over $87 million, creating 800 jobs and generating over $2.9 million
dollars for the City of Steamboat Springs in new sales tax collections. In addition, this will result in $370,000 of new revenues for the
Steamboat Springs School Fund Board, $602,000 of new revenues for the local marketing district, and $300,000 of new revenue for
lodging tax for above ground amenities each year.
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PROJECT ZONE

BUFFALO PASS
More remote and secluded than other areas/zones of
this proposal, Buffalo Pass offers a true backcountry
experience. With unauthorized gravity trails of
advanced to expert level already in place, the area is
heavily used by locals as the shuttleable freeride zone.
Working with land mangers we will expand this zone
and offer more sustainable gravity riding options as
well as cross country connections to the Mad Creek
and Lower Bear trails. Improvements and reroutes to
existing unauthorized trails will prevent resource
damage. The Spring Creek alternate will reduce
conflict on the existing trail, benefiting all types of trail
users.

BUFFALO PASS PROJECTS:
SPRING CREEK ALTERNATE TRAIL, BUFFALO PASS ALTERNATE TRAIL (BUFFALO BILLY’S), GUNN
CREEK TRAIL, BUFFALO PASS UNAUTHORIZED TRAILS, URANIUM MINE EXTENSION
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PROPOSED PROJECT

BUFFALO PASS: SPRING CREEK ALTERNATE TRAIL
Project Description: Mountain bike traffic has increased on Buffalo Pass over the past few years, as has traffic on the multi-use Spring Creek
Trail. In order to reduce user conflict and increase safety on the heavily used Spring Creek Trail, an alternate downhill route for bikers is essential.

VICINITY MAP
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PROPOSED PROJECT

BUFFALO PASS: BUFFALO PASS ALTERNATE TRAIL (BUFFALO BILLY’S)
Project Description: This 5 mile user-specific directional trail is purpose built for gravity mountain biking and offers a fun and sustainable
alternative to the unauthorized trails that currently exist on Buffalo Pass. With good cell coverage and easy access to Buffalo Pass Road this trail
provides a superior alternate to the existing unauthorized trail. Furthermore, this trail will reduce traffic and resource damage associated with the
unsustainable trails in the area.

VICINITY MAP
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PROPOSED PROJECT

BUFFALO PASS: BUFFALO PASS UNAUTHORIZED TRAILS
Project Description: These unauthorized trails are not part of the Forest Service’s System of Trails. Trail work and possible re-routes are needed to
make this network sustainable and worthy of inclusion into a sanctioned trail system. The Forest Service has requested assistance in this regard
and has ultimate authority in determining if, or when these trails will be included in the system. As trail stewards we do not condone the
construction of these unauthorized trails, but rather wish to work with our land managers to alleviate resource damage on our public lands. A
proposed “Buffalo Pass Alternate Trail” will help reduce pressure on existing unauthorized trails and in turn help reduce resource damage.

Looking towards Gunn Creek in the distance.

VICINITY MAP
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PROPOSED PROJECT

BUFFALO PASS: GUNN CREEK TRAIL
Project Description: This 8 mile multi-use trail provides a critical link allowing trail users to ride from town all the way to the Mad Creek Trail
System without using any roads. This connection from town reduces vehicle traffic and bike traffic on Elk River Road.

Looking back towards Buffalo Pass from
the proposed intersection of the Gunn
Creek Trail and Bear Creek Trail

VICINITY MAP
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PROJECT ZONE

EMERALD MOUNTAIN
Steamboat’s Mountain Gem, Emerald is the goto place for both locals and visitors to ride,
hike, bike, run and walk their dog right from
the heart of downtown. However, the area
currently lacks trail variety and sees heavy use.
With the addition of these trails and amenities
Emerald will be a complete trail network with
something to offer all trail users. The addition
of 2 directional, user-specific trails will greatly
reduce the down hill bike traffic on all other
Emerald trails and therefore offer a better trail
experience for all. New parking and restroom
facilities at the Blackmer trailhead will enhance
visitor experience while reducing resource
damage.

EMERALD MOUNTAIN PROJECTS: WILD ROSE TRAIL, UPPER ROTARY TRAIL, RIDGE
TRAILHEAD IMPROVEMENTS, EMERALD MT. DIRECTIONAL TRAIL #1, EMERALD MT. DIRECTIONAL
TRAIL #2, EMERALD MT. DUAL SLALOM COURSE, MORNING GLORIA TRAIL
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PROPOSED PROJECT

EMERALD MOUNTAIN: WILD ROSE TRAIL
Project Description: This project provides an alternate route to the Beall & Ridge trails (avoiding the upper sections of Stairway to Heaven)
with more sustainable and beginner friendly design and construction. This trail reduces the increased traffic that the upper section of Stairway
to Heaven has seen in recent years from events and recreational riders accessing the Beall & Ridge trails.
At approximately 1.5 miles in length and an average grade of approximately 3%, this trail makes it possible to access the trails on the backside
of Emerald Mountain entirely on single track.
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PROPOSED PROJECT

EMERALD MOUNTAIN: UPPER ROTARY TRAIL
Project Description: The primary purpose of this project is to provide a more advanced and purpose-built upper trail loop on the backside of
Emerald Mountain. The trail will feature berms, grade dips, and optional features similar to existing Rotary Trail features. The upper loop will
differ from the Rotary Trail, as the features will be built with more frequency and at a larger scale to engage the most advanced trail user.
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PROPOSED PROJECT

EMERALD MOUNTAIN: RIDGE TRAILHEAD IMPROVEMENTS
Project Description: The primary purpose of this project is to improve user experience. Improvements include a restroom and enhanced
parking options. The project will improve sanitation and provide greater accessibility for trail users without four wheel drive and or high
clearance vehicles, which are currently needed to access the trailhead.
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PROPOSED PROJECT

EMERALD MOUNTAIN: EMERALD MT DIRECTIONAL TRAIL #1
Project Description: The primary purpose of this project is to provide a directional trail option
on Emerald Mountain. Directional trails reduce user conflict and promote safety by providing
alternate uphill or downhill only access for trail users.
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PROPOSED PROJECT

EMERALD MOUNTAIN: EMERALD MT DIRECTIONAL TRAIL #2
Project Description: The primary purpose of this project is to provide a directional trail option
on Emerald Mountain. Directional trails reduce user conflict and promote safety by providing
alternate uphill or downhill only access for trail users.
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PROPOSED PROJECT

EMERALD MOUNTAIN: EMERALD MT DUAL SLALOM COURSE
Project Description: The primary purpose of this project is to provide a purpose built course
for slalom-style mountain bike riding.
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PROPOSED PROJECT

EMERALD MOUNTAIN: MORNING GLORIA TRAIL
Project Description: The primary purpose of this trail is to provide a more accessible route and easier grade to the top of Emerald Mountain.
Morning Gloria’s 5 miles of multi-use trail will help disperse the growing number of users on Emerald Mountain, reducing both resource
damage and user conflict.

STEAMBOATTODAY.COM

The Morning Gloria
Trail is named in honor
of the late
Gloria Gossard, a
longtime Steamboat
resident and
philanthropist who
gifted 120 acres
to protect Emerald
Mountain.
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PROJECT ZONE

MAD CREEK
Projects in the Mad Creek zone will help prevent
resource damage, by working with land managers to
address improvements and reroutes to current
unauthorized trails. Additional trail connections and
loops will increase the options for recreational activities.

MAD CREEK PROJECTS:

MAD CREEK UNAUTHORIZED TRAILS, RED DIRT TO SWAMP PARK

TRAIL
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PROPOSED PROJECT

MAD CREEK: MAD CREEK UNAUTHORIZED TRAILS
Project Description: These unauthorized trails are not part of the Forest Service’s System of Trails. Trail work and possible re-routes are needed
to make this network sustainable and worthy of inclusion into a sanctioned trail system. The Forest Service has requested assistance in this
regard and has ultimate authority in determining if, or when these trails will be included in the system. As trail stewards we do not condone the
construction of these unauthorized trails, but rather wish to work with our land managers to alleviate resource damage on our public lands.
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PROPOSED PROJECT

MAD CREEK: RED DIRT TO SWAMP PARK TRAIL
Project Description: The primary purpose of this project is to provide a connection between existing Swamp Park Trail (near where it enters the
Mount Zirkel Wilderness) to the Red Dirt Trail (near where it enters Mount Zirkel Wilderness).
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PROJECT ZONE

RABBIT EARS PASS

This vast trail network on Rabbit Ears Pass consists of stacked looped, multiuse trails as well as user specific trails, and the 20-mile Walton Rim Trail
which connects to the Steamboat Ski Area.
Equestrians, hikers, bikers, bird watchers, and hunters will all enjoy this multiuse trail system. With individual multi-use loops of five, seven and eleven
miles, users can create the trail experience of their desired length and
difficulty.
Downhill and gravity riders will marvel at the user specific trails that connect
the West Summit of Rabbit Ears Pass with the Ferndale picnic area. At
approximately 1.5 miles long and 1,200 vertical feet these trails offer gravity
riders a place to safely ride fast without worry of up-hill traffic or user conflicts.
These user specific trails (directional/bikes only) serve all trail users by
reducing pressure on other multi use trails. Concentrating high speed
aggressive mountain biking in one small area greatly improves the user
experience for all other trail users. As these trails are designed and built for
biking only, they will attract many cyclists and leave multi use trails for others.
The West Summit parking area could become the new central hub for
mountain biking in the Yampa Valley.
Consisting of 15 to 20 miles of purpose built trails, the Old Highway 40
system will be ever-evolving with technology and cycling trends.

RABBIT EARS PASS PROJECTS:

WALTON RIM TRAIL, UPPER WEST SUMMIT LOOP #1, UPPER WEST SUMMIT
LOOP #2, UPPER WEST SUMMIT LOOP #3, UPPER WEST SUMMIT AMENITIES, OLD HWY 40 TRAIL, OLD 40 HWY EXTENSION, OLD HWY 40
PERIMETER TRAIL, LOWER WEST SUMMIT DIRECTIONAL TRAIL #1, LOWER WEST SUMMIT DIRECTIONAL TRAIL #2, LOWER WEST SUMMIT
DIRECTIONAL TRAIL #3, LOWER WEST SUMMIT DIRECTIONAL TRAIL #4, LOWER WEST SUMMIT SKILLS AREA, LOWER WEST SUMMIT
EXPANSION ZONE, LOWER WEST SUMMIT HIKING ONLY TRAIL, LOWER WEST SUMMIT FERNDALE AMENITIES, LOWER WEST SUMMIT
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FOREST ENTRY AMENITIES, DRUNKEN HOGAN TRAIL

PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: WALTON RIM TRAIL
Project Description: This 20 mile, multi-use trail connects the West Summit of Rabbit Ears Pass to Pete's Wicked Trail on the Steamboat Ski
Area. At roughly 9,200 feet, the trail has very little elevation gain, or loss, making it very beginner friendly from both directions, or as an out and
back. Its name comes from Walton Creek Canyon, which the trail circumnavigates as it cruises along the canyon's north and south rim. The
Walton Rim Trail also offers grand vistas of the canyon and Yampa Valley below.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: LOOP #1
Project Description: This 6 mile loop begins and ends at the West Summit of Rabbit Ears Pass. The loop utilizes the first 3 miles of the beginnerfriendly Walton Rim Trail before turning and climbing 500 vertical feet to a small peak with commanding views. The loop then gradually descends
from its apex at nearly 10,000 feet to the parking lot on flowing intermediate singletrack.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: LOOP #2
Project Description: This 11 mile loop uses the first 7 miles of the beginner friendly Walton Rim Trail before returning to the West Summit parking
lot via a 4 mile connecting trail with minimal elevation change. Smooth and wide, this beginner friendly loop is appropriate for all users and
provides scenic high alpine vistas.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: LOOP #3
Project Description: This short, 2.5 mile loop provides access to the Walton Rim Trail via two existing parking areas. Additionally, the trail
expands the stacked loop options giving users more choice over route length and difficulty.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: AMENITIES
Project Description: This project includes construction of restroom facilities for improved sanitation and informational kiosks to enhance user
experience.

Photo reference
http://www.fs.fed.us/t-d/pubs/htmlpubs/
em7100-15/page52.htm
Photo reference
http://www.fs.fed.us/r9/ssrs/story?id=6010

(Photos of facilities are just for reference and the Land Manager would have the final say on design of facility)
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: OLD HWY 40 TRAIL
Project Description: At 3.5 miles, Trail 299 is the old Highway 40 tread. Between 15 and 20 feet wide and never exceeding a 7% grade, this old
road surface provides the ultimate beginner mountain bike trail as well as access for emergency/construction vehicles. The trail's wide nature
easily allows for two way bicycle traffic and even leaves room for small, beginner features on the trail’s edge. The whole family can enjoy this trail
as grandma rides next to her grand kids who play on features and jumps while she enjoys a smooth, wide and easy ride.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: OLD HWY 40 EXTENSION
Project Description: This 1.5 mile extension to the Old Highway Trail creates a connection to the West Summit parking area and extends the
ultimate beginner mountain bike trail to 5 miles.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: OLD HWY 40 PERIMETER TRAIL
Project Description: This 4 mile, intermediate trail connects the West Summit parking area to the bottom of Old Highway 40 Trail, providing a 9
mile loop option with access to the directional, user specific bike trails. This multi-directional bike trail has a 1,500 vertical elevation gain, providing
a more strenuous cycling experience that adds to the stacked loop system of the Upper West Summit Network.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #3
Project Description: This 1.5 mile intermediate trail is a progressive flow trail. With dirt rollers, rhythm sections, jumps and berms from top to
bottom, this trail is like riding a roller coaster on a bike. Wide and smooth, this trail can be ridden on almost any bike.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #4
Project Description: This is the pro line, the trail that experts can push themselves on, and the trail where down-hillers can use their travel. The
trail would be designed by walking through the woods to find and connect every rock feature and natural drop. Then technical trail features of
wood and rock would built in between the natural features for an adrenalin pumped ride from top to bottom.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #1
Project Description: This is a purpose-built, directional, expert, mountain bike trail. Littered with jumps, berms, rollers, drops and wood features,
this trail is 1.5 miles of adrenalin filled fun. This expert trail greatly reduces traffic on beginner and multi-use trails and therefore serves all trail users
and improves everyone's trail experience.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #2
Project Description: This short beginner trail turns off Old Highway 40 Trail and meanders through pines and aspens on a slight downhill slope
before rejoining the entry level, Old Highway 40 Trail.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: ZONE 2 (SKILLS AREA)
Project Description: Located above the Ferndale Picnic/Parking Area, this mountain bike riding zone features short skills trails that cater to a
wide range of ability levels. With jumps and features that mimic those on the above direction trails, users have the option to learn and build skills in
a concentrated and easily accessible area prior to riding the longer directional trails above.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: ZONE #3 (POSSIBLE EXPANSION)
Project Description: This zone allows for future mountain bike expansion.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: HIKING ONLY TRAIL
Project Description: A trail purpose-built for hiking (no bikes).

Looking from Old Highway 40
Trail across Highway 40 to the
area where the hiking trail
would be constructed. Lake
Catamount in the background
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: FERNDALE AMENITIES
Project Description: This project includes increasing parking, improving restroom facilities and informational kiosks to enhance the user
experience at the Ferndale Picnic/Parking Area on Highway 40/Rabbit Ears Pass.

Photos of existing facilities

Increase Parking

Update Restroom Facilities
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: FOREST ENTRY AMENITIES
Project Description: This project includes construction of restroom facilities for improved sanitation and information kiosks to enhance the user
experience at the Routt National Forest Entry parking area on Highway 40 climbing east up Rabbit Ears Pass.

Photo reference
http://www.fs.fed.us/r9/ssrs/story?
id=6010

Photo reference
http://www.fs.fed.us/t-d/pubs/htmlpubs/
em7100-15/page52.htm

Highway 40 from Forest Entry Parking
(Photos of facilities are just for reference and the Land Manager would have
the final say on design of facility)
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PROPOSED PROJECT

RABBIT EARS PASS: DRUNKEN HOGAN TRAIL
Project Description: The primary purpose of the project is to provide an alternate route between the Steamboat Ski Area and the Dumont Lake
Campground near Rabbit Ear Pass. This alternative will reduce pressure and resource damage on the popular Continental Divide Trail by
dispersing users.
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PROJECT ZONE

TOWN PATHWAYS & AMENITIES
The community’s in-town trail system offers a
beautiful, family friendly, convenient central
pathway through town with connections between
commercial and residential areas as well as to
trails at the Steamboat Ski Area and on Howelsen
Hill/Emerald Mountain. As the in-town trail
system was built to serve local residents, it has
significant gaps when it comes to serving lodging
properties and visitors. This project addresses
visitor access to the in-town trail system, safety,
and in-town cycling by constructing trail
connections needed to connect lodging
properties to existing biking trails and to increase
safety at major trail and road intersections.

TOWN PATHWAYS & AMENITIES PROJECTS:
CORE TRAIL SOUTH: LEGACY RANCH, CORE TRAIL: WEST BEAR RIVER PARK, CORE TRAIL NORTH: STRAWBERRY PARK, CORE TRAIL
CONNECTION: 12 ST. @ LITTLE TOOTS PARK, LODGING CONNECTION: WALTON CREEK, LODGING CONNECTION: MT. TO CORE TRAIL,
LODGING CONNECTION: WHISTLER AREA, EMERALD AMENITIES: BLACKMER DR., STEHLEY PARK: BEGINNER PUMP TRACK,
ENHANCED CROSSING: TO SPRING CREEK @ AMETHYST DR., ENHANCED CROSSING: TO BUTCHER KNIFE@ EAST MAPLE ST.,
ENHANCED CROSSING: CORE TRAIL@ 5TH ST., ENHANCED CROSSING: LODGING CONNECTION AT MT. WERNER CR., ENHANCED
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CROSSING: CORE TRAIL @ MT. WERNER RD.

PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL SOUTH: LEGACY RANCH
Project Description: An attractive Southern terminus of the Yampa River Core Trail is a much needed amenity for tourist and residents of
Steamboat Springs, Colorado. At present, the Core Trail and linking trails provide more than 35 miles of hard surface trail; many of those miles
also include a parallel soft surface trail for mountain biking, jogging, and snowshoeing. The Core Trail connects to over 18 miles of public single
track trails on Emerald Mountain and a gated gravel road that extends to near the top of Emerald Mountain; these trails connect to BLM trails on
the backside of Emerald Mountain. It also links directly to the Steamboat Ski and Resort Corporation’s 25-mile network of trails, which provides
linkage to Forest Service Trails and the Continental Divide Trail. In the future, it will make up part of the 200-mile Yampa River Trail, extending
from the Flattops Wilderness Area in Routt County to Dinosaur National Monument in Moffat County. Continued on next page...
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL SOUTH: LEGACY RANCH
Project Description Continued: Trail surveys conducted in past years during spring, summer, and fall months indicate that as a whole, a minimum of 1,000 people utilize the
core trail on any given day, with significantly higher use on weekends and holidays. Multiple trail users, trail user groups, community groups and businesses have a real interest in
the trail. The community’s mobility-impaired population makes extensive use of the Yampa River Core Trail, and several tourist-oriented athletic and cultural events, such as the
annual pentathlon and Art in the Park, make use of the trail. Multiple use of the non-motorized trail is harmonious and there doesn’t seem to be any particular trail user group
issues or conflicts associated with it. A city-wide transportation survey noted that expanding the urban trail system gets strong to moderate support from 92% of local citizens.
At present, the southern reach of the Core Trail dead ends at Dougherty Lane, providing users an unrewarding turnaround point that is not visually pleasing, nor does it
provide a glimpse into our area’s pristine natural environment or historic heritage. Through his proposal, an attractive loop around the Legacy Ranch Hay Meadow would
become the southern terminus of the trail, allowing trail users to visit a working ranch with open space preserved by a conservation easement, before heading back north.
In additional to providing for a recreational experience in a scenic working landscape, the trail extension will increase bird and wildlife watching viewing opportunities and
create better access to many well-known and loved tourist attractions including the Yampa River both at the Chuck Lewis State Wildlife Area and beyond, providing
additional opportunities for wildlife watching and fishing. It will link bicyclists more safely to River Road, a popular route for road bikers. It will provide safe access to the
Haymaker Golf Course and Yampatika’s Environmental Learning Center at Legacy Ranch, two popular City-owned assets. Currently, pedestrians and bikers wishing to
visit these places are forced to utilize our main regional highway, Highway 40, to travel between town and the southern terminus of the trail. Safety concerns regarding the
mix of vehicles, bikes, and pedestrians on the shoulder of Highway 40 has led to the high prioritization of this project. Colorado Department of Transportation studies
show that Highway 40 is extremely busy and is near or at capacity in this area. Safety concerns over the mixed use of Highway 40 by vehicles and pedestrians in this
developing area of our community has prioritized the need for this trail extension.
The Core Trail passes through historic and recreation sites, including ski jumping, rodeo, and hot springs spas. The Trail links local cultural and recreational amenities
including the Steamboat Springs Art Depot/Visual Arts Center, the Werner Memorial Library, the Community Center, Howelsen Hill Park, Steamboat Springs Health and
Recreation Association Swimming Pools, Emerald Youth Park, Weiss Park, Snake Island, and other valuable open space areas along the River Corridor, including Legacy
project open space lands.
This project will extend the Core Trail approximately two miles to the south. Fencing will be installed around environmentally sensitive areas and a formal hard surface trail will be
constructed providing for new, safe, access to an area that is heavily used for both pedestrian and bicycle commuting and recreational purposes. Project components include
routing the trail on in-fill areas devoid of critical or valuable habitat or wildlife and away from potential nesting areas, fencing off sensitive environmental areas, trail and river bank
stabilization, weed control and revegetation of disturbed areas with native vegetation. The project will mitigate negative impacts through directing recreational use within the
corridor to the trail and away from sensitive areas using signage and fencing, establishing specific river access areas for boaters and fishermen, and creation of conservation
areas, as needed, to protect sensitive vegetation and wildlife.
The hard surface portion of the trail is suitable for wheelchairs, strollers, bicycling, walking, skateboarding, roller skating/blading, and other non-motorized activities. Year round
use is possible since the trails are cleared of snow and are not muddy. The adjacent soft surface trail is appropriate for runners, hikers, anglers, equestrians, cross-country skiers,
mountain bikers, and snowshoers. In winter, the 4 foot wide soft surface trail is left unplowed for cross-country skiers and snowshoers. Trail users will experience multiple
benefits from this project, including 1) Connecting users in South Steamboat to already developed segments of urban trail in Steamboat Springs; 2) Increasing commuter safety
between South Steamboat and the community; 3) Providing additional recreational trail opportunities; 4) Providing public access to the Yampa River in an environmentally sensitive
manner; 5) Providing watchable wildlife opportunities to the public. The entire Core Trail is a beginner trail that meets all standards for barrier-free accessibility, is designed to
ensure full accessibility for all ability levels, addresses the needs of the physically challenged, and provides for the broadest possible use by all residents and visitors.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL WEST: BEAR RIVER PARK
Project Description: This project provides a loop destination at the west end of the Core Trail until easements can be obtained to continue the
Core Trail further west. A nature walk style trail including a boardwalk would provide an alternate activity for family members while others are
utilizing the existing Skateboard & Bike Parks at Bear River Park.
At approximately 0.4 miles (including approximately 0.05 miles of boardwalk) in length and an average grade of approximately 3%, this trail
provides an excellent loop with views of the Yampa River, Steamboat Ski Area & wetlands.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL NORTH: STRAWBERRY PARK
Project Description: This project provides a loop destination at the north end of Butcher Knife trail. Butcher Knife trail is a well used secondary
gravel trail that parallels Butcher Knife Creek and currently dead ends just past the schools. By creating a loop on an old irrigation ditch on the
hillside above the school, trail users will have a clear destination on an excellent beginner trail that originates downtown near Old Town Hot Springs
and the Rabbit Ears Motel. At approximately 0.5 miles in length and an average grade of approximately 3%, this trail provides an excellent beginner
loop with views back toward town that complement the existing trail which parallels Butcher Knife Creek.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL CONNECTION: 12th St. @ Little Toots Park
Project Description: Construction of a paved sidewalk as identified in the City of Steamboat Springs Sidewalks Master Plan, along the southern
border of Little Toots Park from Lincoln Ave. to the Core Trail, which will enhance visitor experience by providing a safe and easily navigable spur
from the recreational opportunities along the Core Trail and Little Toots Park to downtown.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: LODGING CONNECTION: WALTON CREEK
Project Description: We propose the construction of a paved pathway paralleling US 40 (east side) from its southern terminus at the Fairfield
Inn & Suites connecting to the Holiday Inn, La Quinta, and ending at a pedestrian bridge over Walton Creek at its northern terminus. With these
improvements visitors will no longer have to compromise their safety by riding or walking along the heavily trafficked US 40 to connect to city
trails. After crossing the proposed Walton Creek bridge, users will have the option to either connect to the existing Walton Creek underpass,
linking to the Walton Creek Trail or Core Trail, or cross at the lighted intersection of US 40 and Walton Creek Road. On the western side of US
40 we propose the construction of a detached sidewalk from Dougherty Road to Walton Creek, which will provide access to the Core Trail from
residential and lodging properties alike. These improvements will provide visitors with a seamless corridor via paved multi use pathways to
access different recreational opportunities and amenities on the mountain and downtown.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: LODGING CONNECTION: MT. to CORE TRAIL
Project Description: Add underpass, or alternative connection from Mountain Area to Core Trail at US 40 between Anglers Drive and Pine
Grove Road.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: LODGING CONNECTION: WHISTLER AREA
Project Description: Connect missing links from south lodging areas to Mountain.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: EMERALD AMENITIES: BLACKMER DR.
Project Description: Currently, Emerald Mountain is accessible via three trailheads: The Stables at the Rodeo Grounds, Mile Run (adjacent to
Howelsen Lodge), and Blackmer Drive. Both the Rodeo Grounds and Mile Run provide adequate parking for visitors, however these routes are
limiting to families and beginner riders due to the steep grade of the trails. In contrast, Blackmer drive provides much easier access up
Emerald’s trail network. However, the current on-street parking situation on Fairview Street at the Blackmer trailhead limits opportunities for
visitors and creates a congested bottleneck for the Fairview neighborhood. We propose construction of trailhead amenities at the junction of
Blackmer Drive, Routt Stree and Fairview Drive. With two angled paved parking lots, new restroom, and a bike washing station this project will
help alleviate resource damage and will enhance user experience.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: STEHLEY PARK: BEGINNER PUMP TRACK
Project Description: This purpose-built pump track is designed to allow riders to cruise the entire course without pedaling, relying instead on
pumping up and down the slopes to take advantage of gravity and momentum. This beginner friendly course is the ideal learning environment
for children and families and can be ridden on strider bikes to full suspension mountain bikes.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: TO SPRING CREEK @ AMETHYST DR.
Project Description: This project increases user safety and wayfinding at an important trail hub at Amethyst Drive. Specifically, this project will
Increase visual awareness of pedestrian crossings at an important connection between the City of Steamboat Springs Pathway system and the
backcountry trails system. Additionally this also will provide a key "Safe Routes to School" connection.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: TO BUTCHER KNIFE @ EAST MAPPLE ST.
Project Description: This project increases user safety and wayfinding for trail users crossing East Maple Street. Specifically, this project will
Increase visual awareness of pedestrian crossings at an important connection between the City of Steamboat Springs Pathway system and the
backcountry trails system. Additionally this also will provide a key "Safe Routes to School" connection.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: CORE TRAIL @ 5th ST.
Project Description: This project increases user safety and wayfinding for trail users crossing 5th Street to continue on the Core Trail.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: LODGING CONNECTION AT MT. WERNER CR.
Project Description: This project includes facilities sufficient enough to increase user safety and wayfinding for trail users crossing Mt. Werner
Circle. Specifically, this project would increase visual awareness of pedestrian crossing from lodging properties to the Steamboat Ski Area trail
system.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: CORE TRAIL @ MT. WERNER RD.
Project Description: This project includes facilities sufficient enough to increase user safety and wayfinding for trail users crossing Mt. Werner
Road to continue on the Core Trail.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROJECT ZONE

BUFFALO PASS
More remote and secluded than other areas/zones of
this proposal, Buffalo Pass offers a true backcountry
experience. With unauthorized gravity trails of
advanced to expert level already in place, the area is
heavily used by locals as the shuttleable freeride zone.
Working with land mangers we will expand this zone
and offer more sustainable gravity riding options as
well as cross country connections to the Mad Creek
and Lower Bear trails. Improvements and reroutes to
existing unauthorized trails will prevent resource
damage. The Spring Creek alternate will reduce
conflict on the existing trail, benefiting all types of trail
users.

BUFFALO PASS PROJECTS:
SPRING CREEK ALTERNATE TRAIL, BUFFALO PASS ALTERNATE TRAIL (BUFFALO BILLY’S), GUNN
CREEK TRAIL, BUFFALO PASS UNAUTHORIZED TRAILS, URANIUM MINE EXTENSION
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PROPOSED PROJECT

BUFFALO PASS: SPRING CREEK ALTERNATE TRAIL
Project Description: Mountain bike traffic has increased on Buffalo Pass over the past few years, as has traffic on the multi-use Spring Creek
Trail. In order to reduce user conflict and increase safety on the heavily used Spring Creek Trail, an alternate downhill route for bikers is essential.

VICINITY MAP
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PROPOSED PROJECT

BUFFALO PASS: BUFFALO PASS ALTERNATE TRAIL (BUFFALO BILLY’S)
Project Description: This 5 mile user-specific directional trail is purpose built for gravity mountain biking and offers a fun and sustainable
alternative to the unauthorized trails that currently exist on Buffalo Pass. With good cell coverage and easy access to Buffalo Pass Road this trail
provides a superior alternate to the existing unauthorized trail. Furthermore, this trail will reduce traffic and resource damage associated with the
unsustainable trails in the area.

VICINITY MAP
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PROPOSED PROJECT

BUFFALO PASS: BUFFALO PASS UNAUTHORIZED TRAILS
Project Description: These unauthorized trails are not part of the Forest Service’s System of Trails. Trail work and possible re-routes are needed to
make this network sustainable and worthy of inclusion into a sanctioned trail system. The Forest Service has requested assistance in this regard
and has ultimate authority in determining if, or when these trails will be included in the system. As trail stewards we do not condone the
construction of these unauthorized trails, but rather wish to work with our land managers to alleviate resource damage on our public lands. A
proposed “Buffalo Pass Alternate Trail” will help reduce pressure on existing unauthorized trails and in turn help reduce resource damage.

Looking towards Gunn Creek in the distance.

VICINITY MAP
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PROPOSED PROJECT

BUFFALO PASS: GUNN CREEK TRAIL
Project Description: This 8 mile multi-use trail provides a critical link allowing trail users to ride from town all the way to the Mad Creek Trail
System without using any roads. This connection from town reduces vehicle traffic and bike traffic on Elk River Road.

Looking back towards Buffalo Pass from
the proposed intersection of the Gunn
Creek Trail and Bear Creek Trail

VICINITY MAP
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PROJECT ZONE

EMERALD MOUNTAIN
Steamboat’s Mountain Gem, Emerald is the goto place for both locals and visitors to ride,
hike, bike, run and walk their dog right from
the heart of downtown. However, the area
currently lacks trail variety and sees heavy use.
With the addition of these trails and amenities
Emerald will be a complete trail network with
something to offer all trail users. The addition
of 2 directional, user-specific trails will greatly
reduce the down hill bike traffic on all other
Emerald trails and therefore offer a better trail
experience for all. New parking and restroom
facilities at the Blackmer trailhead will enhance
visitor experience while reducing resource
damage.

EMERALD MOUNTAIN PROJECTS: WILD ROSE TRAIL, UPPER ROTARY TRAIL, RIDGE
TRAILHEAD IMPROVEMENTS, EMERALD MT. DIRECTIONAL TRAIL #1, EMERALD MT. DIRECTIONAL
TRAIL #2, EMERALD MT. DUAL SLALOM COURSE, MORNING GLORIA TRAIL
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PROPOSED PROJECT

EMERALD MOUNTAIN: WILD ROSE TRAIL
Project Description: This project provides an alternate route to the Beall & Ridge trails (avoiding the upper sections of Stairway to Heaven)
with more sustainable and beginner friendly design and construction. This trail reduces the increased traffic that the upper section of Stairway
to Heaven has seen in recent years from events and recreational riders accessing the Beall & Ridge trails.
At approximately 1.5 miles in length and an average grade of approximately 3%, this trail makes it possible to access the trails on the backside
of Emerald Mountain entirely on single track.
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PROPOSED PROJECT

EMERALD MOUNTAIN: UPPER ROTARY TRAIL
Project Description: The primary purpose of this project is to provide a more advanced and purpose-built upper trail loop on the backside of
Emerald Mountain. The trail will feature berms, grade dips, and optional features similar to existing Rotary Trail features. The upper loop will
differ from the Rotary Trail, as the features will be built with more frequency and at a larger scale to engage the most advanced trail user.
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PROPOSED PROJECT

EMERALD MOUNTAIN: RIDGE TRAILHEAD IMPROVEMENTS
Project Description: The primary purpose of this project is to improve user experience. Improvements include a restroom and enhanced
parking options. The project will improve sanitation and provide greater accessibility for trail users without four wheel drive and or high
clearance vehicles, which are currently needed to access the trailhead.
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PROPOSED PROJECT

EMERALD MOUNTAIN: EMERALD MT DIRECTIONAL TRAIL #1
Project Description: The primary purpose of this project is to provide a directional trail option
on Emerald Mountain. Directional trails reduce user conflict and promote safety by providing
alternate uphill or downhill only access for trail users.
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PROPOSED PROJECT

EMERALD MOUNTAIN: EMERALD MT DIRECTIONAL TRAIL #2
Project Description: The primary purpose of this project is to provide a directional trail option
on Emerald Mountain. Directional trails reduce user conflict and promote safety by providing
alternate uphill or downhill only access for trail users.
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PROPOSED PROJECT

EMERALD MOUNTAIN: EMERALD MT DUAL SLALOM COURSE
Project Description: The primary purpose of this project is to provide a purpose built course
for slalom-style mountain bike riding.
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PROPOSED PROJECT

EMERALD MOUNTAIN: MORNING GLORIA TRAIL
Project Description: The primary purpose of this trail is to provide a more accessible route and easier grade to the top of Emerald Mountain.
Morning Gloria’s 5 miles of multi-use trail will help disperse the growing number of users on Emerald Mountain, reducing both resource
damage and user conflict.

STEAMBOATTODAY.COM

The Morning Gloria
Trail is named in honor
of the late
Gloria Gossard, a
longtime Steamboat
resident and
philanthropist who
gifted 120 acres
to protect Emerald
Mountain.
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PROJECT ZONE

MAD CREEK
Projects in the Mad Creek zone will help prevent
resource damage, by working with land managers to
address improvements and reroutes to current
unauthorized trails. Additional trail connections and
loops will increase the options for recreational activities.

MAD CREEK PROJECTS:

MAD CREEK UNAUTHORIZED TRAILS, RED DIRT TO SWAMP PARK

TRAIL
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PROPOSED PROJECT

MAD CREEK: MAD CREEK UNAUTHORIZED TRAILS
Project Description: These unauthorized trails are not part of the Forest Service’s System of Trails. Trail work and possible re-routes are needed
to make this network sustainable and worthy of inclusion into a sanctioned trail system. The Forest Service has requested assistance in this
regard and has ultimate authority in determining if, or when these trails will be included in the system. As trail stewards we do not condone the
construction of these unauthorized trails, but rather wish to work with our land managers to alleviate resource damage on our public lands.
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PROPOSED PROJECT

MAD CREEK: RED DIRT TO SWAMP PARK TRAIL
Project Description: The primary purpose of this project is to provide a connection between existing Swamp Park Trail (near where it enters the
Mount Zirkel Wilderness) to the Red Dirt Trail (near where it enters Mount Zirkel Wilderness).
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PROJECT ZONE

RABBIT EARS PASS

This vast trail network on Rabbit Ears Pass consists of stacked looped, multiuse trails as well as user specific trails, and the 20-mile Walton Rim Trail
which connects to the Steamboat Ski Area.
Equestrians, hikers, bikers, bird watchers, and hunters will all enjoy this multiuse trail system. With individual multi-use loops of five, seven and eleven
miles, users can create the trail experience of their desired length and
difficulty.
Downhill and gravity riders will marvel at the user specific trails that connect
the West Summit of Rabbit Ears Pass with the Ferndale picnic area. At
approximately 1.5 miles long and 1,200 vertical feet these trails offer gravity
riders a place to safely ride fast without worry of up-hill traffic or user conflicts.
These user specific trails (directional/bikes only) serve all trail users by
reducing pressure on other multi use trails. Concentrating high speed
aggressive mountain biking in one small area greatly improves the user
experience for all other trail users. As these trails are designed and built for
biking only, they will attract many cyclists and leave multi use trails for others.
The West Summit parking area could become the new central hub for
mountain biking in the Yampa Valley.
Consisting of 15 to 20 miles of purpose built trails, the Old Highway 40
system will be ever-evolving with technology and cycling trends.

RABBIT EARS PASS PROJECTS:

WALTON RIM TRAIL, UPPER WEST SUMMIT LOOP #1, UPPER WEST SUMMIT
LOOP #2, UPPER WEST SUMMIT LOOP #3, UPPER WEST SUMMIT AMENITIES, OLD HWY 40 TRAIL, OLD 40 HWY EXTENSION, OLD HWY 40
PERIMETER TRAIL, LOWER WEST SUMMIT DIRECTIONAL TRAIL #1, LOWER WEST SUMMIT DIRECTIONAL TRAIL #2, LOWER WEST SUMMIT
DIRECTIONAL TRAIL #3, LOWER WEST SUMMIT DIRECTIONAL TRAIL #4, LOWER WEST SUMMIT SKILLS AREA, LOWER WEST SUMMIT
EXPANSION ZONE, LOWER WEST SUMMIT HIKING ONLY TRAIL, LOWER WEST SUMMIT FERNDALE AMENITIES, LOWER WEST SUMMIT
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FOREST ENTRY AMENITIES, DRUNKEN HOGAN TRAIL

PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: WALTON RIM TRAIL
Project Description: This 20 mile, multi-use trail connects the West Summit of Rabbit Ears Pass to Pete's Wicked Trail on the Steamboat Ski
Area. At roughly 9,200 feet, the trail has very little elevation gain, or loss, making it very beginner friendly from both directions, or as an out and
back. Its name comes from Walton Creek Canyon, which the trail circumnavigates as it cruises along the canyon's north and south rim. The
Walton Rim Trail also offers grand vistas of the canyon and Yampa Valley below.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: LOOP #1
Project Description: This 6 mile loop begins and ends at the West Summit of Rabbit Ears Pass. The loop utilizes the first 3 miles of the beginnerfriendly Walton Rim Trail before turning and climbing 500 vertical feet to a small peak with commanding views. The loop then gradually descends
from its apex at nearly 10,000 feet to the parking lot on flowing intermediate singletrack.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: LOOP #2
Project Description: This 11 mile loop uses the first 7 miles of the beginner friendly Walton Rim Trail before returning to the West Summit parking
lot via a 4 mile connecting trail with minimal elevation change. Smooth and wide, this beginner friendly loop is appropriate for all users and
provides scenic high alpine vistas.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: LOOP #3
Project Description: This short, 2.5 mile loop provides access to the Walton Rim Trail via two existing parking areas. Additionally, the trail
expands the stacked loop options giving users more choice over route length and difficulty.
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PROPOSED PROJECT

RABBIT EARS PASS: UPPER WEST SUMMIT NETWORK: AMENITIES
Project Description: This project includes construction of restroom facilities for improved sanitation and informational kiosks to enhance user
experience.

Photo reference
http://www.fs.fed.us/t-d/pubs/htmlpubs/
em7100-15/page52.htm
Photo reference
http://www.fs.fed.us/r9/ssrs/story?id=6010

(Photos of facilities are just for reference and the Land Manager would have the final say on design of facility)
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: OLD HWY 40 TRAIL
Project Description: At 3.5 miles, Trail 299 is the old Highway 40 tread. Between 15 and 20 feet wide and never exceeding a 7% grade, this old
road surface provides the ultimate beginner mountain bike trail as well as access for emergency/construction vehicles. The trail's wide nature
easily allows for two way bicycle traffic and even leaves room for small, beginner features on the trail’s edge. The whole family can enjoy this trail
as grandma rides next to her grand kids who play on features and jumps while she enjoys a smooth, wide and easy ride.

Steamboat Springs Trails Alliance 112 of 140

PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: OLD HWY 40 EXTENSION
Project Description: This 1.5 mile extension to the Old Highway Trail creates a connection to the West Summit parking area and extends the
ultimate beginner mountain bike trail to 5 miles.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: OLD HWY 40 PERIMETER TRAIL
Project Description: This 4 mile, intermediate trail connects the West Summit parking area to the bottom of Old Highway 40 Trail, providing a 9
mile loop option with access to the directional, user specific bike trails. This multi-directional bike trail has a 1,500 vertical elevation gain, providing
a more strenuous cycling experience that adds to the stacked loop system of the Upper West Summit Network.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #3
Project Description: This 1.5 mile intermediate trail is a progressive flow trail. With dirt rollers, rhythm sections, jumps and berms from top to
bottom, this trail is like riding a roller coaster on a bike. Wide and smooth, this trail can be ridden on almost any bike.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #4
Project Description: This is the pro line, the trail that experts can push themselves on, and the trail where down-hillers can use their travel. The
trail would be designed by walking through the woods to find and connect every rock feature and natural drop. Then technical trail features of
wood and rock would built in between the natural features for an adrenalin pumped ride from top to bottom.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #1
Project Description: This is a purpose-built, directional, expert, mountain bike trail. Littered with jumps, berms, rollers, drops and wood features,
this trail is 1.5 miles of adrenalin filled fun. This expert trail greatly reduces traffic on beginner and multi-use trails and therefore serves all trail users
and improves everyone's trail experience.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: DIRECTIONAL TRAIL #2
Project Description: This short beginner trail turns off Old Highway 40 Trail and meanders through pines and aspens on a slight downhill slope
before rejoining the entry level, Old Highway 40 Trail.

Looking southeast up the pass from
the Old Highway 40 Trail just above
Ferndale Picnic Grounds
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: ZONE 2 (SKILLS AREA)
Project Description: Located above the Ferndale Picnic/Parking Area, this mountain bike riding zone features short skills trails that cater to a
wide range of ability levels. With jumps and features that mimic those on the above direction trails, users have the option to learn and build skills in
a concentrated and easily accessible area prior to riding the longer directional trails above.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: ZONE #3 (POSSIBLE EXPANSION)
Project Description: This zone allows for future mountain bike expansion.
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: HIKING ONLY TRAIL
Project Description: A trail purpose-built for hiking (no bikes).

Looking from Old Highway 40
Trail across Highway 40 to the
area where the hiking trail
would be constructed. Lake
Catamount in the background
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: FERNDALE AMENITIES
Project Description: This project includes increasing parking, improving restroom facilities and informational kiosks to enhance the user
experience at the Ferndale Picnic/Parking Area on Highway 40/Rabbit Ears Pass.

Photos of existing facilities

Increase Parking

Update Restroom Facilities
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PROPOSED PROJECT

RABBIT EARS PASS: LOWER WEST SUMMIT NETWORK: FOREST ENTRY AMENITIES
Project Description: This project includes construction of restroom facilities for improved sanitation and information kiosks to enhance the user
experience at the Routt National Forest Entry parking area on Highway 40 climbing east up Rabbit Ears Pass.

Photo reference
http://www.fs.fed.us/r9/ssrs/story?
id=6010

Photo reference
http://www.fs.fed.us/t-d/pubs/htmlpubs/
em7100-15/page52.htm

Highway 40 from Forest Entry Parking
(Photos of facilities are just for reference and the Land Manager would have
the final say on design of facility)
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PROPOSED PROJECT

RABBIT EARS PASS: DRUNKEN HOGAN TRAIL
Project Description: The primary purpose of the project is to provide an alternate route between the Steamboat Ski Area and the Dumont Lake
Campground near Rabbit Ear Pass. This alternative will reduce pressure and resource damage on the popular Continental Divide Trail by
dispersing users.
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PROJECT ZONE

TOWN PATHWAYS & AMENITIES
The community’s in-town trail system offers a
beautiful, family friendly, convenient central
pathway through town with connections between
commercial and residential areas as well as to
trails at the Steamboat Ski Area and on Howelsen
Hill/Emerald Mountain. As the in-town trail
system was built to serve local residents, it has
significant gaps when it comes to serving lodging
properties and visitors. This project addresses
visitor access to the in-town trail system, safety,
and in-town cycling by constructing trail
connections needed to connect lodging
properties to existing biking trails and to increase
safety at major trail and road intersections.

TOWN PATHWAYS & AMENITIES PROJECTS:
CORE TRAIL SOUTH: LEGACY RANCH, CORE TRAIL: WEST BEAR RIVER PARK, CORE TRAIL NORTH: STRAWBERRY PARK, CORE TRAIL
CONNECTION: 12 ST. @ LITTLE TOOTS PARK, LODGING CONNECTION: WALTON CREEK, LODGING CONNECTION: MT. TO CORE TRAIL,
LODGING CONNECTION: WHISTLER AREA, EMERALD AMENITIES: BLACKMER DR., STEHLEY PARK: BEGINNER PUMP TRACK,
ENHANCED CROSSING: TO SPRING CREEK @ AMETHYST DR., ENHANCED CROSSING: TO BUTCHER KNIFE@ EAST MAPLE ST.,
ENHANCED CROSSING: CORE TRAIL@ 5TH ST., ENHANCED CROSSING: LODGING CONNECTION AT MT. WERNER CR., ENHANCED
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CROSSING: CORE TRAIL @ MT. WERNER RD.

PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL SOUTH: LEGACY RANCH
Project Description: An attractive Southern terminus of the Yampa River Core Trail is a much needed amenity for tourist and residents of
Steamboat Springs, Colorado. At present, the Core Trail and linking trails provide more than 35 miles of hard surface trail; many of those miles
also include a parallel soft surface trail for mountain biking, jogging, and snowshoeing. The Core Trail connects to over 18 miles of public single
track trails on Emerald Mountain and a gated gravel road that extends to near the top of Emerald Mountain; these trails connect to BLM trails on
the backside of Emerald Mountain. It also links directly to the Steamboat Ski and Resort Corporation’s 25-mile network of trails, which provides
linkage to Forest Service Trails and the Continental Divide Trail. In the future, it will make up part of the 200-mile Yampa River Trail, extending
from the Flattops Wilderness Area in Routt County to Dinosaur National Monument in Moffat County. Continued on next page...
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL SOUTH: LEGACY RANCH
Project Description Continued: Trail surveys conducted in past years during spring, summer, and fall months indicate that as a whole, a minimum of 1,000 people utilize the
core trail on any given day, with significantly higher use on weekends and holidays. Multiple trail users, trail user groups, community groups and businesses have a real interest in
the trail. The community’s mobility-impaired population makes extensive use of the Yampa River Core Trail, and several tourist-oriented athletic and cultural events, such as the
annual pentathlon and Art in the Park, make use of the trail. Multiple use of the non-motorized trail is harmonious and there doesn’t seem to be any particular trail user group
issues or conflicts associated with it. A city-wide transportation survey noted that expanding the urban trail system gets strong to moderate support from 92% of local citizens.
At present, the southern reach of the Core Trail dead ends at Dougherty Lane, providing users an unrewarding turnaround point that is not visually pleasing, nor does it
provide a glimpse into our area’s pristine natural environment or historic heritage. Through his proposal, an attractive loop around the Legacy Ranch Hay Meadow would
become the southern terminus of the trail, allowing trail users to visit a working ranch with open space preserved by a conservation easement, before heading back north.
In additional to providing for a recreational experience in a scenic working landscape, the trail extension will increase bird and wildlife watching viewing opportunities and
create better access to many well-known and loved tourist attractions including the Yampa River both at the Chuck Lewis State Wildlife Area and beyond, providing
additional opportunities for wildlife watching and fishing. It will link bicyclists more safely to River Road, a popular route for road bikers. It will provide safe access to the
Haymaker Golf Course and Yampatika’s Environmental Learning Center at Legacy Ranch, two popular City-owned assets. Currently, pedestrians and bikers wishing to
visit these places are forced to utilize our main regional highway, Highway 40, to travel between town and the southern terminus of the trail. Safety concerns regarding the
mix of vehicles, bikes, and pedestrians on the shoulder of Highway 40 has led to the high prioritization of this project. Colorado Department of Transportation studies
show that Highway 40 is extremely busy and is near or at capacity in this area. Safety concerns over the mixed use of Highway 40 by vehicles and pedestrians in this
developing area of our community has prioritized the need for this trail extension.
The Core Trail passes through historic and recreation sites, including ski jumping, rodeo, and hot springs spas. The Trail links local cultural and recreational amenities
including the Steamboat Springs Art Depot/Visual Arts Center, the Werner Memorial Library, the Community Center, Howelsen Hill Park, Steamboat Springs Health and
Recreation Association Swimming Pools, Emerald Youth Park, Weiss Park, Snake Island, and other valuable open space areas along the River Corridor, including Legacy
project open space lands.
This project will extend the Core Trail approximately two miles to the south. Fencing will be installed around environmentally sensitive areas and a formal hard surface trail will be
constructed providing for new, safe, access to an area that is heavily used for both pedestrian and bicycle commuting and recreational purposes. Project components include
routing the trail on in-fill areas devoid of critical or valuable habitat or wildlife and away from potential nesting areas, fencing off sensitive environmental areas, trail and river bank
stabilization, weed control and revegetation of disturbed areas with native vegetation. The project will mitigate negative impacts through directing recreational use within the
corridor to the trail and away from sensitive areas using signage and fencing, establishing specific river access areas for boaters and fishermen, and creation of conservation
areas, as needed, to protect sensitive vegetation and wildlife.
The hard surface portion of the trail is suitable for wheelchairs, strollers, bicycling, walking, skateboarding, roller skating/blading, and other non-motorized activities. Year round
use is possible since the trails are cleared of snow and are not muddy. The adjacent soft surface trail is appropriate for runners, hikers, anglers, equestrians, cross-country skiers,
mountain bikers, and snowshoers. In winter, the 4 foot wide soft surface trail is left unplowed for cross-country skiers and snowshoers. Trail users will experience multiple
benefits from this project, including 1) Connecting users in South Steamboat to already developed segments of urban trail in Steamboat Springs; 2) Increasing commuter safety
between South Steamboat and the community; 3) Providing additional recreational trail opportunities; 4) Providing public access to the Yampa River in an environmentally sensitive
manner; 5) Providing watchable wildlife opportunities to the public. The entire Core Trail is a beginner trail that meets all standards for barrier-free accessibility, is designed to
ensure full accessibility for all ability levels, addresses the needs of the physically challenged, and provides for the broadest possible use by all residents and visitors.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL WEST: BEAR RIVER PARK
Project Description: This project provides a loop destination at the west end of the Core Trail until easements can be obtained to continue the
Core Trail further west. A nature walk style trail including a boardwalk would provide an alternate activity for family members while others are
utilizing the existing Skateboard & Bike Parks at Bear River Park.
At approximately 0.4 miles (including approximately 0.05 miles of boardwalk) in length and an average grade of approximately 3%, this trail
provides an excellent loop with views of the Yampa River, Steamboat Ski Area & wetlands.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL NORTH: STRAWBERRY PARK
Project Description: This project provides a loop destination at the north end of Butcher Knife trail. Butcher Knife trail is a well used secondary
gravel trail that parallels Butcher Knife Creek and currently dead ends just past the schools. By creating a loop on an old irrigation ditch on the
hillside above the school, trail users will have a clear destination on an excellent beginner trail that originates downtown near Old Town Hot Springs
and the Rabbit Ears Motel. At approximately 0.5 miles in length and an average grade of approximately 3%, this trail provides an excellent beginner
loop with views back toward town that complement the existing trail which parallels Butcher Knife Creek.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: CORE TRAIL CONNECTION: 12th St. @ Little Toots Park
Project Description: Construction of a paved sidewalk as identified in the City of Steamboat Springs Sidewalks Master Plan, along the southern
border of Little Toots Park from Lincoln Ave. to the Core Trail, which will enhance visitor experience by providing a safe and easily navigable spur
from the recreational opportunities along the Core Trail and Little Toots Park to downtown.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: LODGING CONNECTION: WALTON CREEK
Project Description: We propose the construction of a paved pathway paralleling US 40 (east side) from its southern terminus at the Fairfield
Inn & Suites connecting to the Holiday Inn, La Quinta, and ending at a pedestrian bridge over Walton Creek at its northern terminus. With these
improvements visitors will no longer have to compromise their safety by riding or walking along the heavily trafficked US 40 to connect to city
trails. After crossing the proposed Walton Creek bridge, users will have the option to either connect to the existing Walton Creek underpass,
linking to the Walton Creek Trail or Core Trail, or cross at the lighted intersection of US 40 and Walton Creek Road. On the western side of US
40 we propose the construction of a detached sidewalk from Dougherty Road to Walton Creek, which will provide access to the Core Trail from
residential and lodging properties alike. These improvements will provide visitors with a seamless corridor via paved multi use pathways to
access different recreational opportunities and amenities on the mountain and downtown.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: LODGING CONNECTION: MT. to CORE TRAIL
Project Description: Add underpass, or alternative connection from Mountain Area to Core Trail at US 40 between Anglers Drive and Pine
Grove Road.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: LODGING CONNECTION: WHISTLER AREA
Project Description: Connect missing links from south lodging areas to Mountain.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: EMERALD AMENITIES: BLACKMER DR.
Project Description: Currently, Emerald Mountain is accessible via three trailheads: The Stables at the Rodeo Grounds, Mile Run (adjacent to
Howelsen Lodge), and Blackmer Drive. Both the Rodeo Grounds and Mile Run provide adequate parking for visitors, however these routes are
limiting to families and beginner riders due to the steep grade of the trails. In contrast, Blackmer drive provides much easier access up
Emerald’s trail network. However, the current on-street parking situation on Fairview Street at the Blackmer trailhead limits opportunities for
visitors and creates a congested bottleneck for the Fairview neighborhood. We propose construction of trailhead amenities at the junction of
Blackmer Drive, Routt Stree and Fairview Drive. With two angled paved parking lots, new restroom, and a bike washing station this project will
help alleviate resource damage and will enhance user experience.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: STEHLEY PARK: BEGINNER PUMP TRACK
Project Description: This purpose-built pump track is designed to allow riders to cruise the entire course without pedaling, relying instead on
pumping up and down the slopes to take advantage of gravity and momentum. This beginner friendly course is the ideal learning environment
for children and families and can be ridden on strider bikes to full suspension mountain bikes.
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: TO SPRING CREEK @ AMETHYST DR.
Project Description: This project increases user safety and wayfinding at an important trail hub at Amethyst Drive. Specifically, this project will
Increase visual awareness of pedestrian crossings at an important connection between the City of Steamboat Springs Pathway system and the
backcountry trails system. Additionally this also will provide a key "Safe Routes to School" connection.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: TO BUTCHER KNIFE @ EAST MAPPLE ST.
Project Description: This project increases user safety and wayfinding for trail users crossing East Maple Street. Specifically, this project will
Increase visual awareness of pedestrian crossings at an important connection between the City of Steamboat Springs Pathway system and the
backcountry trails system. Additionally this also will provide a key "Safe Routes to School" connection.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: CORE TRAIL @ 5th ST.
Project Description: This project increases user safety and wayfinding for trail users crossing 5th Street to continue on the Core Trail.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)

Steamboat Springs Trails Alliance 138 of 140

PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: LODGING CONNECTION AT MT. WERNER CR.
Project Description: This project includes facilities sufficient enough to increase user safety and wayfinding for trail users crossing Mt. Werner
Circle. Specifically, this project would increase visual awareness of pedestrian crossing from lodging properties to the Steamboat Ski Area trail
system.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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PROPOSED PROJECT

TOWN PATHWAYS AND AMENITIES: ENHANCED CROSSING: CORE TRAIL @ MT. WERNER RD.
Project Description: This project includes facilities sufficient enough to increase user safety and wayfinding for trail users crossing Mt. Werner
Road to continue on the Core Trail.

Photos: City of Boulder
www.bouldercolorado.gov

(Photos of facilities are just for reference and the Land
Manager would have the final say on design of facility)
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Spring Creek Alternate Trail
Project Checklist:
a. Project Description: Mountain bike traffic has increased on Buffalo Pass over the past few years, so has traffic
on the multi-use Spring Creek Trail. In order to reduce user conflict and increase safety on the heavily used
Spring Creek Trail, an alternate downhill route for bikers is essential.
Length: Approximately 3 miles
Trail classification: Intermediate/advanced, user-specific, directional flow trail
b. Individual Entities Involved: USFS, City of Steamboat Springs & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: This trail parallels the existing Spring Creek Trail. A preliminary trail is shown in Map 1.0. This
project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS & City of Steamboat Springs, approximately 33% & 67% respectively.
Amenity is managed by: USFS & City of Steamboat Springs, approximately 33% & 67% respectively.
d. Total Cost is estimated to be: $219,414 for planning, construction & contingency. The detailed cost breakdown
is found in Table 1.1.
e. This project will not be phased and will take approximately 12 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $1,400/year based on percentage of ownership
and current City trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of anticipated
operational costs can be found in the 6 year pro forma detailed in Table 1.2.
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Estimated Overall Cost of Project
Spring Creek Alternate Trail
Backcountry: Purpose-built Flow Trail
3.0
$
10.70
Est. Project ($/ft):

1 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

$

Unit Price
Quantity
($0.00)
3.0
$
10.70
4
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

13.85

Amount ($0.00)
$
169,488
$
600
$
$
170,088

$
$
$
$

15,308
17,009
17,009
49,326

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 1.1: Estimated Overall Cost of Project for the Spring Creek Alternate Trail

1 Project Name:
Project Type:
Est. Trail Length (miles):

Project pro forma (6 year) for City of Steamboat Springs
Spring Creek Alternate Trail
Backcountry: Purpose-built Flow Trail
3.0 Miles
Land Manager [3]
Construction
Phase

Year 1

Year 2

Projected Revenue

Year 3

219,414
219,414

City
USFS

67%
33%

Year 4

Year 5

Year 6

See the overa ll Propos al revenue estim a tes a nd sources

Projected Costs
Ca pita l [1]
Construction

$

(218,639.52)

$

Other: Signs

$

(774.00)

$

Other: Bridges
Subtota l

$
$

(219,413.52)

$

-

$

(51.86) $
-

$

-

$

(51.86) $
-

$

-

$

(51.86) $
-

$

-

$

(51.86) $
-

$

-

$

(51.86) $
-

$

(51.86)
-

$

(51.86) $

(51.86) $

(51.86) $

(51.86) $

(51.86) $

(51.86)

Opera tional [2]
Tra il Maintena nce

$

-

$

(1,374.32) $

(1,374.32) $

(1,374.32) $

(1,374.32) $

(1,374.32) $

(1,374.32)

Sign Repla cement

$

-

$

(25.93) $

(25.93) $

(25.93) $

(25.93) $

(25.93) $

(25.93)

Bridge Ma intena nce

$

-

$

-

Subtota l

$

-

$

(1,400.25) $

(1,400.25) $

(1,400.25) $

(1,400.25) $

(1,400.25) $

(1,400.25)

Total Costs

$

$

(1,452.11) $

(1,452.11) $

(1,452.11) $

(1,452.11) $

(1,452.11) $

(1,452.11)

(219,413.52)

$

-

$

-

$

-

$

-

$

-

Notes:
[1]
Assumptions for capital costs are detailed in the project pro forma section of the proposal.
[2]
Assumptions for operational costs are detailed in the project pro forma section of the proposal.
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 1.2: Project pro forma (6 year) for City of Steamboat Springs for the Spring Creek Alternate Trail
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Buffalo Pass Alternate Trail (Buffalo Billy's)
Project Checklist:
a. Project Description: This 5 mile user-specific directional trail is purpose built for gravity mountain biking and
offers a fun and sustainable alternative to the unauthorized trails that currently exist on Buffalo Pass. With good
cell coverage and easy access to Buffalo Pass road this trail provides a superior alternate to the existing
unauthorized trails. Furthermore, this trail will reduce traffic and resource damage associated with the
unsustainable trails in the area.
Length: Approximately 5 miles
Trail classification: Advanced/expert dirt jump trail
b. Individual Entities Involved: USFS & Steamboat Springs Trails Alliance. The entities’ background and interests,
including roles and responsibilities are provided in the project checklist overview to minimize repetition.
c. Project location: This trail parallels Routt County Road 38 to Buffalo Pass on the south side of the road. A
preliminary trail is shown in Map 2.0. This project and its mapped location are subject to change during the land
managers final planning and approval process.
Project is owned by: USFS
Amenity is managed by: USFS
d. Total Cost is estimated to be: $365,560 for planning, construction & contingency. The detailed cost breakdown
is found in Table 2.1.
e. This project will not be phased and will take approximately 24 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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2 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

Estimated Overall Cost of Project
Buffalo Pass Alternate Trail
Backcountry: Purpose-built Flow Trail
5.0
$
10.70
Est. Project ($/ft):
Unit Price
Quantity
($0.00)
5.0
$
10.70
6
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

13.85

Amount ($0.00)
$
282,480.00
$
900.00
$
$
283,380.00

$
$
$
$

25,504.20
28,338.00
28,338.00
82,180.20

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 2.1: Estimated Overall Cost of Project for the Buffalo Pass Alternate Trail

365,560
365,560

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Gunn Creek Trail
Project Checklist:
a. Project Description: This 8 mile multi-use trail provides a critical link allowing trail users to ride from town all the
way to the Mad Creek Trail System without using any roads. This connection from town reduces vehicle traffic
and bike traffic on Elk River Road.
Length: Approximately 8 miles
Trail classification: Beginner/intermediate Single-track
b. Individual Entities Involved: USFS & Steamboat Springs Trails Alliance. The entities’ background and interests,
including roles and responsibilities are provided in the project checklist overview to minimize repetition.
c. Project location: In the Gunn Creek drainage connecting Dry Lake parking lot on Buffalo Pass to Bear Creek Trail.
A preliminary trail is shown in Map 3.0. This project and its mapped location are subject to change during the
land managers final planning and approval process.
Project is owned by: USFS
Amenity is managed by: USFS
d. Total Cost is estimated to be: $454,092 for planning and construction. The detailed cost breakdown is found in
Table 3.1
e. This project will not be phased and will take approximately 28 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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3 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

Estimated Overall Cost of Project
Gunn Creek Trail
Backcountry: Purpose-built Single-track
8.0
$
5.35
Est. Project ($/ft):
Unit Price
Quantity
($0.00)
8.0
$
5.35
2
$
150.00
1
$ 125,725.00

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

10.75

Amount ($0.00)
$
225,984
$
300
$
125,725
$
352,009

$
$
$
$

31,681
35,201
35,201
102,083

$
Est. Total Project Cost
TBD
TBD
Est. Matching Funds or In-Kind
$
Est. Accommodations Tax Required
Table 3.1: Estimated Overall Cost of Project for the Gunn Creek Trail

454,092
454,092

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Buffalo Pass Unauthorized Trails
Project Checklist:
a. Project Description: These unauthorized trails are not part of the Forest Service’s System of Trails. Trail work
and possible re-routes are needed to make this network sustainable and worthy of inclusion into a sanctioned
trail system. The Forest Service has requested assistance in this regard and has ultimate authority in
determining if, or when these trails will be included in the system. As trail stewards we do not condone the
construction of these unauthorized trails, but rather wish to work with our land managers to alleviate resource
damage on our public lands. A proposed “Buffalo Pass Alternate Trail” will help reduce pressure on existing
unauthorized trails and in turn help reduce resource damage.
Length: Approximately 12 miles
Trail classification: Advanced/expert single-track
b. Individual Entities Involved: USFS & Steamboat Springs Trails Alliance. The entities’ background and interests,
including roles and responsibilities are provided in the project checklist overview to minimize repetition.
c. Project location: Between Buffalo Pass Road and the Zirkel Wilderness boundary. A preliminary trail is shown in
Map 4.0. This project and its mapped location are subject to change during the land managers final planning
and approval process.
Project is owned by: USFS
Amenity is managed by: USFS
d. Total Cost is estimated to be: $220,962 for planning and construction. The detailed cost breakdown is found in
Table 4.1.
e. This project will not be phased and will take approximately 16 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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4 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

Estimated Overall Cost of Project
Unauthorized Trails
Backcountry: Existing Single-track (Rehab)
12.0
$
2.68
Est. Project ($/ft):
Unit Price
Quantity
($0.00)
12.0
$
2.68
12
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

3.49

Amount ($0.00)
$
169,488
$
1,800
$
$
171,288

$
$
$
$

15,416
17,129
17,129
49,674

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 4.1: Estimated Overall Cost of Project for the Unauthorized Trails

220,962
220,962

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Uranium Mine Extension
Project Checklist:
a. Project Description: This trail provides an epic descent for the expert downhill mountain biker and connects
Buffalo Pass Road, Rocky Flats and Buffalo Mountain with the existing Uranium Mine Trail and Fish Creek Falls
Road.
Length: Approximately 5 miles
Trail classification: Advanced/expert single-track with features
b. Individual Entities Involved: USFS & Steamboat Springs Trails Alliance. The entities’ background and interests,
including roles and responsibilities are provided in the project checklist overview to minimize repetition.
c. Project location: Primarily in the north fork drainage of Fish Creek Falls, this trail leaves Buffalo Pass Road near
Rocky Flats and connects to the existing Uranium Mine Trail. This project and its mapped location are subject to
change during the land managers final planning and approval process.
Project is owned by: USFS
Amenity is managed by: USFS
d. Total Cost is estimated to be: $547,373 for planning and construction. The detailed cost breakdown is found in
Table 5.1 below.
e. This project will not be phased and will take approximately 20 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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5 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

Estimated Overall Cost of Project
Uranium Mine Trail
Backcountry: Purpose-built Flow Trail w/ Features
5.0
$
16.05
$
Est. Project ($/ft):
Unit Price
Quantity
($0.00)
5.0
$
16.05
4
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

20.73

Amount ($0.00)
$
423,720
$
600
$
$
424,320

$
$
$
$

38,189
42,432
42,432
123,053

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 5.1: Estimated Overall Cost of Project for the Uranium Mine Trail

547,373
547,373

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Wild Rose Trail

Project Checklist:
a. Project Description: This project provides an alternate route to the Beall & Ridge trails (avoiding the upper
sections of Stairway to Heaven) with more sustainable and beginner friendly design and construction. This trail
reduces the increased traffic that the upper section of Stairway to Heaven has seen in recent years from events
and recreational riders accessing the Beall & Ridge trails. This trail makes it possible to access the trails on the
backside of Emerald Mountain entirely on single track.
Length: Approximately 2 miles
Trail classification: Single-track, beginner
b. Individual Entities Involved: Bureau of Land Management (BLM), Emerald Mountain Park (EMP) City of
Steamboat Springs (CoSS) & Steamboat Springs Trails Alliance. The entities’ background and interests, including
roles and responsibilities are provided in the project checklist overview to minimize repetition.
c. Project location: The front side of Emerald Mountain primarily on BLM managed land in BLM Management Zone
1 with a couple hundred feet on CoSS owned and EMP managed land. A preliminary trail is shown in Map 6.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: BLM & EMP, approximately 97% & 3% respectively.
Amenity is managed by: BLM & EMP, approximately 97% & 3% respectively.
d. Total Cost is estimated to be: $54,490 for planning and construction. The detailed cost breakdown is found in
Table 6.1.
e. This project will not be phased and will take approximately 6 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs are: negligible based on partial sign
replacement. A detailed analysis of anticipated future capital cost can be found in the 6 year pro forma detailed
in Table 6.2.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $32.00/year based on percentage of ownership
and current city trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of anticipated
operational costs can be found in the 6 year pro forma detailed in Table 6.2.
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Estimated Overall Cost of Project
Wild Rose Trail
Backcountry: Purpose-built Single-track
1.5
$
5.35
Est. Project ($/ft):

6 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.5
$
5.35
2
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

$

6.95

$
$
$
$

Amount ($0.00)
42,372.00
300.00
42,672.00

$
$
$
$

3,840.48
4,267.20
4,267.20
12,374.88

9%
10%
10%
29%

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 6.1: Estimated Overall Cost of Project for the W ild Rose Trail

6 Project Name:
Project Type:
Est. Trail Length (miles):

Project pro forma (6 year) for City of Steamboat Springs
Wild Rose Trail
Backcountry: Purpose-built Single-track
1.5 Miles
Land Manager [3]
Construction
Phase

Year 1

Year 2

Projected Revenue

Year 3

55,046.88
55,046.88

City
BLM

3%
97%

Year 4

Year 5

Year 6

See the overa ll Propos al revenue estim a tes a nd sources

Projected Costs
Ca pita l [1]
Construction

$

(54,659.88)

$

Other: Signs

$

(387.00)

$

Other: Bridges
Subtota l

$
$

(55,046.88)

$

-

$

(1.16) $
-

$

-

$

(1.16) $
-

$

-

$

(1.16) $
-

$

-

$

(1.16) $
-

$

-

$

(1.16) $
-

$

(1.16)
-

$

(1.16) $

(1.16) $

(1.16) $

(1.16) $

(1.16) $

(1.16)

Opera tional [2]
Tra il Maintena nce

$

-

$

(30.77) $

(30.77) $

(30.77) $

(30.77) $

(30.77) $

(30.77)

Sign Repla cement

$

-

$

(0.58) $

(0.58) $

(0.58) $

(0.58) $

(0.58) $

(0.58)

Bridge Ma intena nce

$

-

$

Subtota l

$

-

$

(31.35) $

(31.35) $

(31.35) $

(31.35) $

(31.35) $

(31.35)

Total Costs

$

$

(32.51) $

(32.51) $

(32.51) $

(32.51) $

(32.51) $

(32.51)

(55,046.88)

-

$

-

$

-

$

-

$

-

$

-

Notes:
[1]
Assumptions for capital costs are detailed in the project pro forma section of the proposal.
[2]
Assumptions for operational costs are detailed in the project pro forma section of the proposal.
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 6.2: Project pro forma (6 year) for City of Steamboat Springs for the W ild Rose Trail
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Upper Rotary Trail
Project Checklist:
a. Project Description: The primary purpose of this project is to provide a more advanced and purpose-built upper
trail loop on the backside of Emerald Mountain. The trail will feature berms, grade dips and optional features
similar to existing Rotary trail features. The upper loop will differ from the Rotary trail, as the features will be
built with more frequency and at a larger scale to engage the more advanced trail user.
Length: Approximately 2 miles
Trail classification: Intermediate/advanced single-track with features
b. Individual Entities Involved: Bureau of Land Management (BLM), City of Steamboat Springs & Steamboat
Springs Trails Alliance. The entities’ background and interests, including roles and responsibilities are provided
in the project checklist overview to minimize repetition.
c. Project location: The back side of Emerald Mountain on BLM managed land in BLM Management Zone 1. A
preliminary trail is shown in Map 7.0. This project and its mapped location are subject to change during the
land managers final planning and approval process.
Project is owned by: BLM
Amenity is managed by: BLM
d. Total Cost is estimated to be: $164,67 for planning and construction. The detailed cost breakdown is found in
Table 7.1.
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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7 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
Upper Rotary Trail
Backcountry: Purpose-built Flow Trail w/ Features
1.5
$
16.05
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.5
$
16.05
2
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

20.75

Amount ($0.00)
$
127,116.00
$
300.00
$
$
127,416.00

$
$
$
$

11,467.44
12,741.60
12,741.60
36,950.64

Est. Total Project Cost
$
164,366.64
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommdations Tax Required
$
164,366.64
Table 7.1: Estimated Overall Cost of Project for the Upper Rotary Trail

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Ridge Trailhead Facilities
Project Checklist:
a. Project Description: The primary purpose of this project is to improve user experience. Improvements include a
restroom and enhanced parking options. The project will improve sanitation and provide greater accessibility
for trail users without four wheel drive and or high clearance vehicles, which are currently needed to access the
trailhead.
Details: The preliminary design has been completed. Once constructed the trailhead facilities will include
approximately: 15 improved parking spots, 1 accessible parking spot complete with concrete pad, 4 pull through
trailer parking spaces, a toilet facility & picnic site.
b. Individual Entities Involved: Bureau of Land Management (BLM), City of Steamboat Springs (CoSS) & Steamboat
Springs Trails Alliance. The entities’ background and interests, including roles and responsibilities are provided
in the project checklist overview to minimize repetition.
c. Project location: The back side of Emerald Mountain on BLM managed land in BLM Management Zone 1. A
preliminary design is shown in Map 8.0. This project and its mapped location are subject to change during the
land managers final planning and approval process.
Project is owned by: BLM
Amenity is managed by: BLM
d. Total Cost is estimated to be: $123,000 for planning and construction. The engineering and design have been
completed and paid for by the BLM. The BLM is willing to discuss matching funds to complete the construction
phase of this project. The detailed cost breakdown is found in Table 8.1.
e. This project will not be phased and will take approximately 6 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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8 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build:

Estimated Overall Cost of Project
Ridge Trail Head Amenities
Facility
0.0
$100,000.00
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
0.0
$ 100,000.00
1
$ 2,500.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

0%
10%
10%
20%

n/a

Amount ($0.00)
$
100,000.00
$
2,500.00
$
$
102,500.00

$
$
$
$

10,250.00
10,250.00
20,500.00

$
123,000.00
Est. Total Project Cost
TBD
TBD
Est. Matching Funds or In-Kind
$
123,000.00
Est. Accommdations Tax Required
Table 8.1: Estimated Overall Cost of Project for the Ridge Trail Head Amenities

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Emerald Directional Trails #1
Project Checklist:
a. Project Description: The primary purpose of this project is to provide a directional trail option on Emerald
Mountain. Directional trails reduce user conflict and promote safety by providing alternate uphill, or downhill
only access for trail users.
Length: Approximately 2 miles
Trail classification: Advanced/expert dirt jump trail
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: The front side of Emerald Mountain on CoSS managed land. A preliminary trail is shown in
Map 9.0. This project and its mapped location are subject to change during the land managers final planning
and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $220,187 for planning and construction. The detailed cost breakdown is found in
Table 9.1.
e. This project may be phased (start with dual slalom project and extend up Emerald to top of Blackmer Dr. if trail
is successful, if a need is shown for Directional Trail #2 it would be after Directional Trail #1) and will take
approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs are: $155/year based on sign replacement.
A detailed analysis of anticipated future capital cost can be found in the 6 year pro forma detailed in Table 9.2.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $1,445/year based on percentage of ownership
and current city trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of anticipated
operational costs can be found in the 6 year pro forma detailed in Table 9.2.
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Estimated Overall Cost of Project
Emerald Directional Trail #1
Backcountry: Purpose-built Flow Trail w/ Features
2.0
$
16.05
$
Est. Project ($/ft):

9 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
2.0
$
16.05
8
$
150.00
0
$
-

Units
miles
signs
bridges

Amount ($0.00)
$
169,488.00
$
1,200.00
$
$
170,688.00

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

20.85

9%
10%
10%
29%

$
$
$
$

15,361.92
17,068.80
17,068.80
49,499.52

Est. Total Project Cost
$
220,187.52
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
220,187.52
Table 9.1: Estimated Overall Cost of Project for the Emerald Directional Trail #1

9 Project Name:
Project Type:
Est. Trail Length (miles):

Project Pro forma (6 year) for City of Steamboat Springs
Emerald Directional Trail #1
Backcountry: Purpose-built Flow Trail w/ Features
2.0 Miles
Land Manager [3]
Construction
Phase

Year 1

Year 2

Year 3

City
-

100%
0%

Year 4

Year 5

Year 6

See the overa ll Proposa l revenue estima tes a nd sources

Projected Revenue

Projected Costs
Ca pita l [1]
Construction

$

(218,639.52)

$

Other: Signs

$

(1,548.00)

$

Other: Bridges
Subtotal

$
$

(220,187.52)

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

(154.80)
-

$

(154.80) $

(154.80) $

(154.80) $

(154.80) $

(154.80) $

(154.80)

Opera tional [2]
Tra il Ma intena nce

$

-

$

(1,367.49) $

(1,367.49) $

(1,367.49) $

(1,367.49) $

(1,367.49) $

(1,367.49)

Sign Repla cement

$

-

$

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40)

Bridge Maintenance

$

-

$

-

Subtotal

$

-

$

(1,444.89) $

(1,444.89) $

(1,444.89) $

(1,444.89) $

(1,444.89) $

(1,444.89)

Total Costs

$

$

(1,599.69) $

(1,599.69) $

(1,599.69) $

(1,599.69) $

(1,599.69) $

(1,599.69)

(220,187.52)

$

-

$

-

$

-

$

-

$

-

Notes:
Assumptions for capital costs are detailed in the project Pro forma section of the proposal.
[1]
Assumptions for operational costs are detailed in the project Pro forma section of the proposal.
[2]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
[3]
Table 9.2: Project Pro forma (6 year) for City of Steamboat Springs for the Emerald Directional Trail #1
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Emerald Directional Trails #2
Project Checklist:
a. Project Description: The primary purpose of this project is to provide a directional trail option on Emerald
Mountain. Directional trails reduce user conflict and promote safety by providing alternate uphill, or downhill
only access for trail users.
Length: Approximately 2 miles
Trail classification: Directional beginner/intermediate dirt jump trail
b. Individual Entities Involved: City of Steamboat Springs, Emerald Mountain Partnership & Steamboat Springs
Trails Alliance. The entities’ background and interests, including roles and responsibilities are provided in the
project checklist overview to minimize repetition.
c. Project location: The front side of Emerald Mountain on City of Steamboat Springs managed land. A preliminary
trail is shown in Map 10.0. This project and its mapped location are subject to change during the land managers
final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: Emerald Mountain Partnership
d. Total Cost is estimated to be: $147,308 for planning and construction. The detailed cost breakdown is found in:
Table 10.1.
e. This project may be phased (start with dual slalom project and extend up Emerald to top of Blackmer Dr. if trail
is successful, if a need is shown for Directional trail #2 it would be after DT#1) and will take approximately 8
work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs are: $155/year based on sign replacement.
A detailed analysis of anticipated future capital cost can be found in the 6 year pro forma detailed in Table 10.2.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $1,445/year based on percentage of ownership
and current city trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of anticipated
operational costs can be found in the 6 year pro forma detailed in Table 10.2.
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Estimated Overall Cost of Project
Emerald Directional Trail #2
Backcountry: Purpose-built Flow Trail
2.0
$
10.70
Est. Project ($/ft):

10 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

$

Unit Price
Quantity
($0.00)
2.0
$
10.70
8
$
150.00
0
$
-

Units
miles
signs
bridges

Amount ($0.00)
$
112,992.00
$
1,200.00
$
$
114,192.00

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

13.95

9%
10%
10%
29%

$
$
$
$

10,277.28
11,419.20
11,419.20
33,115.68

Est. Total Project Cost
$
147,307.68
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
147,307.68
Table 10.1: Estimated Overall Cost of Project for the Emerald Directional Trail #2

10 Project Name:
Project Type:
Est. Trail Length (miles):

Project Pro forma (6 year) for City of Steamboat Springs
Emerald Directional Trail #2
Backcountry: Purpose-built Flow Trail
2.0 Miles
City/EMP
Land Manager [3]
Construction
Phase

Year 1

Year 2

Projected Re ve nue

Year 3

100%
0%

Year 4

Year 5

Year 6

Se e the overa ll Propos al reve nue es tima tes and source s

Projected Costs
Capita l [1]
Construction

$

(145,759.68)

$

Other: Signs

$

(1,548.00)

$

Other: Bridge s
Subtotal

$
$

(147,307.68)

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

-

$

(154.80) $
-

$

(154.80)
-

$

(154.80) $

(154.80) $

(154.80) $

(154.80) $

(154.80) $

(154.80)

Ope rationa l [2]
Trail Ma intenance

$

-

$

(1,367.49) $

(1,367.49) $

(1,367.49) $

(1,367.49) $

(1,367.49) $

(1,367.49)

Sign Re place me nt

$

-

$

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40)

Bridge Ma inte na nce

$

-

$

-

Subtotal

$

-

$

(1,444.89) $

(1,444.89) $

(1,444.89) $

(1,444.89) $

(1,444.89) $

(1,444.89)

Total Costs

$

$

(1,599.69) $

(1,599.69) $

(1,599.69) $

(1,599.69) $

(1,599.69) $

(1,599.69)

(147,307.68)

$

-

$

-

$

-

$

-

$

-

Notes:
[1]
Assumptions for capital costs are detailed in the project Pro forma section of the proposal.
[2]
Assumptions for operational costs are detailed in the project Pro forma section of the proposal.
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 10.2: Project Pro forma (6 year) for City of Steamboat Springs for the Emerald Directional Trail #2
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Emerald Dual Slalom
Project Checklist:
a. Project Description: The primary purpose of this project is to provide a purpose built course for slalom-style
mountain bike riding. This trail will offer a similar experience as the juxtaposing alpine slide where riders can
ride side by side through berms and over rollers and jumps while racing each other to the bottom. This will also
provide yet another competition venue.
Length: Approximately 1 mile
Trail classification: Intermediate/advanced dirt jump trail
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: The front side of Emerald Mountain near Mile Run. A preliminary trail is shown in Map 11.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $109,707 for planning and construction. The detailed cost breakdown is found in
Table 11.1
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $704/year based on percentage of ownership
and current city trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of anticipated
operational costs can be found in the 6 year pro forma detailed in Table 11.2.
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Estimated Overall Cost of Project
Dual Slalom Coarse Trails
Backcountry: Purpose-built Flow Trail w/ Features
1.0
$
16.05
$
Est. Project ($/ft):

11 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.0
$
16.05
2
$
150.00
0
$
-

Units
miles
signs
bridges

Amount ($0.00)
$
84,744.00
$
300.00
$
$
85,044.00

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

20.78

9%
10%
10%
29%

$
$
$
$

7,653.96
8,504.40
8,504.40
24,662.76

Est. Total Project Cost
$
109,706.76
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
109,706.76
Table 11.1: Estimated Overall Cost of Project for the Dual Slalom Coarse Trails

11 Project Name:
Project Type:
Est. Trail Length (miles):

Project Pro forma (6 year) for City of Steamboat Springs
Dual Slalom Coarse Trails
Backcountry: Purpose-built Flow Trail w/ Features
1.0 Miles
Land Manager [3]
Construction
Phase

Ye ar 1

Year 2

Proje cted Re venue

Year 3

City
-

100%
0%

Ye ar 4

Year 5

Year 6

See the overa ll Proposa l re venue es tima tes a nd sources

Proje cted Costs
Ca pita l [1]
Construction

$

(109,319.76)

$

Other: Signs

$

(387.00)

$

Other: Bridges

$

-

$

Subtota l

$

(109,706.76)

-

$

(38.70) $
-

$

-

$

(38.70) $
-

$

-

$

(38.70) $
-

$

-

$

(38.70) $
-

$

-

$

(38.70) $
-

$

(38.70)
-

$

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70)

Opera tiona l [2]
Tra il Ma intena nce

$

-

$

(683.74) $

(683.74) $

(683.74) $

(683.74) $

(683.74) $

(683.74)

Sign Repla ce ment

$

-

$

(19.35) $

(19.35) $

(19.35) $

(19.35) $

(19.35) $

(19.35)

Bridge Ma intena nce

$

-

$

Subtota l

$

-

$

(703.09) $

(703.09) $

(703.09) $

(703.09) $

(703.09) $

(703.09)

Total Costs

$

$

(741.79) $

(741.79) $

(741.79) $

(741.79) $

(741.79) $

(741.79)

(109,706.76)

-

$

-

$

-

$

-

$

-

$

-

Notes:
[1]
Assumptions for capital costs are detailed in the project Pro forma section of the proposal.
[2]
Assumptions for operational costs are detailed in the project Pro forma section of the proposal.
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 11.2: Project Pro forma (6 year) for City of Steamboat Springs for the Dual Slalom Coarse Trails
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Morning Gloria Trail
Project Checklist:
a. Project Description: The Morning Gloria Trail is named in honor of the late Gloria Gossard, a longtime
Steamboat resident and philanthropist who gifted 120 acres to protect Emerald Mountain. The primary purpose
of this trail is to provide a more accessible route and easier grade to the top of Emerald Mountain. Morning
Gloria’s 5 miles of multi-use trail will help disperse the growing number of users on Emerald Mountain, reducing
both resource damage and user conflict.
Length: Approximately 4 miles
Trail classification: Intermediate single-track
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: The front side of Emerald Mountain on City of Steamboat Springs managed land. A preliminary
trail is shown in Map 12.0. This project and its mapped location are subject to change during the land managers
final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $182,973 for planning and construction. The detailed cost breakdown is found in
Table 12.1.
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs are: $78.00/year based on sign
replacement. A detailed analysis of anticipated future capital cost can be found in the 6 year pro forma detailed
in Table 10.2.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $3,458/year based on percentage of ownership
and current city trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of anticipated
operational costs can be found in the 6 year pro forma detailed in Table 12.2.
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Estimated Overall Cost of Project
Morning Gloria Trail
Backcountry: Purpose-built Single-track
5.0
$
5.35
Est. Project ($/ft):

12 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

$

Unit Price
Quantity
($0.00)
5.0
$
5.35
4
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

6.93

Amount ($0.00)
$
141,240.00
$
600.00
$
$
141,840.00

$
$
$
$

12,765.60
14,184.00
14,184.00
41,133.60

Est. Total Project Cost
$
182,973.60
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
182,973.60
Table 12.1: Estimated Overall Cost of Project for the Morning Gloria Trail

12 Project Name:
Project Type:
Est. Trail Length (miles):

Project Pro forma (6 year) for City of Steamboat Springs
Morning Gloria Trail
Backcountry: Purpose-built Single-track
5.0 Miles
Land Manager [3]
Construction
Phase

Year 1

Year 2

Year 3

City
-

100%
0%

Year 4

Year 5

Year 6

See the overa ll Proposa l revenue estima tes a nd sources

Projected Revenue

Projected Costs
Ca pita l [1]
Construction

$

(182,199.60)

$

Other: Signs

$

(774.00)

$

Other: Bridges
Subtotal

$
$

(182,973.60)

$

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

(77.40)
-

$

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40)

Opera tional [2]
Tra il Ma intena nce

$

-

$

(3,418.72) $

(3,418.72) $

(3,418.72) $

(3,418.72) $

(3,418.72) $

(3,418.72)

Sign Repla cement

$

-

$

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70)

Bridge Maintenance

$

-

$

-

Subtotal

$

-

$

(3,457.42) $

(3,457.42) $

(3,457.42) $

(3,457.42) $

(3,457.42) $

(3,457.42)

Total Costs

$

$

(3,534.82) $

(3,534.82) $

(3,534.82) $

(3,534.82) $

(3,534.82) $

(3,534.82)

(182,973.60)

$

-

$

-

$

-

$

-

$

-

Notes:
Assumptions for capital costs are detailed in the project Pro forma section of the proposal.
[1]
Assumptions for operational costs are detailed in the project Pro forma section of the proposal.
[2]
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 12.2: Project Pro forma (6 year) for City of Steamboat Springs for the Morning Gloria Trail
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Mad Creek Unauthorized Trails
Project Checklist:
a. Project Description: These unauthorized trails are not part of the Forest Service’s System of Trails. Trail work
and possible re-routes are needed to make this network sustainable and worthy of inclusion into a sanctioned
trail system. The Forest Service has requested assistance in this regard and has ultimate authority in
determining if, or when these trails will be included in the system. As trail stewards we do not condone the
construction of these unauthorized trails, but rather wish to work with our land managers to alleviate resource
damage on our public lands.
Length: Approximately 6 miles
Trail classification: Advanced/expert single-track
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: From Bear Creek Trail to the Mad Creek network. A preliminary trail is shown in Map 13.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $110,481 for planning and construction. The detailed cost breakdown is found in
Table 13.1.
e. This project will not be phased and will take approximately 10 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset
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13 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
Unauthorized Trails
Backcountry: Existing Single-track (Rehab)
6.0
$
2.68
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
6.0
$
2.68
6
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

3.49

Amount ($0.00)
$
84,744.00
$
900.00
$
$
85,644.00

$
$
$
$

7,707.96
8,564.40
8,564.40
24,836.76

Est. Total Project Cost
$
110,480.76
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
110,480.76
Table 13.1: Estimated Overall Cost of Project for the Unauthorized Trails

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Red Dirt to Swamp Park Trail
Project Checklist:
a. Project Description: The primary purpose of this project is to provide a connection between existing Swamp
Park Trail (near where it enters the Mount Zirkel Wilderness) to the Red Dirt trail (near where it enters Mount
Zirkel Wilderness).
Length: Approximately 3 miles
Trail classification: Intermediate/advanced single-track
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: In the Mad Creek network from Red Dirt Trail to the Swamp Park Trail. A preliminary trail is
shown in Map 14.0. This project and its mapped location are subject to change during the land managers final
planning and approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $109,707 for planning and construction. The detailed cost breakdown is found in
Table 14.1.
e. This project will not be phased and will take approximately 12 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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14 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
Red Dirt 2 Swamp Park Trail
Backcountry: Purpose-built Single-track
3.0
5.35
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
3.0
$
5.35
2
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal

$

6.93

Amount ($0.00)
$
84,744.00
$
300.00
$
$
85,044.00

Design/Admin./Contingency
Planning, Design & Construction
Documents

9%

$

7,653.96

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

8,504.40
8,504.40
24,662.76

Est. Total Project Cost
$
109,706.76
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
109,706.76
Table 14.1: Estimated Overall Cost of Project for the Red Dirt 2 Swamp Park Trail

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Walton Rim Trail
Project Checklist:
a. Project Description: This 20 mile, multi-use trail connects the West Summit of Rabbit Ears Pass to Pete's Wicked
Trail on the Steamboat Ski Area. At roughly 9,200 feet, the trail has very little elevation gain, or loss, making it
very beginner friendly from both directions, or as an out and back. Its name comes from Walton Creek Canyon,
which the trail circumnavigates as it cruises along the canyon's north and south rim. The Walton Rim Trail also
offers grand vistas of the canyon and Yampa Valley below
Length: Approximately 20 miles
Trail classification: Single-track, beginner
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass, West Summit to the Steamboat Ski Area. A preliminary trail is shown in Map
15.0. This project and its mapped location are subject to change during the land managers final planning and
approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $2,919,586 for planning and construction. The detailed cost breakdown is found
in Table 15.1.
e. This project will not be phased and will take approximately 80 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.

Appendix 31 of 100

15 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
Walton Rim Trail
Backcountry: Purpose-built Flow Trail
20.0
10.70
$
Est. Project ($/ft):

Description of Cost
Construction
Other

27.65

Unit Price
Quantity
($0.00)
Amount ($0.00)
20.0
$
10.70 $ 1,129,920.00
12
$
150.00 $
1,800.00
9
$ 125,725.00 $ 1,131,525.00
$ 2,263,245.00

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

$

9%
10%
10%
29%

$
$
$
$

203,692.05
226,324.50
226,324.50
656,341.05

Est. Total Project Cost
$ 2,919,586.05
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$ 2,919,586.05
Table 15.1: Estimated Overall Cost of Project for the W alton Rim Trail

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Upper West Summit Network: Loop #1
Project Checklist:
a. Project Description: This 6 mile loop begins and ends at the West Summit of Rabbit Ears Pass. The loop utilizes
the first 3 miles of the beginner-friendly Walton Rim Trail before turning and climbing 500 vertical feet to a small
peak with commanding views. The loop then gradually descends from its apex at nearly 10,000 feet to
the parking lot on flowing intermediate single-track.
Length: Approximately 6 miles
Trail classification: Intermediate/advanced single track
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit parking area. A preliminary trail is shown in Map 16.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $109,707 for planning and construction. The detailed cost breakdown is found in
Table 16.1.
e. This project will not be phased and will take approximately 12 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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16 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
UWSN: Loop Trail #1
Backcountry: Purpose-built Single-track
3.0
$
5.35
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
3.0
$
5.35
2
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

6.93

Amount ($0.00)
$
84,744.00
$
300.00
$
$
85,044.00

$
$
$
$

7,653.96
8,504.40
8,504.40
24,662.76

Est. Total Project Cost
$
109,706.76
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
109,706.76
Table 16.1: Estimated Overall Cost of Project for the UW SN: Loop Trail #1

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Upper West Summit Network: Loop #2
Project Checklist:
a. Project Description: This 11 mile loop uses the first 7 miles of the beginner friendly Walton Rim Trail before
returning to the West Summit parking lot via a 4 mile connecting trail with minimal elevation change. Smooth
and wide, this beginner friendly loop is appropriate for all users and provides scenic high alpine vistas.
Length: Approximately 11 miles
Trail classification: Beginner, single-track
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit parking area. A preliminary trail is shown in Map 17.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $146,147 for planning and construction. The detailed cost breakdown is found in
Table 17.1.
e. This project will not be phased and will take approximately 16 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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17 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
UWSN: Loop Trail #2
Backcountry: Purpose-built Single-track
4.0
5.35
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
4.0
$
5.35
2
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

6.92

Amount ($0.00)
$
112,992.00
$
300.00
$
$
113,292.00

$
$
$
$

10,196.28
11,329.20
11,329.20
32,854.68

Est. Total Project Cost
$
146,146.68
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
146,146.68
Table 17.1: Estimated Overall Cost of Project for the UW SN: Loop Trail #2

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Upper West Summit Network: Loop #3
Project Checklist:
a. Project Description: This short, 2.5 mile loop provides access to the Walton Rim Trail via two existing parking
areas. Additionally, the trail expands the stacked loop options giving users more choice over route length and
difficulty.
Length: Approximately 2.5 miles
Trail classification: Beginner, single-track
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit parking area. A preliminary trail is shown in Map 18.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $91,487 for planning and construction. The detailed cost breakdown is found in
Table 18.1.
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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18 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
UWSN: Loop Trail #3
Backcountry: Purpose-built Single-track
2.5
$
5.35
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
2.5
$
5.35
2
$
150.00
0
$
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

6.93

Amount ($0.00)
$
70,620.00
$
300.00
$
$
70,920.00

$
$
$
$

6,382.80
7,092.00
7,092.00
20,566.80

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 18.1: Estimated Overall Cost of Project for the UW SN: Loop Trail #3

91,486.80
91,486.80

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Upper West Summit Network: West Summit Amenities
Project Checklist:
a. Project Description: This project includes construction of restroom facilities for improved sanitation and
informational kiosks to enhance the user experience.
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. West Summit parking area. A preliminary trail is shown in Map 19.0. This
project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $109,650 for planning and construction. The detailed cost breakdown is found in
Table 19.1.
e. This project will not be phased and will take approximately 4 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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19 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
UWSN: West Summit Amenities
Facility
n/a
$ 80,000.00
Est. Project ($/ft):

Description of Cost
Construction
Other

Units
restrooms
kiosks & signs

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

Unit Price
Quantity
($0.00)
1.0
$ 80,000.00
2
$ 2,500.00
$
-

n/a

Amount ($0.00)
$
80,000.00
$
5,000.00
$
$
85,000.00

$
$
$
$

7,650.00
8,500.00
8,500.00
24,650.00

Est. Total Project Cost
$
109,650.00
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
109,650.00
Table 19.1: Estimated Overall Cost of Project for the UW SN: W est Summit Amenities

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Old Hwy 40 Trail
Project Checklist:
a. Project Description: At 3.5 miles, Trail 299 is the old Highway 40 tread. Between 15 and 20 feet wide and never
exceeding a 7% grade, this old road surface provides the ultimate beginner mountain bike trail as well as access
for emergency/construction vehicles. The trail's wide nature easily allows for two way bicycle traffic and even
leaves room for small, beginner features on the trails edge. The whole family can enjoy this trail as grandma
rides next to her grand kids who play on features and jumps while she enjoys a smooth, wide and easy ride.
Length: Approximately 3.5 miles
Trail classification: Beginner, graveled, all-weather secondary trail
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit parking area, past Ferndale to USFS entry. A preliminary
trail is shown in Map 20.0. This project and its mapped location are subject to change during the land managers
final planning and approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $383,393 for planning and construction. The detailed cost breakdown is found in
Table 20.1.
e. This project will not be phased and will take approximately 24 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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20 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Old Hwy 40 Trail
Backcountry: Purpose-built Flow Trail w/ Features
3.5
$
16.05
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
3.5
$
16.05
4
$
150.00
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

20.75

Amount ($0.00)
$
296,604.00
$
600.00
$
$
297,204.00

$
$
$
$

26,748.36
29,720.40
29,720.40
86,189.16

Est. Total Project Cost
$
383,393.16
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
383,393.16
Table 20.1: Estimated Overall Cost of Project for the LW SN: Old Hwy 40 Trail

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Old Hwy 40 Extension
Project Checklist:
a. Project Description: This 1.5 mile extension to the Old Highway Trail creates a connection to the West Summit
parking area and extends the ultimate beginner mountain bike trail to 5 miles.
Length: Approximately 1.5 miles
Trail classification: Beginner, graveled, all-weather secondary trail
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit parking area to top of Old Hwy 40 Trail. A preliminary
trail is shown in Map 21.0. This project and its mapped location are subject to change during the land managers
final planning and approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $164,367 for planning and construction. The detailed cost breakdown is found in
Table 21.1.
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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21 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Old Hwy 40 Extension Trail
Backcountry: Purpose-built Flow Trail w/ Features
1.5
$
16.05
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.5
$
16.05
2
$
150.00
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

20.75

Amount ($0.00)
$
127,116.00
$
300.00
$
$
127,416.00

$
$
$
$

11,467.44
12,741.60
12,741.60
36,950.64

Est. Total Project Cost
$
164,366.64
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
164,366.64
Table 21.1: Estimated Overall Cost of Project for the LW SN: Old Hwy 40 Extension Trail

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.

Appendix 44 of 100

Lower West Summit Network: Old Hwy 40 Perimeter Trail
Project Checklist:
a. Project Description: This 4 mile, intermediate trail connects the West Summit parking area to the bottom of Old
Highway 40 Trail, providing a 9 mile loop option that provides access to the directional, user specific bike
trails. This multi-directional bike trail has a 1,500 vertical elevation gain, providing a more strenuous cycling
experience and adding to the stacked loop system of the Upper West Summit Network.
Length: Approximately 4 miles
Trail classification: Intermediate, single-track
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit parking area to bottom of Old Hwy 40 Trail. A
preliminary trail is shown in Map 22.0. This project and its mapped location are subject to change during the
land managers final planning and approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $146,147 for planning and construction. The detailed cost breakdown is found in
Table 22.1.
e. This project will not be phased and will take approximately 16 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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22 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Old Hwy 40 Perimeter Trail
Backcountry: Purpose-built Single-track
4.0
$
5.35
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
4.0
$
5.35
2
$
150.00
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

$

6.92

Amount ($0.00)
$
112,992.00
$
300.00
$
$
113,292.00

$
$
$
$

10,196.28
11,329.20
11,329.20
32,854.68

Est. Total Project Cost
$
146,146.68
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
146,146.68
Table 22.1: Estimated Overall Cost of Project for the LW SN: Old Hwy 40 Perimeter Trail

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Directional Trail #1
Project Checklist:
a. Project Description This is a purpose-built, directional, expert, mountain bike trail. Littered with jumps, berms,
rollers, drops and wood features, this trail is 1.5 miles of adrenalin filled fun. This expert trail could greatly
reduce traffic on beginner and multi-use trails, thereby serving all trail users and improving everyone's trail
experience.
Length: Approximately 1.5 miles
Trail classification: Expert dirt jump and feature trail
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit to Ferndale. A preliminary trail is shown in Map 23.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $164,367 for planning and construction. The detailed cost breakdown is found in
Table 23.1.
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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23 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Directional Trail #1
Backcountry: Purpose-built Flow Trail w/ Features
1.5
16.05
$
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.5
$
16.05
2
$
150.00
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

20.75

Amount ($0.00)
$
127,116.00
$
300.00
$
$
127,416.00

$
$
$
$

11,467.44
12,741.60
12,741.60
36,950.64

Est. Total Project Cost
$
164,366.64
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
164,366.64
Table 23.1: Estimated Overall Cost of Project for the LW SN: Directional Trail #1

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Directional Trail #2
Project Checklist:
a. Project Description: This short beginner trail turns off Old Highway 40 Trail and meanders through pines and
aspens on a slight downhill slope before rejoining the entry level, Old Highway 40 Trail.
Length: Approximately one mile
Trail classification: Beginner single-track flow trail
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From Old Hwy 40 trail. A preliminary trail is shown in Map 24.0. This project
and its mapped location are subject to change during the land managers final planning and approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $219,027 for planning and construction. The detailed cost breakdown is found in
Table 24.1.
e. This project will not be phased and will take approximately 4 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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24 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Directional Trail #2
Backcountry: Purpose-built Flow Trail w/ Features
2.0
$
$
16.05
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
2.0
$
16.05
2
$
150.00
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

20.74

Amount ($0.00)
$
169,488.00
$
300.00
$
$
169,788.00

$
$
$
$

15,280.92
16,978.80
16,978.80
49,238.52

$
219,026.52
Est. Total Project Cost
TBD
TBD
Est. Matching Funds or In-Kind
Est. Accommodations Tax Required
$
219,026.52
Table 24.1: Estimated Overall Cost of Project for the LW SN: Directional Trail #2

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Directional Trail #3
Project Checklist:
a. Project Description: This 1.5 mile intermediate trail is a progressive flow trail. With dirt rollers, rhythm
sections, jumps and berms from top to bottom, this trail is like riding a roller coaster on a bike. Wide and
smooth, this trail can be ridden on almost any bike.
Length: Approximately 1.5 miles
Trail classification: Intermediate dirt jump flow trail
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit to Ferndale. A preliminary trail is shown in Map 25.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $164,367 for planning and construction. The detailed cost breakdown is found in
Table 25.1.
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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25 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Directional Trail #3
Backcountry: Purpose-built Flow Trail w/ Features
1.5
$
16.05
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.5
$
16.05
2
$
150.00
-

Units
miles
signs
bridges

Subtotal
Design/Admin./Contingency
Planning, Design & Construction
Documents
Admin. & Construction Services
Contingency
Subtotal

9%
10%
10%
29%

20.75

Amount ($0.00)
$
127,116.00
$
300.00
$
$
127,416.00

$
$
$
$

11,467.44
12,741.60
12,741.60
36,950.64

Est. Total Project Cost
$
164,366.64
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
164,366.64
Table 25.1: Estimated Overall Cost of Project for the LW SN: Directional Trail #3

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Directional Trail #4
Project Checklist:
a. Project Description: This is the pro line, the trail that experts can push themselves on, and the trail where
down-hillers can use their travel. The trail would be designed by walking through the woods to find and connect
every rock feature and natural drop. Then technical trail features of wood and rock would be built in between
the natural features for an adrenalin pumped ride from top to bottom.
Length: Approximately 1.5 miles
Trail classification: Expert/pro DH feature trail
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit to Ferndale. A preliminary trail is shown in Map 26.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $164,367 for planning and construction. The detailed cost breakdown is found in
Table 26.1.
e. This project will not be phased and will take approximately 8 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.

Appendix 53 of 100

26 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Directional Trail #4
Backcountry: Purpose-built Flow Trail w/ Features
1.5
$
16.05
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.5
$
16.05
2
$
150.00
-

Units
miles
signs
bridges

Subtotal

20.75

Amount ($0.00)
$
127,116.00
$
300.00
$
$
127,416.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

11,467.44

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

12,741.60
12,741.60
36,950.64

Est. Total Project Cost
$
164,366.64
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
164,366.64
Table 26.1: Estimated Overall Cost of Project for the LW SN: Directional Trail #4

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Zone 2 (Skills Area)
Project Checklist:
a. Project Description: Located above the Ferndale Picnic/Parking Area, this mountain bike riding zone features
short skills trails that cater to a wide-range of ability levels. With jumps and features that mimic those on the
above direction trails, users have the option to learn and build skills in a concentrated and easily accessible area
prior to riding the longer directional trails above.
Length: Less than one mile
Trail classification: Beginner/intermediate/advanced/expert dirt jump & feature trails
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. At Ferndale Picnic Area. A preliminary trail is shown in Map 27.0. This
project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $66,435 for planning and construction. The detailed cost breakdown is found in
Table 27.1.
e. This project will not be phased and will take approximately 12 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.

Appendix 55 of 100

27 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Skills Area
Other
0.0
$ 45,000.00
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
1.0
$ 45,000.00
10
$
150.00
2
$ 2,500.00

Units
miles
signs
kiosks

Subtotal

#DIV/0!

Amount ($0.00)
$
45,000.00
$
1,500.00
$
5,000.00
$
51,500.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

4,635.00

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

5,150.00
5,150.00
14,935.00

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 27.1: Estimated Overall Cost of Project for the LW SN: Skills Area

66,435.00
66,435.00

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Zone #3 (Possible Expansion)
Project Checklist:
a. Project Description: This zone allows for future directional mountain bike trail expansion.
Length: Approximately 15 miles (10 trails at 1.5 miles each)
Trail classification: Beginner, intermediate, advanced, expert & pro directional trails
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. From West Summit parking area to lower Old Hwy 40 Trail and USFS entry. A
preliminary trail is shown in Map 28.0. This project and its mapped location are subject to change during the
land managers final planning and approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $1,643,667 for planning and construction. The detailed cost breakdown is found
in Table 28.1.
e. This project will not be phased and will take approximately 80 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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28 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Expansion Zone
Backcountry: Purpose-built Flow Trail w/ Features
15.0
$
16.05
$
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
15.0
$
16.05
20
$
150.00
-

Units
miles
signs
bridges

Subtotal

20.75

Amount ($0.00)
$ 1,271,160.00
$
3,000.00
$
$ 1,274,160.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

114,674.40

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

127,416.00
127,416.00
369,506.40

Est. Total Project Cost
$ 1,643,666.40
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$ 1,643,666.40
Table 28.1: Estimated Overall Cost of Project for the LW SN: Expansion Zone

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Hiking Only Trail
Project Checklist:
a. Project Description: A trail purpose-built for hiking (no bikes).
Length: Approximately 3 miles
Trail classification: Beginner/intermediate hiking only trail
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: South side of West Rabbit Ears Pass below Hwy 40. A preliminary trail is shown in Map 29.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $55,821 for planning and construction. The detailed cost breakdown is found in
Table 29.1.
e. This project will not be phased and will take approximately 10 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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29 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
LWSN: Hiking Only Trail
Backcountry: Hiking
3.0
$
2.68
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
3.0
$
2.68
6
$
150.00
-

Units
miles
signs
bridges

Subtotal

$

3.52

Amount ($0.00)
$
42,372.00
$
900.00
$
$
43,272.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

3,894.48

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

4,327.20
4,327.20
12,548.88

Est. Total Project Cost
$
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
Table 29.1: Estimated Overall Cost of Project for the LWSN: Hiking Only Trail

55,820.88
55,820.88

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Ferndale Amenities
Project Checklist:
a. Project Description: This project includes increasing parking, improving restroom facilities and informational
kiosks to enhance the user experience at the Ferndale Picnic/Parking Area on Highway 40/Rabbit Ears Pass.
b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. A preliminary trail is shown in Map 30.0. This project and its mapped
location are subject to change during the land managers final planning and approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $322,500 for planning, design and construction. The detailed cost breakdown is
found in Table 30.1.
e. This project will not be phased and will take approximately 4 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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30 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($):

Estimated Overall Cost of Project
LWSN: Ferndale Amenities
Facility
n/a
$250,000.00
Est. Project ($/ft):

Description of Cost
Construction

Units
restroom
parking
signs & kiosks

Other

Subtotal

Unit Price
Quantity
($0.00)
1
$ 80,000.00
1
$ 165,000.00
2
$ 2,500.00

n/a

Amount ($0.00)
$
80,000.00
$
165,000.00
$
5,000.00
$
250,000.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

22,500.00

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

25,000.00
25,000.00
72,500.00

Est. Total Project Cost
$
322,500.00
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
322,500.00
Table 30.1: Estimated Overall Cost of Project for the LW SN: Ferndale Amenities

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Lower West Summit Network: Forest Entry Amenities
Project Checklist:
a.

Project Description: This project includes construction of restroom facilities for improved sanitation and
information kiosks to enhance the user experience at the Routt National Forest Entry parking area on Highway
40 climbing east up Rabbit Ears Pass.

b. Individual Entities Involved: US Forest Service (USFS) & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Rabbit Ears Pass. At USFS entry point and bottom of Old Hwy 40 Trail. This is shown in Map
31.0. This project and its mapped location are subject to change during the land managers final planning and
approval process.
Project is owned by: USFS (Medicine Bow-Routt National Forests & Thunder Basin National Grassland)
Amenity is managed by: Hahns Peak/Bears Ears Ranger District
d. Total Cost is estimated to be: $645,000 for planning and construction. The detailed cost breakdown is found in
Table 31.1.
e. This project will not be phased and will take approximately 6 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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31 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($):

Estimated Overall Cost of Project
LWSN: Forest Entry Amenities
Facility
n/a
$500,000.00
Est. Project ($/ft):

Description of Cost
Construction

Units
restroom
Parking
signs & kiosks

Other

Subtotal

n/a

Unit Price
Quantity
($0.00)
Amount ($0.00)
1
$ 80,000.00 $
80,000.00
0
$
150.00 $
417,500.00
2
$ 2,500.00 $
5,000.00
$
500,000.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

45,000.00

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

50,000.00
50,000.00
145,000.00

Est. Total Project Cost
$
645,000.00
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommodations Tax Required
$
645,000.00
Table 31.1: Estimated Overall Cost of Project for the LW SN: Forest Entry Amenities

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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Drunken Hogan
Project Checklist:
a. Project Description: The primary purpose of the project is to provide an alternate route between the
Steamboat Ski Area and the Dumont Lake Campground near Rabbit Ear Pass. This alternative will reduce
pressure and resource damage on the popular Continental Divide Trail by dispersing users.
Length: Approximately 15 miles
Trail classification: Advanced technical single-track
b. Individual Entities Involved: USFS & Steamboat Springs Trails Alliance. The entities’ background and interests,
including roles and responsibilities are provided in the project checklist overview to minimize repetition.
c. Project location: Rabbit Ears Pass. From Dumont Lake to the Steamboat Ski Area. A preliminary trail is shown in
Map 32.0. This project and its mapped location are subject to change during the land managers final planning
and approval process.
Project is owned by: USFS
Amenity is managed by: USFS
d. Total Cost is estimated to be: $1,196,888 for planning and construction. The detailed cost breakdown is found
in Table 32.1. Bridges are a large percentage of this cost and priority will be given to reduce and minimize
potential bridges during final design.
e. This project will not be phased and will take approximately 44 work weeks to build.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $0.00/year based on percentage of ownership.
Pro formas are not being provided for projects on public land managed by government entities other than the
City of Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.
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32 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Estimated Overall Cost of Project
Drunken Hogan Trail
Backcountry: Purpose-built Single-track
15.0
$
5.35
Est. Project ($/ft):

Description of Cost
Construction
Other

Unit Price
Quantity
($0.00)
15.0
$
5.35
8
$
150.00
4
$ 125,725.00

Units
miles
signs
bridges

Subtotal

$

15.11

Amount ($0.00)
$
423,720.00
$
1,200.00
$
502,900.00
$
927,820.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

83,503.80

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

92,782.00
92,782.00
269,067.80

Est. Total Project Cost
$ 1,196,887.80
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommdations Tax Required
$ 1,196,887.80
Table 32.1: Estimated Overall Cost of Project for the Drunken Hogan Trail

Pro formas are not provided for projects on public land managed by government entities other than the City of
Steamboat Springs as the managing entity would take on the operational costs of the trail or other asset.

Appendix 66 of 100

Southbound on the Yampa River Core Trail
Proposed by:
Yampatika
925 Weiss Drive Steamboat Springs
Colorado 80487
www.yampatika.org
(970) 871-9151 (phone) (970) 870-2284 (fax)
Sonja Macys, Executive Director
sonja@yampatika.org
Description of the Project including: a description of the Project that enhances the brief
description supplied in the RFI response.
An attractive Southern terminus of the Yampa River Core Trail is a much needed amenity for
tourist and residents of Steamboat Springs, Colorado. At present, the Core Trail and linking trails
provide more than 35 miles of hard surface trail; many of those miles also include a parallel soft
surface trail for mountain biking, jogging, and snowshoeing. The Core Trail connects to over 18
miles of public single track trails on Emerald Mountain and a gated gravel road that extends to
near the top of Emerald Mountain; these trails connect to BLM trails on the backside of Emerald
Mountain. It also links directly to the Steamboat Ski and Resort Corporation’s 25-mile network
of trails, which provides linkage to Forest Service Trails and the Continental Divide Trail. In the
future, it will make up part of the 200-mile Yampa River Trail, extending from the Flattops
Wilderness Area in Routt County to Dinosaur National Monument in Moffat County.
Trail surveys conducted in past years during spring, summer, and fall months indicate that as a
whole, a minimum of 1,000 people utilize the core trail on any given day, with significantly
higher use on weekends and holidays. Multiple trail users, trail user groups, community groups
and businesses have a real interest in the trail. The community’s mobility-impaired population
makes extensive use of the Yampa River Core Trail, and several tourist-oriented athletic and
cultural events, such as the annual pentathlon and Art in the Park, make use of the trail. Multiple
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use of the non-motorized trail is harmonious and there doesn’t seem to be any particular trail user
group issues or conflicts associated with it. A city-wide transportation survey noted that
expanding the urban trail system gets strong to moderate support from 92% of local citizens.

At present, the southern reach of the Core Trail dead ends at Dougherty Lane, providing users an
unrewarding turnaround point that is not visually pleasing, nor does it provide a glimpse into our
area’s pristine natural environment or historic heritage. Through his proposal, an attractive loop
around the Legacy Ranch Hay Meadow would become the southern terminus of the trail,
allowing trail users to visit a working ranch with open space preserved by a conservation
easement, before heading back north.
In additional to providing for a recreational experience in a scenic working landscape, the trail
extension will increase bird and wildlife watching viewing opportunities and create better access
to many well-known and loved tourist attractions including the Yampa River both at the Chuck
Lewis State Wildlife Area and beyond, providing additional opportunities for wildlife watching
and fishing. It will link bicyclists more safely to River Road, a popular route for road bikers. It
will provide safe access to the Haymaker Golf Course and Yampatika’s Environmental Learning
Center at Legacy Ranch, two popular City-owned assets. Currently, pedestrians and bikers
wishing to visit these places are forced to utilize our main regional highway, Highway 40, to
travel between town and the southern terminus of the trail. Safety concerns regarding the mix of
vehicles, bikes, and pedestrians on the shoulder of Highway 40 has led to the high prioritization
of this project. Colorado Department of Transportation studies show that Highway 40 is
extremely busy and is near or at capacity in this area. Safety concerns over the mixed use of
Highway 40 by vehicles and recreationalists in this developing area of our community has
prioritized the need for this trail extension.
The Core Trail passes through historic and recreation sites, including ski jumping, rodeo, and hot
springs spas. The Trail links local cultural and recreational amenities including the Steamboat
Springs Art Depot/Visual Arts Center, the Werner Memorial Library, the Community Center,
Howelsen Hill Park, Steamboat Springs Health and Recreation Association Swimming Pools,
Emerald Youth Park, Weiss Park, Snake Island, and other valuable open space areas along the
River Corridor, including Legacy project open space lands.
This project will extend the Core Trail approximately two miles to the south. Fencing will be
installed around environmentally sensitive areas and a formal hard surface trail will be
constructed providing for new, safe, access to an area that is heavily used for both pedestrian and
bicycle commuting and recreational purposes. Project components include routing the trail on
in-fill areas devoid of critical or valuable habitat or wildlife and away from potential nesting
areas, fencing off sensitive environmental areas, trail and river bank stabilization, weed control
and revegetation of disturbed areas with native vegetation. The project will mitigate negative
impacts through directing recreational use within the corridor to the trail and away from sensitive
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areas using signage and fencing, establishing specific river access areas for boaters and
fishermen, and creation of conservation areas, as needed, to protect sensitive vegetation and
wildlife.
The hard surface portion of the trail is suitable for wheelchairs, strollers, bicycling, walking,
skateboarding, roller skating/blading, and other non-motorized activities. Year round use is
possible since the trails are cleared of snow and are not muddy. The adjacent soft surface trail is
appropriate for runners, hikers, fisherpersons, equestrians, cross-country skiers, mountain bikers,
and snowshoers. In winter, the 4 foot wide soft surface trail is left unplowed for cross-country
skiers and snowshoers. Trail users will experience multiple benefits from this project, including
1) Connecting users in South Steamboat to already developed segments of urban trail in
Steamboat Springs; 2) Increasing commuter safety between South Steamboat and the
community; 3) Providing additional recreational trail opportunities; 4) Providing public access to
the Yampa River in an environmentally sensitive manner; 5) Providing watchable wildlife
opportunities to the public. The entire Core Trail is a beginner trail that meets all standards for
barrier-free accessibility, is designed to ensure full accessibility for all ability levels, addresses
the needs of the physically challenged, and provides for the broadest possible use by all residents
and visitors
This trail segment is identified in both the Steamboat Springs Area Plan (2004), the Mountain
Town Sub-Area Plan (1999), and the Steamboat Springs Trail system Master Plan (1991) - each
plan has been approved and adopted by the City of Steamboat Springs. The project directly ties
to three of the four strategic actions identified by the City’s Parks & Recreation Department. In
constructing a new trail, the project ties to Strategic Action #1: to deliver outdoor experiences
that people want. Through use of Yampatika Volunteers to revegetate and build the trail, the
project also ties to Strategic Action #3: community engagement in stewardship of public lands
and resources, and to issue #6 which specifically sets the goal of encouraging public
participation in stewardship through youth outreach

List of entities involved with the development of the Project, background of the entities,
specific current and future interest of the entities including roles and responsibility of each.
Yampatika, a not-for profit organization whose mission is to inspire environmental stewardship
through education has partnered with the City of Steamboat springs over the past twenty years to
develop programming that connects residents and visitors to the City’s natural and cultural
resources. Since 2009, Yampatika has been the site steward of the City-owned Legacy Ranch.
Since that time, Yampatika has worked to reconnect the City to landowners in the south valley
whose cooperation is critical to the extension of the Core Trail. Most recently, Yampatika has
facilitated conversations that have led to donated easements from landowners adjacent to the
Legacy Ranch.
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Development of this trail project is a high priority for the City. The City’s Open Space and
Trails Master Plan (2008) specifically notes that “completing key links within the existing trails
system is a primary focus for expanding the system” and that “linking existing trails as a
contiguous system is an important strategy to utilize to enhance and expand our existing trails
system”. “Enhancing and expanding our existing trail system” is identified in the Steamboat
Springs Area Community Plan and this trail project is specifically identified on the map of
Community Plan’s map of proposed trails. The 2002 Community Survey found that developing
more trails and bike paths was the second most important capital project for the City, behind
acquisition of additional open space. This trails project is also supported by the Mountain Town
Subarea Plan (1999).
The trail has been designed by the City’s Director of Parks, Recreation and Open Space and the
City’s Supervisor of Trails and Open Space with assistance from Civil Design Consultants, the
engineers of record for the Yampa River Core Trail. The project area has been surveyed for
sensitive vegetation and habitat and three trail alignments have been proposed and discussed
with landowners. Because a particular alignment has not yet been chosen, there will be no maps
included with this proposal to delineate the precise trail alignment between Dougherty Road and
the City-owned Legacy Ranch. Should final landowner approval be given to a certain route
within the time frame of the accommodations tax granting procedure, maps delineating the final
choice will be made available.
City staff have walked the proposed trail corridor and have identified the trail location using GIS
information. The trail segment will continue the urban core trail specification for a 10-foot wide
trail and a parallel 4-foot soft-surface trail. Given high anticipated use of the trail, the trail has
been designed as parallel hard and soft surface trails to ensure sustainability. Development of
the trail extension will include building bridge abutments, installing the bridge, developing the
trail with sub-base material and the concrete and gravel fines surface, and stabilizing the soil and
trail corridor through landscaping and revegetation. Trail design and planning follows guidelines
from the American Association of State Highway and Transportation Officials Guide for the
Development of Bicycle Facilities, the Planning Trails with Wildlife in Mind handbook and has
been designed in accordance with the Steamboat Springs Trail system Master Plan (revised
1991) and the Yampa River Outdoor Recreation Conceptual Plan (1993).
As with other reaches of the Core Trail, this segment will be maintained on an annual basis as a
year-round non-motorized, multiple-use trail according to the City of Steamboat Springs Trail
system Maintenance Manual (1994). Trail maintenance is built into the City’s annual budget and
into the Parks, Recreation and Open Space Department’s annual work plan. City Departments
share maintenance duties: The Police Department provides security and enforcement; the Parks
and Trails Divisions have a preventative maintenance schedule and removes snow and scoria
from the hard-surface trail in winter (snow is left on the soft-surface trail for skiing and
snowshoeing) and maintains the surface of the soft surface and concrete trails.
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The City owns the Legacy Ranch property and the Yampa Valley Land Trust worked with the
City to “bank” a trail on the property. The Yampa Valley Land Trust will work with the City to
site the trail in the appropriate location on the Legacy Ranch site. Yampatika will “adopt” the
trail from Legacy Ranch to its current terminus at Dougherty Lane, conducting routine patrols.
Additional groups involved in the project will include Volunteers for Outdoor Colorado (VOC)
who have assisted with trail building projects with the City of Steamboat Springs in the past.
Beneficiaries of the project, or user groups and sites that will receive more attention and
visitation thanks to the addition of the Core Trail include: The Haymaker Golf Course, Colorado
Parks and Wildlife’s Chuck Lewis, Trout Unlimited/Yampa Valley Fly Fishers, the Yampa
Valley Birding Club and the Colorado Crane Coalition.
Project location. If the project is to be constructed, indicate whether the land to be used
will need to be purchased and the details of that expected purchase. Disclose who will own
the completed project and who will manage the amenity. Will the amenity be purchased or
leased? Please provide the details of the transaction.
Land tenure will be described for two reaches of the trail, the portion that stretches from
Dougherty Lane (Segment A) and the loop at Legacy Ranch (Segment B). For Segment A,
discussions are currently underway with landowners to secure easements for the trail. The three
alignments proposed provide maximum flexibility in securing a site for the trail assuming varied
levels of commitments from landowners. These discussions have occurred over the past year and
will conclude in spring 2013. Landowners have agreed to donation of easements for the trail that
will be held in perpetuity by the City. Segment owned by the City, with a conservation easement
held by the Yampa Valley Land Trust. A trail is “banked” on the property. The Yampa Valley
Land Trust will work with the City to site the trail in the appropriate location on the Legacy
Ranch site. Yampatika will “adopt” the trail from Legacy Ranch to its current terminus at
Dougherty Lane, conducting routine patrols.
Estimated overall cost of the project. Include detail of the costs. For example, if
construction is involved, please identify the per square foot cost of construction, the cost to
prepare the site, the cost of permitting, tap fees, etc.
Again, costs will be described for two segments of the trail, the portion that stretches from
Dougherty Lane (Segment A) and the loop at Legacy Ranch (Segment B). Detailed cost
estimates are available for the three different alignments that have been proposed for Segment A.
However, as previously noted, because the landowners involved have not settled on a final
alignment for the Core Trail, these are not included in this proposal although they are available at
the Parks & Rec. Department. The linear feet of trail to be constructed in this segment range
between 3,850 and 4,430, depending on the final alignment of the trail. Cost estimates that have
been secured for Segment A range from $1,240,291-$2,163,258 with an average cost per linear
foot of all estimates being $223.35. Based on that cost estimate, Segment B (the loop at Legacy
Ranch) which is approximately 10,000 linear feet would add a cost of $2,233,467. The total
project cost is estimated at between $3,473,758 and $4,396,725, again, depending on the
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alignment of Segment A. Accommodations tax dollars would be used to leverage matching funds
from GOCO to secure the balance of trail construction costs.
These estimates include the following: clearing and grading the trail area, laying a base course,
and providing wetland crossing, bridges and culverts as needed. They also include signage,
topsoil, revegetation, fencing and vegetative screening. Cost estimates include a 15%
contingency. They do not include legal or permitting fees, engineering or surveying costs, and
materials testing.
A timeline showing the phasing of the project, from inception through construction to
operations. If the project can be phased over a number of years, please indicate the
contemplated phases and the timing of phases.
2013
TASK

Secure easements & finalize
construction costs for trail
segment A.
Secure commitment for
accommodations tax funding.

Pursue Grants from GOCO and
other sources for trail
construction.

WinterSpring

Summer
-Fall

2014

2015

WinterSpring

Summer- WinterFall
Spring

X

X

SummerFall

X

X

Construct trail- segment A

X

X

Construct trail- segment B

X

X

Infrastructure needed to complete the project. For example, will a road need to be built to
the project? Will utilities need to be relocated?
No conflict with existing infrastructure has been identified.
Future capital needs of the project. This should include expected replacement costs, and
the method of funding future costs.
Please see project proforma, Table 33.2.
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The anticipated ongoing annual operational revenue generation of the project, and its
anticipated annual operational costs. Provide a multi-year (minimum 6-year) financial proforma.
The Core Trail is a free amenity. As such it does not generate operational revenue per se.
However, having multiple use recreational trails provides additional opportunities to tourist with
interest in hiking, biking, wildlife watching, and fishing. Based on partner estimates these
projects at maturity could generate $81 million for the local economy.
As with other reaches of the Core Trail, this segment will be maintained on an annual basis as a
year-round non-motorized, multiple-use trail according to the City of Steamboat Springs Trail
system Maintenance Manual (1994). Trail maintenance is built into the City’s annual budget and
into the Parks, Recreation and Open Space Department’s annual work plan and approximate
annual maintenance cost to the City is $47, 577.34. City Departments share maintenance duties:
The Police Department provides security and enforcement; the Parks and Trails Divisions have a
preventative maintenance schedule and removes snow and scoria from the hard-surface trail in
winter (snow is left on the soft-surface trail for skiing and snowshoeing) and maintains the
surface of the soft surface and concrete trails.
Maps of the proposed Project area showing both current conditions and conceptual
rendering of the proposed Project in its anticipated condition.
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Core Trail West: Bear River Park
Project Checklist:
a. Project Description: This project provides a loop destination at the west end of the Core Trail until easements
can be obtained to continue the Core Trail further west. A nature walk style trail including a boardwalk would
provide an alternate activity for family members while others are utilizing the existing Skateboard & Bike Parks
at Bear River Park.
Length: approximately 0.4 miles (including approximately 0.05 miles of boardwalk)
Trail classification: Core Trail (Cost could be reduced as a Secondary Trail)
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: This trail is on the west side of town at the City’s Bear River Park. A preliminary trail is shown
in Map 34.0. This project and its mapped location are subject to change during the land managers final planning
and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $611,908 for planning, construction & contingency. The detailed cost breakdown
is found in Table 34.1.
e. This project will not be phased and will take place within one year scheduled to minimize impact on wetland
environment during construction.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs are: $16,762/year based on replacement of
the trail & trail amenities (signs, trash cans, fencing).
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $8,103/year based on percentage of ownership
and current City trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of anticipated
operational costs can be found in the 6 year pro forma detailed in Table 34.2.
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Estimated Overall Cost of Project
Core Trail W - Bear River Park
Core Trail
0.5
$
144.45
Est. Project ($/ft):

34 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

$

Unit Price
Quantity
($0.00)
0.5
$
144.45
4
$
150.00
0.05
$
350.00

Units
miles
amenities
boardwalk

Subtotal

231.78

Amount ($0.00)
$
381,348.00
$
600.00
$
92,400.00
$
474,348.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

42,691.32

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

47,434.80
47,434.80
137,560.92

Est. Total Project Cost
$
611,908.92
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommdations Tax Required
$
611,908.92
Table 34.1: Estimated Overall Cost of Project for the Core Trail W - Bear River Park
34 Project Name:
Project Type:
Est. Trail Length (miles):

Project Pro forma (6 year) for City of Steamboat Springs
Core Trail W - Bear River Park
Core Trail
0.5 Miles
Land Manager [3]
Construction
Phase

Year 1

Proje cte d Re ve nue

Year 2

Year 3

City
-

100%
0%

Year 4

Year 5

Year 6

Se e the ove ra ll Proposa l re ve nue estim ates and source s

Proje cte d Costs
Ca pita l [1]
Construction

$

(491,938.92)

$

(12,711.60) $

Othe r: Ame nities

$

(774.00)

$

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40)

Othe r: Boardwa lk

$

(119,196.00)

$

(3,973.20) $

(3,973.20) $

(3,973.20) $

(3,973.20) $

(3,973.20) $

(3,973.20)

$

(611,908.92)

$

(16,762.20) $

(16,762.20) $

(16,762.20) $

(16,762.20) $

(16,762.20) $

(16,762.20)

(6,872.50)

Subtota l

(12,711.60) $ (12,711.60) $

(12,711.60) $ (12,711.60) $

(12,711.60)

Ope ra tiona l [2]
Trail Ma intena nce

$

-

$

(6,872.50) $

(6,872.50) $

(6,872.50) $

(6,872.50) $

(6,872.50) $

Ame nitiy Re pla cem ent

$

-

$

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70)

Boa rdwalk Mainte na nce

$

-

$

(1,191.96) $

(1,191.96) $

(1,191.96) $

(1,191.96) $

(1,191.96) $

(1,191.96)

Subtota l

$

-

$

(8,103.16) $

(8,103.16) $

(8,103.16) $

(8,103.16) $

(8,103.16) $

(8,103.16)

Total Costs

$

(24,865.36) $ (24,865.36) $

(24,865.36)

(611,908.92)

$ (24,865.36) $

(24,865.36) $ (24,865.36) $

Notes:
Assumptions for capital costs are detailed in the project Pro forma section of the proposal.
[1]
Assumptions for operational costs are detailed in the project Pro forma section of the proposal.
[2]
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 34.2: Project Pro forma (6 year) for City of Steamboat Springs for the Core Trail W - Bear River Park
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Secondary Trail North: Strawberry Park
Project Checklist:
a. Project Description: This project provides a loop destination at the north end of Butcher Knife trail. Butcher
Knife trail is a well-used secondary gravel trail that parallels Butcher Knife Creek and currently dead ends just
past the schools. By creating a loop on an old irrigation ditch on the hillside above the school, trail users will
have a clear destination on an excellent beginner trail that originates downtown near Old Town Hot Springs and
the Rabbit Ears Motel.
Length: approximately 0.5 miles
Trail classification: Secondary or Core Trail
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance. The entities’
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: This trail is on the north side of town at the Butcher Knife Trail to the Steamboat Springs School
District property at Steamboat Middle School. A preliminary trail is shown in Map 35.0. This project and its
mapped location are subject to change during the land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $365,173 for planning, construction & contingency. The detailed cost breakdown
is found in Table 35.1.
e. This project will not be phased and will take place within one year scheduled to minimize impact on wetland
environment during construction.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs are: $78.00/year based on sign
replacement.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $525.00/year based on percentage of
ownership and current City trails maintenance expense estimated by Parks & Rec Staff. A detailed analysis of
anticipated operational costs can be found in the 6 year pro forma detailed in Table 35.2.
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Estimated Overall Cost of Project
Core Trail N - Strawberry Park
Secondary Trail
0.5
$
107.00
Est. Project ($/ft):

35 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

$

Unit Price
Quantity
($0.00)
0.5
$
107.00
4
$
150.00
-

Units
miles
signs
bridges

138.32

Amount ($0.00)
$
282,480.00
$
600.00
$
$
283,080.00

Subtotal
Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

25,477.20

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

28,308.00
28,308.00
82,093.20

Est. Total Project Cost
$
365,173.20
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommdations Tax Required
$
365,173.20
Table 35.1: Estimated Overall Cost of Project for the Core Trail N - Strawberry Park

35 Project Name:
Project Type:
Est. Trail Length (miles):

Project Pro forma (6 year) for City of Steamboat Springs
Core Trail N - Strawberry Park
Secondary Trail
0.5 Miles
Land Manager [3]
Construction
Phase

Year 1

Year 2

Projected Revenue

Year 3

City
-

100%
0%

Year 4

Year 5

Year 6

See the overa ll Propos al revenue estima tes and sources

Projected Costs
Capita l [1]
Cons truction

$

(364,399.20)

$

Other: Amenities

$

(774.00)

$

Other: Boa rdwa lk

$

-

$

Subtota l

$

(365,173.20)

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

-

$

(77.40) $
-

$

(77.40)
-

$

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40) $

(77.40)

Opera tional [2]
Tra il Ma intena nce

$

-

$

(485.91) $

(485.91) $

(485.91) $

(485.91) $

(485.91) $

(485.91)

Amenitiy Replacement

$

-

$

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70) $

(38.70)

Bridge Ma intena nce

$

-

$

Subtota l

$

-

$

(524.61) $

(524.61) $

(524.61) $

(524.61) $

(524.61) $

(524.61)

Total Costs

$

$

(602.01) $

(602.01) $

(602.01) $

(602.01) $

(602.01) $

(602.01)

(365,173.20)

-

$

-

$

-

$

-

$

-

$

-

Notes:
[1]
Assumptions for capital costs are detailed in the project Pro forma section of the proposal.
[2]
Assumptions for operational costs are detailed in the project Pro forma section of the proposal.
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 35.2: Project Pro forma (6 year) for City of Steamboat Springs for the Core Trail N - Strawberry Park
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Core Connection: 12th Street at Little Toots Park
Project Checklist:
a. Project Description: Construction of a paved sidewalk as identified in the City of Steamboat Springs Sidewalks
Master Plan, along the southern border of Little Toots Park from Lincoln Ave. to the Core Trail, which will
enhance visitor experience by providing a safe and easily navigable spur from the recreational opportunities
along the Core Trail and Little Toots Park to downtown.
Length: approximately 0.1 miles
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: This trail is on the north side of town out the Butcher Knife Trail to the Steamboat Springs
School District property at Steamboat Middle School. This is shown in Map 36.0. This project and its mapped
location are subject to change during the land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $33,012 for planning, construction & contingency. The detailed cost breakdown is
found in Table 36.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $1,651.
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Downtown to Core Trail Connnections (12th Street walk)
Description
Right of W a y/ Ease m e nts
Survey
Easement Recording
ROW Subtotal

Units

Quantity

ls
ac

Unit Price
1 $

Amount

1,200.00

$
$
$

1,200

$
$

24,000
24,000

$

25,200

$
$
$
$
$
$
$
$
$

1,512
1,008
1,260
756
504
504
252
756
1,260

De sign/Pe rm itting/Construction Mgt Subtota l

$

7,812

Total

$

33,012

Construction or Project Elem e nts
sidewalk construction
Construction/Project Elem ents Subtotal

lf

400 $

ROW / Construction or Project Ele m e nts Total

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surveying
Enginee ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

6%
4%
5%
3%
2%
2%
1%
3%
5%

60.00

1,200

Table 36.1: Estimated Overall Cost for the Core Connection along 12th Street at Little Toots Park.
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Lodging Connection: Walton Creek
Project Checklist:
a. Project Description: We propose the construction of a paved pathway paralleling US 40 (east side) from its
southern terminus at the Fairfield Inn & Suites connecting to the Holiday Inn, La Quinta, and ending at a
pedestrian bridge over Walton Creek at its northern terminus. With these improvements visitors will no longer
have to comprise their safety by riding or walking along the heavily trafficked US 40 to connect to city
trails. After crossing the proposed Walton Creek bridge, users will have the option to either connect to the
existing Walton Creek underpass, linking to the Walton Creek Trail or Core Trail, or cross at the lighted
intersection of US 40 and Walton Creek Road. On the western side of US 40 we propose the construction of a
detached sidewalk from Dougherty Road to Walton Creek, which will provide access to the Core Trail from
residential and lodging properties alike.
Length: approximately 0.5 miles
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: This trail is on the north side of town out the Butcher Knife Trail to the Steamboat Springs
School District property at Steamboat Middle School. A preliminary trail is shown in Map 37.0. This project and
its mapped location are subject to change during the land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $336,677 for planning, construction & contingency. The detailed cost breakdown
is found in Table 37.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year..
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $16,834.
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Walton Creek to Downtown Trail Connections
Description
Right of W a y/ Ea se m e nts
Survey
Land Acquisition
ROW Subtotal

Units
ls

Construction or Proje ct Ele m e nts
sidewalk construction
bridge construction
Construction/Project Elem ents Subtotal

lf
ls

Quantity

Unit Price
1 $

3,100.00

Amount
$
$
$

3,100

$
$
$

162,000
100,000
262,000

$

265,100

$
$
$
$
$
$
$
$
$

15,906
2,651
13,255
7,953
5,302
5,302
2,651
5,302
13,255

De sign/Pe rm itting/Construction Mgt Subtota l

$

71,577

Total

$

336,677

2700 $
2 $

ROW / Construction or Proje ct Ele m e nts Tota l

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

6%
1%
5%
3%
2%
2%
1%
2%
5%

60.00
50,000.00

3,100

Table 37.1: Estimated Overall Cost of Project for the Walton Creek to Downtown Trail Connection.
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Lodging Connection: Mountain to Core Trail
Project Checklist:
a. Project Description: This project includes underpass modification and construction of sidewalk where Fish
Creek crosses Hwy 40.
Length: approximately 0.25 miles
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Fish Creek & Hwy 40. A preliminary trail is shown in Map 38.0. This project and its mapped
location are subject to change during the land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $449,228 for planning, construction & contingency. The detailed cost breakdown
is found in Table 38.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $22,462.
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Mtn Area Lodging to Core Trail
Description
Right of W ay/ Ea se m e nts
Survey
Easement Acquisition
ROW Subtotal
Construction or Proje ct Ele m e nts
underpass modification
sidewalk construction
Construction/Project Elem ents Subtotal

Units

Quantity

De sign/Pe rm itting/Construction Mgt Subtota l

Total

Amount

ls
ls

1 $
1 $

3,500.00
5,000.00

$
$
$

3,500
5,000
8,500

ls
ls

1 $
1300 $

250,000.00
60.00

$
$
$

250,000
78,000
328,000

$

336,500

10%
3%
5%
1%
2%
2%
0.5%
5%
5%

$
$
$
$
$
$
$
$
$

33,650
10,095
16,825
3,365
6,730
6,730
1,683
16,825
16,825

34%

$

112,728

$

449,228

ROW / Construction or Proje ct Ele m e nts Tota l

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

Unit Price

Table 38.1: Estimated Overall Cost of Project for the Mtn Area Lodging to Core Trail Connection.
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Lodging Connection: Whistler Area Lodging to Mtn
Project Checklist:
a. Project Description: Connect missing links from south lodging areas to Mountain; includes missing sidewalk
segments on Whistler Road, Whistler/Walton Creek crossing.
Length: approximately 0.2 miles
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Whistler Road and Whistler/Walton Creek Area. Project is shown in Map 39.0. This project
and its mapped location are subject to change during the land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $113,157 for planning, construction & contingency. The detailed cost breakdown
is found in Table 39.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $5,658.
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Whistler Area Lodging to M tn Connections
Description
Right of W a y/ Ea se m e nts
Survey
Land Acquisition
ROW Subtotal

Units

Quantity

ls

Unit Price
1 $

3,100.00

Amount
$
$
$

3,100

$
$
$

66,000
20,000
86,000

$

89,100

$
$
$
$
$
$
$
$
$

5,346
891
4,455
2,673
1,782
1,782
891
1,782
4,455

De sign/Pe rm itting/Construction Mgt Subtota l

$

24,057

Total

$

113,157

Construction or Proje ct Ele m e nts
sidewalk construction
corossing enhancements
Construction/Project Elem ents Subtotal

lf
ls

1100 $
1 $

ROW / Construction or Proje ct Ele m e nts Total

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surveying
Engine e ring/Te sting
Erosion Control
Traffic Control
Utility
Continge ncy

6%
1%
5%
3%
2%
2%
1%
2%
5%

60.00
20,000.00

3,100

Table 39.1: Estimated Overall Cost of Project for the Whistler Area Lodging to Mtn. Trail Connection.
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Emerald Amenities: Restroom and additional Parking at Blackmer Drive
Project Checklist:
a. Project Description: Trail head amenities at the junction of Backmer Dr., Routt St. and Fairview Drive a
proposed new angled parking, and a full restroom with bike washing station.
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Junction of Blackmer Dr., Routt St. and Fairview Drive. A preliminary trail is shown in Map
40.0. This project and its mapped location are subject to change during the land managers final planning and
approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $192,00 for planning, construction & contingency. The detailed cost breakdown is
found in Table 40.1a & 40.1b.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. There are no anticipated future capital needs from the City of Steamboat Springs for this project.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $9,600.
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Blackmer Drive Trailhead Restroom
Description

Units

Quantity

Unit Price

Amount
$

62,560

$
$
$
$
$
$
$
$
$

5,520
1,840
3,680
1,840
1,840
1,840
4,600
3,680
4,600

De sign/Pe rm itting/Construction Mgt Subtota l

$

29,440

Total

$

92,000

Construction
De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

6%
2%
4%
2%
2%
2%
5%
4%
5%

Table 40.1a: Estimated Overall Cost of Project for the Blackmer Drive Trailhead Restroom.

Blackmer Drive Trailhead Parking
Description

Units

Quantity

Construction

Unit Price

Amount
$

68,000

$
$
$
$
$
$
$
$
$

6,000
2,000
4,000
2,000
2,000
2,000
5,000
4,000
5,000

De sign/Pe rm itting/Construction Mgt Subtotal

$

32,000

Total

$

100,000

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

6%
2%
4%
2%
2%
2%
5%
4%
5%

Table 40.1b: Estimated Overall Cost of Project for the Blackmer Drive Trailhead Parking.
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Stehley Park: Beginner Pump Track
Project Checklist:
a. Project Description: This purpose-built pump track is designed to allow riders to cruise the entire course
without pedaling, relying instead on pumping up and down the slopes to take advantage of gravity and
momentum. This beginner friendly course is the ideal learning environment for children and families and can be
ridden on strider bikes to full suspension mountain bikes.
Area: approximately 21,000 square feet
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: The undeveloped and relatively level of Stehley Park across Butcher Knife Creek at the west
end of Butcher Knife Canyon Trail. A preliminary trail is shown in Map 41.0. This project and its mapped
location are subject to change during the land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $27,735 for planning, construction & contingency. The detailed cost breakdown is
found in Table 41.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs for this project: $3,880/year based on
IMBA’s Trails Solutions estimates to re-build every 5-7 years. A detailed analysis of anticipated future capital cost
can be found in the 6 year pro forma detailed in Table 41.2.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational cost to the City of Steamboat Springs is: $2,576/year based on IMBA’s Trails Solutions
estimates for at 21,000 square foot area. A detailed analysis of anticipated operational costs can be found in the
6 year pro forma detailed in Table 41.2.
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Estimated Overall Cost of Project
Stehley Park Beginner Pumptrack
Other
0.0
$ 20,000.00
Est. Project ($/ft):

41 Project Name:
Project Type:
Est. Trail Length (miles):
Est. Build ($/ft):

Description of Cost
Construction
Other

#DIV/0!

Unit Price
Quantity
($0.00)
1.0
$ 20,000.00
10
$
150.00
-

Units
miles
signs
bridges

Subtotal

Amount ($0.00)
$
20,000.00
$
1,500.00
$
$
21,500.00

Design/Admin./Contingency
Planning, Preliminary Design &
Construction Documents

9%

$

1,935.00

Admin. & Construction Services
Contingency
Subtotal

10%
10%
29%

$
$
$

2,150.00
2,150.00
6,235.00

Est. Total Project Cost
$
27,735.00
Est. Matching Funds or In-Kind
TBD
TBD
Est. Accommdations Tax Required
$
27,735.00
Table 41.1: Estimated Overall Cost of Project for the Stehley Park Beginner Pumptrack

41 Project Name:
Project Type:
Est. Trail Length (miles):

Project Pro forma (6 year) for City of Steamboat Springs
Stehley Park Beginner Pumptrack
Other
0.0 Miles
Land Manager [3]
Construction
Phase

Year 1

Year 2

Proje cted Re ve nue

Year 3

City
-

100%
0%

Year 4

Year 5

Year 6

Se e the overa ll Proposa l reve nue e stimate s and source s

Proje cted Costs
Capita l [1]
Construction

$

(25,800.00)

$

(3,685.71) $

(3,685.71) $

(3,685.71) $

(3,685.71) $

(3,685.71) $

(3,685.71)

Other: Signs

$

(1,935.00)

$

(193.50) $

(193.50) $

(193.50) $

(193.50) $

(193.50) $

(193.50)

Other:

$

Subtotal

$

(27,735.00)

$

-

$

-

$

-

$

-

$

-

$

$

(3,879.21) $

(3,879.21) $

(3,879.21) $

(3,879.21) $

(3,879.21) $

(3,879.21)

-

Opera tional [2]
Tra il Ma inte na nce

$

-

$

(2,580.00) $

(2,580.00) $

(2,580.00) $

(2,580.00) $

(2,580.00) $

(2,580.00)

Sign Repla ceme nt

$

-

$

(96.75) $

(96.75) $

(96.75) $

(96.75) $

(96.75) $

(96.75)

Other

$

-

$

-

Subtotal

$

-

$

(2,676.75) $

(2,676.75) $

(2,676.75) $

(2,676.75) $

(2,676.75) $

(2,676.75)

Total Costs

$

$

(6,555.96) $

(6,555.96) $

(6,555.96) $

(6,555.96) $

(6,555.96) $

(6,555.96)

(27,735.00)

$

-

$

-

$

-

$

-

$

-

Notes:
[1]
Assumptions for capital costs are detailed in the project Pro forma section of the proposal.
[2]
Assumptions for operational costs are detailed in the project Pro forma section of the proposal.
[3]
Approximate percentage of trail based on land manager (used to determine City's capital and operational costs after initial
construction phase).
Table 41.2: Project Pro forma (6 year) for City of Steamboat Springs for the Stehley Park Beginner Pumptrack
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Enhanced Crossing: To/from Spring Creek at Amethyst Drive
Project Checklist:
a. Project Description: This project increases user safety at an important trail hub at Amethyst Drive by providing
a more visible and clear crossing. This crossing is currently not well defined and sees high vehicle and
pedestrian/bicycle traffic.
Length: approximately 60 feet
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: The intersection of Amethyst Drive and East Maple Street crossing Amethyst. A preliminary
trail is shown in Map 42.0. This project and its mapped location are subject to change during the land managers
final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $75,000 for planning, construction & contingency. The detailed cost breakdown is
found in Table 42.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $3,750.
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Enhanced Crosswalks
Description
Right of W a y/ Ea se m e nts
Survey
Easem ent Acquisition
ROW Subtotal
Construction or Proje ct Ele m e nts
enhanced crosswalk construction
Construction/Project Elem ents Subtotal

Units

Quantity

Unit Price

Amount

ls
ls
"

ls

3 $

ROW / Construction or Proje ct Ele m e nts Tota l

20,000.00

60,000
60,000

$

60,000

$
$
$
$
$
$
$
$
$

1,800

De sign/Pe rm itting/Construction M gt Subtota l

$

15,000

Total

$

75,000

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

3%
0%
5%
1%
2%
2%
2.0%
5%
5%

3,000
600
1,200
1,200
1,200
3,000
3,000

Table 42.1: Estimated Overall Project Cost for the Enhanced Crosswalk at Amethyst Drive to/from the Spring Creek Trail.
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Enhanced Crossing: To Butcher Knife Trail at East Maple Street
Project Checklist:
a. Project Description: This project increases user safety at the crossing from Butcher Knife Canyon Trail to/from
the high school by providing a more visible and clear crossing. This crossing is currently not well defined and
sees high vehicle and pedestrian/bicycle traffic.
Length: approximately 60 feet
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: At the Steamboat Springs High School crossing at East Maple Street to/from Butcher Knife
Canyon Trail. This is shown in Map 43.0. This project and its mapped location are subject to change during the
land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $75,000 for planning, construction & contingency. The detailed cost breakdown is
found in Table 43.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $3,750.
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Enhanced Crosswalks
Description
Right of W a y/ Ea se m e nts
Survey
Easem ent Acquisition
ROW Subtotal
Construction or Proje ct Ele m e nts
enhanced crosswalk construction
Construction/Project Elem ents Subtotal

Units

Quantity

Unit Price

Amount

ls
ls
"

ls

3 $

ROW / Construction or Proje ct Ele m e nts Tota l

20,000.00

60,000
60,000

$

60,000

$
$
$
$
$
$
$
$
$

1,800

De sign/Pe rm itting/Construction M gt Subtota l

$

15,000

Total

$

75,000

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

3%
0%
5%
1%
2%
2%
2.0%
5%
5%

3,000
600
1,200
1,200
1,200
3,000
3,000

Table 42.1: Estimated Overall Project Cost for the Enhanced Crosswalk at the Steamboat Springs High School crossing
East Maple Street.
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Enhanced Crossing: Core Trail at 5th Street
Project Checklist:
a. Project Description: This project increases user safety where the Core Trail crosses 5th Street by providing a
more visible and clear crossing. This crossing sees high vehicle and pedestrian/bicycle traffic.
Length: approximately 60 feet
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Core Trail crossing at the intersection of 5th Street and Howelsen Parkway. This is shown in
Map 44.0. This project and its mapped location are subject to change during the land managers final planning
and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $75,000 for planning, construction & contingency. The detailed cost breakdown is
found in Table 44.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $3,750.
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Enhanced Crosswalks
Description
Right of W a y/ Ea se m e nts
Survey
Easem ent Acquisition
ROW Subtotal
Construction or Proje ct Ele m e nts
enhanced crosswalk construction
Construction/Project Elem ents Subtotal

Units

Quantity

Unit Price

Amount

ls
ls
"

ls

3 $

ROW / Construction or Proje ct Ele m e nts Tota l

20,000.00

60,000
60,000

$

60,000

$
$
$
$
$
$
$
$
$

1,800

De sign/Pe rm itting/Construction M gt Subtota l

$

15,000

Total

$

75,000

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

3%
0%
5%
1%
2%
2%
2.0%
5%
5%

3,000
600
1,200
1,200
1,200
3,000
3,000

Table 44.1: Estimated Overall Project Cost for the Enhanced Crosswalk where the Core Trail crosses 5th Street.
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Enhanced Crossing: Lodging Connection at Mt. Werner Circle
Project Checklist:
a. Project Description: This project increases user safety providing a more visible and clear crossing. This crossing
sees high vehicle and pedestrian/bicycle traffic between the Steamboat Grand and the base of the Steamboat
Ski area.
Length: approximately 60 feet
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Crossing Mount Werner Circle in front of the Steamboat Grand. This is shown in Map 45.0.
This project and its mapped location are subject to change during the land managers final planning and approval
process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $75,000 for planning, construction & contingency. The detailed cost breakdown is
found in Table 45.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $3,750.
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Enhanced Crosswalks
Description
Right of W a y/ Ea se m e nts
Survey
Easem ent Acquisition
ROW Subtotal
Construction or Proje ct Ele m e nts
enhanced crosswalk construction
Construction/Project Elem ents Subtotal

Units

Quantity

Unit Price

Amount

ls
ls
"

ls

3 $

ROW / Construction or Proje ct Ele m e nts Tota l

20,000.00

60,000
60,000

$

60,000

$
$
$
$
$
$
$
$
$

1,800

De sign/Pe rm itting/Construction M gt Subtota l

$

15,000

Total

$

75,000

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

3%
0%
5%
1%
2%
2%
2.0%
5%
5%

3,000
600
1,200
1,200
1,200
3,000
3,000

Table 45.1: Estimated Overall Project Cost for the Enhanced Crosswalk between the Steamboat Grand and the base of
the Steamboat Ski Area crossing Mt. Werner Circle.
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Enhanced Crossing: Core Trail at Mt. Werner Road
Project Checklist:
a. Project Description: This project increases user safety where the Core Trail crosses Mount Werner Road by
providing a more visible and clear crossing. This crossing sees high vehicle and pedestrian/bicycle traffic.
Length: approximately 60 feet
Trail classification: Connection
b. Individual Entities Involved: City of Steamboat Springs & Steamboat Springs Trails Alliance; The entities
background and interests, including roles and responsibilities are provided in the project checklist overview to
minimize repetition.
c. Project location: Where the existing Core Trail Crosses Mount Werner Road on the west side of the Hwy 40
overpass. A preliminary trail is shown in Map 46.0. This project and its mapped location are subject to change
during the land managers final planning and approval process.
Project is owned by: City of Steamboat Springs
Amenity is managed by: City of Steamboat Springs
d. Total Cost is estimated to be: $75,000 for planning, construction & contingency. The detailed cost breakdown is
found in Table 46.1.
e. This project will not be phased. After funding and final design, it is expected to be complete within one year.
f.

No additional infrastructure or improving/modifying existing infrastructure has been identified.

g. Anticipated future capital needs from the City of Steamboat Springs have not been fully evaluated for this
project by City Staff.
h. Anticipated operational revenue to the City of Steamboat Springs is described for the proposal in whole. A
detailed analysis of anticipated operational revenue can be found in the body of this proposal in the section
titled “Overall Proposal Projected Revenue”.
i.

Anticipated operational costs to the City of Steamboat Springs have not been fully evaluated for this project by
City Staff but are not likely to exceed 5% of the capital cost or $3,750.
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Enhanced Crosswalks
Description
Right of W a y/ Ea se m e nts
Survey
Easem ent Acquisition
ROW Subtotal
Construction or Proje ct Ele m e nts
enhanced crosswalk construction
Construction/Project Elem ents Subtotal

Units

Quantity

Unit Price

Amount

ls
ls
"

ls

3 $

ROW / Construction or Proje ct Ele m e nts Tota l

20,000.00

60,000
60,000

$

60,000

$
$
$
$
$
$
$
$
$

1,800

De sign/Pe rm itting/Construction M gt Subtota l

$

15,000

Total

$

75,000

De sign
Pe rm itting
Proje ct Mgt/ Construction Mgt
Construction Surve ying
Engine e ring/Te sting
Erosion Control
Tra ffic Control
Utility
Continge ncy

3%
0%
5%
1%
2%
2%
2.0%
5%
5%

3,000
600
1,200
1,200
1,200
3,000
3,000

Table 46.1: Estimated Overall Project Cost for the Enhanced Crosswalk where the Core Trail crosses Mount Werner
Road.
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